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@~ DUKE
Wlemorandum &\" ENERGY.

Duke Energy, CCP Closure Engineering

Date: March 22, 2017
To: Mehdi Maibodi
From: Toby Tuttle

Reviewed by:  Charlie Smith

Subject: Closure Options Evaluation
Mayo Station
Roxboro, Person County, North Carolina

Duke Energy Progress, (Duke Energy) has reviewed the draft Closure Options Evaluation for the
ash basin located at Duke Energy’s Mayo Station (facility or site), located at 10660 Boston Road,
near Roxboro, Person County, North Carolina, prepared by AECOM dated December 22, 2015
with a revised Closure Options Evaluation Worksheet dated February 19, 2016. The draft Closure
Options Evaluation involved developing ash basin closure strategies and evaluating these options
relative to one another. A conceptual-level design for each closure option was developed to
provide required inputs to enable this comparison. The evaluation criteria and process defined in
the December 2015 draft Evaluation were used to rank the closure options and the selected option
was advanced to permit-level design.

Since completion of the draft Closure Options Evaluation, additional groundwater modeling data
and other information has become available. In lieu of revising and finalizing the daft Evaluation in
its entirety, Duke Energy has reviewed and revised the scoring matrix to include results of
groundwater modeling and other information since developed to evaluate potential changes to the
proposed closure program. This memorandum presents a summary draft Evaluation including an
overview of the closure options evaluated, the revised Scoring Table, a discussion of any
significant changes in the draft Evaluation and Scoring Table included herein, and identifies the
most favorable option based on the outcome of the review.
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CLOSURE OPTIONS

For the Mayo Station, AECOM in conjunction with Duke Energy developed the following five
conceptual closure options for evaluation:

e Option 1: Hybrid Closure

e Option 2: Closure-In-Place

e Option 3A: Closure-By-Removal #1(Existing On-Site Landfill)

e Option 3B: Closure-By-Removal #2 (Existing & New On-Site Landfills)
e Option 4: Closure-By-Removal #3 (Off-Site Third Party Landfill)

Option 1 consists of excavating ash materials from the proposed Closure-by-Removal Areas
depicted on Figures B1-1 and B1-2 attached to the draft Evaluation and the subsequent placement
of these ash materials within the proposed consolidated Hybrid Ash Closure Area.

Following these excavation and placement activities, the Hybrid Ash Closure Area will be capped
with an infiltration barrier/cap system meeting the requirements of the Federal CCR Rule and
CAMA.

Option 2 consists of leaving the ash material within the Ash Basin, which will be capped with an
infiltration barrier/cap system meeting the requirements of the Federal CCR Rule and CAMA.

Option 3A consists of the excavating all ash materials from the proposed Closure-by-Removal
Area, and placing these ash materials in a new phase of liner within the Existing On-Site Landfill as
depicted in Figure B3 attached to the draft Evaluation. This 30-acre phase of the existing landfill
will be capped with an infiltration barrier/cap system meeting the requirements of the Federal CCR
Rule and CAMA.

Option 3B consists of excavating ash materials from the proposed Closure-by-Removal Area,
placing 3 million CY of those ash materials in a new 16-acre phase of liner within the Existing On-
Site Landfill, as shown in Figure B3. Once the new Industrial Landfill is permitted and constructed,
another 2.5M CY of excavated ash materials from the proposed Closure-by-Removal Area can
subsequently be placed within the new Industrial Landfill (which would have a 33-acre footprint).
The new phase of the existing landfill and the new Industrial Landfill will be capped with an
infiltration barrier/cap system meeting the requirements of the Federal CCR Rule and CAMA.
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Option 4 consists of excavating the entire Ash Basin and the disposal of the ash material in an
existing, off-site, Class Il lined landfill system, assumed to be a 100-mile round trip from Mayo
Station.
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A more detailed overview of each closure option is presented in the draft Evaluation. Also included
in the daft Evaluation and not reproduced herein are estimated quantities of ash and soil materials
associated with each closure option, figures detailing each option, order of magnitude comparative
costs for each option, and other additional information developed to support the comparisons.

EVALUATION MATRIX

Duke Energy has prepared a scoring matrix to provide consistent evaluation of closure options for
each of their various site locations. This scoring evaluation tool is attached and considers the
following primary criteria:

e Environmental Protection and Impacts
e Cost

e Schedule

e Regional Factors

e Constructability

Different weights assigned to each criteria. Detailed application of each of these criteria to the
selected closure options is presented in the draft Evaluation. This includes discussion about
project design, permitting, and implementation schedule for the options.

Appendix

2G| Jo G abed - 3-81€-810Z # 19900 - OSdOS - Wd 92:S ¥ Ud2leN 6102 - A3 114 ATIVOINOYLO3 13



Evaluation Criteria and Results

The scoring matrix provided in the attached table, scores each option on a scale of O (least
favorable) to 10 (most favorable) for each of the specified criteria. The scores for each option are
then summed based on specified criterion weighting, resulting in an overall weighted score for
each option. The results of the scoring evaluation for the Mayo closure options are summarized in

the following table:

EXHIBIT DJW - 7.1.1

Option
Criterion
1 2 3A 3B 4

Environmental Protection and 57 57 26 26 >4
Impacts
Cost 2.6 2.8 2.7 25 0.7
Schedule 1.0 15 0.2 0.0 0.2
Regional Factors 1.4 1.4 1.1 1.0 0.2
Constructability 0.2 0.4 0.3 0.3 0.4

Total Score | 7.9 8.8 6.9 6.4 3.8

CLOSING

With the changes to the environmental scoring, all of the options final scores rose evenly and did

not affect the original ranking order of the options. Based on an evaluation of the criteria

established by Duke Energy (environmental protection/impacts, cost, schedule, regional factors
and constructability), Option 2, Closure-in-Place, is identified as the most favorable option.

Page 4 of 4

2G| Jo 9 abed - 3-81€-810Z # 19900 - DSOS - Wd 92:S ¥ Ud2leN 6102 - A3 114 ATIVOINOYLO3 13



ELECTRONICALLY FILED - 2019 March 4 5:26 PM - SCPSC - Docket # 2018-318-E - Page 7 of 152

EXHIBIT DJW - 17.1.2

Page 1 of 2

[N

0 00 0 ST 0T (21025 |e30) 03 UOIINGLI3UO)) S|elo] paIySid
%S0T %0L 0 0 0 0T L SYIUOAI| suolelnp pajewils3 uopieinQ uoidniisuo)y

‘0 $2402S an|eA Xe\ "QT $3402s
0€ 9€ 9€ SYIUoN yse an|eA ullA ‘uolejodiaiul

1sJ1} @AOW O} dWlI ]
3100s [ej0) ysiom geuondpo veuondp ¢guondo Tuondo (] (14 v uondo ve uondo snun induj paJinbay wasAs Suliods

0} UOIINQIIUO)  UOLIBIID) 9102 pa329|as 43sn 40 pajejnajed S3J01G 1By} anjep  S3403S eyl anjep anduj Jasn %

8¢ (31095 |e30] 03 UOKINGLI3UOD) S|EIO)L PRIYSIDM
00 00 00°000°00C‘t S [ 00°000°00T‘T S [EeloJoN0lo)ANAS 150D INRINO 1507 SULIOUOIAl puB 22uBURIUIBIA ‘UolIeIdO

%S’V %0€ ot (474 awli] uoneniu|

K4
S'€

LT
(a7

%0°L %0¢

‘0 S9409S 3N|eA Xe|A| "QT $402S
(o[oNolo ol A =R A IES WoToNo[ooNO[oONCI N 000°TTETC9S 000‘000°6ETS 000 000°000°2LS 1s0) aJnso|) anjeA ullAl “uonejodialuj

%0°'8¢ %08 00 (4] S8 00T 7’6 150D a4nso|)

91035 |e10] ysism  puondp gguondo veguondo zuondo Tuondo 0 (1] ¥ uondo g€ uondo ve uondo T uondo indu| paiinbay wasAs uriods uoLa}

0} uoIINQIIU0) 9401 Pa323|3S 13 10 paje|ndje) $94016 ey} anjeA  S3106 Jey3 anjep induj Jasn | s ]

(21095 |e30] 03 UOKINGLIUOD) S|EIO L PRIYSIDM

21juaaus ERIVELTY 91}ud3.8 Jo dduepio
PIeyuea. '0 S2402S 3Nn|eA Xe|A ‘0T S90S UBGIMSIP PI9ljuaa4s UEPIOAY
40 saJoe pagunisig

on|eA uliN .Co_um_oahmuc_

%S'T %S 0 0 0 (0) % 8 000ST¥9 000¢S9T 000€TY9 000STY9 000€TY9 suoj|es pswnsuod uonejuswWa|duil 34ns0jd Wodj (pawNsuod

‘0 $9400S 3N|BA XAl ‘0T $9400S
|on} Jo suojjeg |an4 Jo suoj|eS uo paseq) 93S-UO SUOISSIWS JIY
an|eA ullA ‘uoliejodisiul

So|l UDALIP Sajlw XonJ UBALJIP S3|lw Uo paseq) a1IS-}JO SUOISSIWD JI
A 1P s9|iw 3 F.o.u.eoom%_mim_\,_.Smeoom ((usALIp s3|1 paseq) aus-4 ISSIWD JIY/

an|eA Ul ‘uoliejodJaiy|

%S'T %S 0 0T 0T (0)% (0)% (0[0)% 0

193ys 8u102s-gns A3 Alepunoq a1sem ay1 puoAaq 1oedwi Ja3eMpuUNoID

oet 0,

%E9 %TC S1Nsay Sul[SPOIA |EIUBWUOIIAUT JO UOIIe}DdIlU| JO4 PISN JION eay SIYL 01 1940y

%6 71 %eh 199YS 8u14035-gnS N3 10edw| 9MS-}J0 Pa|SPOIN
s1|nsay Sul|apOIAl |BIUSWIUOIIAUT JO UOI3e}R.4dIa3u| JO4 Pasn ION B34y SIYL 01 1349y

%0 %1z 193ys 8u1403S-gns A3 10edWI J91BM 9IBLINS P3I3POIA
S1|nsay Sul|apOIAl |EIUSWIUOIIAUT JO UOI3e}R4dIa3U| JO4 PasN ION B34y SIYL 01 1349y

waisAs Suniod
3103s |ej0) wysem  puondo geguondo vyeuondo guondo Tuondo (] (1] v uondo g€ uondo ve uondo zuondo T uondo suun indu| pasinbay s > uou)

0} UOIINQIUO)  UOLIAID 9401S Pa123|3s J3s( 10 paje|ndje) $94016 1By} anjep  S310S eyl anjep induj Jasn BUEEIN sjoedw| pue uoi}d310.d [EIUSWIUOIIAUT

SS9UD32|dWO J0j dA0GE d]ge} Alewwng suondQ ay3 Ul Paisl| 99 PINOYS B14331JI PJoySay3 393W 30U pIp 1eyl suondQ 910N

[I4pue 21Is-4O 1ed PAIYL :[erowsy Ag 24nso|) 14
s|liypueT 23s-UO MON pue Sulsixg :|eAoway Ag 3.nso|) g€ (30V uawadeue\ ysy (0D euljoie) YuoN ‘8:9) suorendal [eiapayj pue aiels a|qedljdde yum Ajdwo) ¢
|[Jpue] 3s-uQ Sunsix3j :jeAoway Ag 2unso) Ve (quasaud asaym uoneipawal M\ YyHm uonounfuod ui) syoedwi Jazempunols a1e8iniw AjpAnday3 ¢
32e|d U| 24ns0|) C SUOI3IpUOd SUIPOO]} PUE W.O03S USISAP SulINpP SJUBISISAJ UOISOJ pue Aldeded Mo|} SPINOId “C
24nso|) plgAH T suonipuod Suipeo| ajgedijdde uspun sio1oey Alajes a1eridosdde Suizesw Alljigels |BI1UYID1098 PanuIIU0D BPINOI] 'T
3.nso[) uiseg Yysy Joj sjedulid
uondiuasaq uondo Suiping AS13u3 3)nQg uo paseq el pjoysatyl Suimojjos 3yl Yyim Ajdwod 3snw suoirdo a.nsopd ||y :eldI) ploysaiyl
anje/ pajejnaje) = I L1/80/¢ :91eq
induj Jasn oy1ads-uondo = T jue|d oAep :dwep 9IS

'S99 2403S PA3R|NJ|ED U] 3X} J0JID 0432 AQ UOISIAIP
juaAa.d 03 s||99 ,.3ndu] 43S, Ul PRI3IUS USIG dARY S3N|eA Jap|oyade|d

A819u3z InQg
uawWIN20(Q d1ewwelsSould 131Se - 34nso|) uiseg ysy — m <m Q

199Yys)40/\\ uonenjeas suondo ainso|)
suondQ 24nso|) j0 uollen|eAs 1o Sul0IS eaq

9102 ‘s Aelnl
O UOISIADY




ELECTRONICALLY FILED - 2019 March 4 5:26 PM - SCPSC - Docket # 2018-318-E - Page 8 of 152

EXHIBIT DJW - 7.1.2

Page 2 of 2

cjoc¢

(0T 03 0 40 3|€3S B UQ) UORAQ YdB] 104 34005 [e10)

[ ec [ w9 [ 65 | ®s [ 6
w0 [ c0o [ c0 | wo [ 0 (21035 [eloL 03 ORNGUUOD) sesoL PovyAIOM
L S'S 9 8 €

paiedi|dwod 1sow ay3 st Q Suleiemap pue
‘|ea1uy23098 ‘Juswaeuew J33EMWIO0LS JaPISUOD

%001

‘pajedljdwwod 1ses|
QY1 s1 0T :0T 03 0 dA1RdRIgNS
puondpo gguondp vyeuondo cuondo Tuondo (] (1) g€ uondo ve uondo ! T uondo snun indu| pasinbay wasAs Suliods

©402S pPa3ldad|as 19sN 10 pajejndje) $9400S ey} anjep S3401S eyl anjep u_,_n:_ 19sN >u___nmuu:._um=ou

Bun102S aA1P3[gNS 404 pasn 10N

o [ ot [ vt [ o1 [ v1 | (24035 [e101 03 UorNGI0D) S[E1OL PRIBIIM
T 9 ] 6 L ‘|ensiA 1sow aya si 0 (paysmala ulyum sasn pue| pue
!lensia 1se3| Anj1oey 93e1035 Jo 1y3iay |euly uo paseq) 19edwi MIIA
8u00s aA1323[gns 404 pasn 10 34 S1 0T ‘0T 03 0 ARIGNS
%80 %S 1035 SAIIAQNS Jod Pasn 1N '2slou 1sow ay1 sl 0 (seaue yu1om a11s-uo 03 sioqysisu Jo Ajwixoud
‘3siou 1sea| uo paseq) AllAI19e 911s-Uo 01 anp 12edwi 3SION
3Y3 sI 0T 0T 03 0 dA1I3[gnS
%8 9 So|l =) So UBALJIP S3|IW UO pase sedwi uoleyiodsuel
%8'6 %S9 0 0T 0T 0t o} 00T 0 I'N USAUA SN 1606 Si|eAXEl ‘0T Sa1038 (uanup s3j! paseq) ¥ 1 uonel L
an|eA ul ‘uolzejodiaju|
%E" 9 ] Quo 0 9snhalJ |eldljaus
%E'C %ST 0 0 0 (o) 8 (o) 8 0 T0 uoN pasn uonoely ) IR ST U T G ol J [eldlysusg
an|eA xe|A ‘uolejodiaiul
%80 %S (o) 8 0 14 S (o) 8 000£91 0 Ad payiodw] [10S 0 591035 3NJEA XEIN ‘0T 534095 spaau |1os papoduw|
on|eA UliN .Co_um_oa._m“_.c_
%8°0 %S 0 0 0 0 0 8u1100S 9A1393[gNS 404 Pasn 10N aA1Rd3[gns 91IS JO 9snall [edlyauaq Joj |enualod Jo ueld
3103S |ej0] ysism  puondp geuondo yguondo cuondo Tuondo 0 (1) ¥ uondo g€ uondo ve uondo zuondo T uondo suun induj pasinbay w3isAs Suliods uoLIRI)

0} UOIINQIIUO)  UOLIBMID) 9103§ Pa123|3s 135N J0 paje|ndje) $91006S 1By} anjep  sa 1eyl anjep induj uasn s1030e4 |euoi3ay

L1/80/€ :°1eQ
jue|d oAep :dwep 9IS

1nduj Jasn aiads-uondQ = T

A819u3 InQg
judWNI0Q d1ewwessold 191se - 4nso|) uiseg ysy — m <m Q

199Ys)40/\\ uonenjeas suondo ainsoj)
suondQ ainso[) Jo uolien|ea3 Joj SulI0dS Yeiq

'S99 2403S PA3R|NJ|ED U] 3X} J0JID 0432 AQ UOISIAIP
juaAa.d 03 s||99 ,.3ndu] 43S, Ul PRI3IUS USIG dARY S3N|eA Jap|oyade|d

9102 ‘s Aelnl
O UOISIADY



EXHIBIT DJW -17.3

Page 1 of 93
DRAFT REPORT '
&
“w
amec
foster
January 8, 2016 wheeler

Mr. Ken Karably

ABSAT Closure Engineering Manager
Duke Energy

526 South Church Street

Charlotte, North Carolina 28202

RE: Closure Options Evaluation Summary Report (Draft Rev 0)
Ash Basin Closure Plan Development
Duke Energy — Roxboro Steam Station
Person County, North Carolina
Amec Foster Wheeler Project No. 7810-15-0347

Dear Mr. Karably:

Amec Foster Wheeler Environment & Infrastructure, Inc. (Amec Foster Wheeler) is pleased to
submit this Draft Closure Options Evaluation Summary Report Revision 0 (Summary Report) for
the Ash Basin Closure Plan Development Project at the Duke Energy Roxboro Steam Station in
Person County, North Carolina.

On December 31, 2015, the North Carolina Department of Environmental Quality (NCDEQ) issued
“Draft Proposed Impoundment Classifications” under the Coal Ash Management Act (CAMA) for
the Roxboro ash basins as follows:

o Roxboro East Ash Basin — Intermediate Risk Classification which requires completion of
the closure plan by 12/31/17 and completion of closure by 12/31/24. For this classification,
the CCR materials and contaminated soil would have to be removed and disposed of within
a landfill.

o Roxboro West Ash Basin — Low Risk Classification which requires completion of the
closure plan by 12/31/18 and completion of closure by 12/31/2029. For this classification,
the CCR materials can be closed in place with an engineered cap system.
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In accordance with CAMA, the NCDEQ is required to make available within 30 days a written
declaration that includes the findings of fact that document and support the initial draft
classifications. Duke Energy is currently in the process of confirming the classifications with the
NCDEQ and has requested Amec Foster Wheeler to hold on further review of closure options for
the East Ash Basin pending confirmation. We were further directed to complete the draft closure
options evaluation for the West Ash Basin which is covered by this draft report.

Amec Foster Wheeler Environment & Infrastructure, Inc.

4021 Stirrup Creek Drive, Suite 100

Durham, North Carolina 27703

Tel (919) 381-9900

Fax (919) 381-9901

Licensure: NC Engineering F-1253 amecfw.com
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REPORT ORGANIZATION

This Summary Report presents the results for evaluation of closure options for the Roxboro West
Ash Basin and the Roxboro East Ash Basin, respectively, under separate sections. As previously
noted, the evaluation of closure options for the East Ash Basin is currently on hold pending
confirmation of risk classification with NCDEQ. We have retained descriptive information for the
East Ash Basin for reference purposes in this report. The report sections are organized as follows:

Roxboro West Ash Basin

¢ Ash Basin Description

e FGD Pond Description

e 2014 Amec Foster Wheeler Landfill Siting Study Overview
e Surface Water Considerations

e Groundwater Considerations

e Environmental Considerations

e Ash Inventory Analysis

e Closure Options Description

e Closure Options Opinion of Probable Cost
e Closure Options Project Schedule Duration
e Closure Options Evaluation Workbook

Roxboro East Ash Basin (reference information only)

¢ Ash Basin Description

e East Ash Basin Landfill Storage Capacity Overview
e Surface Water Considerations

e Groundwater Considerations

e Environmental Considerations

e Ash Inventory Analysis

e Closure Options Description (on hold)

e Closure Options Opinion of Probable Cost (on hold)
e Closure Options Project Schedule Duration (on hold)
e Closure Options Evaluation Workbook (on hold)

ROXBORO WEST ASH BASIN
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West Ash Basin Description

The West Ash Basin Main Dam was constructed in 1973 by Brown & Root across Sargents Creek,
which is a tributary to Hyco Lake. The dam is an earth fill embankment with a central low
permeability earth core, and a maximum structural height of about 70 feet. In 1986, the dam was
raised by 13 feet to the current crest Elevation 470 feet, and the normal pool level is at Elevation
463 feet. The 1986 modifications also included construction of new containment dikes (Ash Basin
Dikes No. 1, 2, 3, and 4) and outlet channels. The maodifications provided additional storage
capacity and changed the internal circulation to increase ash retention/settling time.
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The West Ash Basin Dike No. 1 is constructed of rock fill excavated from the nearby outlet channel.
The embankment design includes a sand filter blanket on the upstream slope below a layer of rock
fill. The crest of the embankment is at Elevation 473 feet and the maximum structural height is
approximately 50 feet.

Two discharge outlet structures for the West Ash Basin are located at the West Ash Basin Dike
No. 1. Discharge from the West Ash Basin is released into the excavated outlet channel and then
flows to Hyco Lake.

From review of available descriptive information, the pond surface area is estimated at around 240
acres, and the contributing drainage area is estimated at 345 acres.

The West Ash Basin Main Dam has a High Hazard classification under the regulations of the North
Carolina Department of Environmental Quality (NC DEQ), Land Quality Section, Dam Safety
Program.

Flue Gas Desulfurization (FGD) Pond Description

The Flue Gas Desulfurization (FGD) Ponds, which are next to the West Ash Basin Main Dam, were
constructed on ash deposits within the West Ash Basin area.

Construction of the FGD West Settling Pond and FGD Flush Pond was completed during 2008.
Problems with the liner performance led to the shut-down of the ponds and to modifications of the
liner design for these ponds. The final construction work was completed in 2011. The FGD East
Pond was later constructed because of the problems at the other two ponds.

The FGD West Settling Pond and portions of the FGD Flush Pond containment dikes are
constructed of compacted fly ash material. The FGD East Settling Pond dike and portions of the
FGD Flush Pond dikes are constructed of compacted soil. The FGD Pond dikes have topsoil on
them and are vegetated with grass for erosion protection on the exterior slopes. A liner system is
provided on the interior slopes and bottom of each pond area consisting of a geosynthetic clay
liner (GCL), and a surface liner of 60-mil-thick, linear-low-density polyethylene (LLDPE). The top
of the dike is at Elevation 500 feet (East Settling Pond), and Elevation 506 feet (West Settling and
Flush Ponds).

Emergency spillways for each pond cross the dike crests. The FGD Flush Pond emergency
spillway at Elevation 503.5 feet releases water into the FGD West Settling Pond, and the FGD
West Settling Pond emergency spillway at Elevation 503.0 feet releases water into the FGD East
Settling Pond. The emergency spillway for the FGD East Settling Pond is set at Elevation 497.5
feet, and releases water down the exterior dike slope along a concrete revetment onto a riprap
energy dissipation blanket. All emergency spillways are shown on design details as being
constructed of a 6-inch concrete revetment overlain by the 60-mil, textured LLDPE and underlain
by compacted clay. The concrete revetment is a cellular membrane with concrete fill.
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Internal drainage features within the FGD East Settling Pond and FGD West Settling Pond consist
floating skimmers with “flexible” 24-inch-diameter, high-density polyethylene (HDPE) pipes that
connect to 24-inch-diameter HDPE pipes penetrating the dikes. Flow is transferred by the internal
drainage features to the bio-reactor wastewater treatment facility located next to the FGD Pond
area.
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2015 Amec Foster Wheeler Landfill Siting Study Overview

On March 25, 2015, Amec Foster Wheeler submitted a report to Duke Energy that includes a high-
level evaluation of potential off-site landfill locations within 25 miles of the Roxboro Station. The
report also evaluated a proposed on-site landfill site on the west side of the West Ash Basin. The
assumed capacity of the proposed landfill was based on ash material volume within the West Ash
Basin including the FGD Pond dike estimated at 11,420,000 cubic yards (cy;increased by 10% for
Volume Uncertainty Factor).

The criteria used for evaluation of the minimum areas required for landfill options is as follows:

¢ The landfill will be shaped as a rectangle with a ratio of 2 (length) to 1 (width).

e The maximum developed height of the landfill will be 100 feet.

e The maximum slope will be 3.5 horizontal to 1 vertical.

e A 300-foot buffer will be added to the perimeter of the landfill to account for property
boundary offsets.

e Borrow area will be required for a 2-foot-thick cover, 2-foot-thick liner, and 2-foot-thick
contingency.

e The maximum depth for borrow will be 10 feet.

e The maximum slope of the borrow area will be 3 horizontal to 1 vertical.

¢ A 100-foot buffer will be added to the perimeter of the borrow area.

Based on these criteria, the minimum area required for development of an off-site landfill is
estimated at 246 acres including 173 acres for the landfill and 73 acres for borrow area. The
estimate includes provisions for the buffer area consistent with the criteria. The estimated landfill
“footprint” is 103 acres.

The minimum area required for development of an on-site landfill is estimated at 213 acres
including 151 acres for the landfill and 62 acres for borrow area. The estimate includes provisions
for the buffer area consistent with the criteria. The estimated landfill “footprint” is 86 acres.

The report evaluated five locations for an off-site landfill ranging in distance from 4.0 miles to 14.5
miles from the Roxboro Station. The estimated haul route distance ranged from 7.27 miles to 22.94
miles.
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Order-of-magnitude cost estimates were developed for the landfill options, including property
acquisition, design, permitting, construction, ash excavation, hauling, placement, and
maintenance. For the off-site landfill options, the estimated cost ranged from $155.7 million to
$215.5 million. For the on-site landfill option considered, the estimated cost was $137.3 million.

This study report will be considered in developing and evaluating closure options for the West Ash
Basin.

Surface Water Considerations

Hyco Lake is immediately downstream from the toe of the West Ash Basin Main Dam. The Normal
Water Level (NWL) for Hyco Lake is controlled by the primary spillway and is reported to be at

4
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Elevation 410 feet. The 100-year frequency flood stage for Hyco Lake is reported to be at Elevation
413 feet.

The discharge outlet channel for the West Ash Basin begins on the downstream side of West Ash
Basin Dike No. 1 and discharges into Hyco Lake for a total developed length of about 2,700 feet.
The width of the excavated portion of the discharge channel varies from 20 feet to 85 feet, and the
bottom of the channel is at Elevation 445 feet. The water level in the discharge outlet channel is
controlled by a weir structure currently set with a crest level at Elevation 446 feet. Water is ponded
on the downstream side of Dike No. 1 as a result of the discharge channel water level control.
Survey information obtained on January 22, 2015, indicated that the water surface on the
downstream side of Dike No. 1 was at Elevation 446.1 feet.

The West Ash Basin water level is currently controlled by the discharge outlet structures, with the
NWL reported at Elevation 463 feet. Survey information obtained on January 22, 2015, indicated
that the water surface in the remaining ponded area near Dike No. 1 was at Elevation 462.1 feet.

The West Ash Basin is located within the original natural drainage basin formed by Sargents
Creek. The original direction of flow was from Dike No. 1 to the Main Dam and Hyco Lake. From
review of available project information, the low point for original grade varies from about Elevation
420 feet at Dike No. 1 to about Elevation 390 feet at the Main Dam.

The West Ash Basin currently receives storm water runoff and landfill leachate flow from the East
Ash Basin through culvert pipes located under Dunaway Road.

Groundwater Considerations

For the West Ash Basin, the SynTerra Comprehensive Site Assessment Report (CSA Report)
indicates that saturated ash was encountered at depths ranging from approximately 3 to 7 feet
below ground surface (bgs). This corresponds to elevations ranging from 462.84 feet to 464.34
feet. As previously noted, recent survey information indicated that the water surface elevation in
the remaining ponded area was at Elevation 462.1 feet.

Environmental Considerations

SynTerra Comprehensive Site Assessment (CSA) Report Conclusions

The CSA Report Executive Summary includes the following conclusions:

¢ No imminent hazard to human health or the environment was identified as a result of
groundwater migration from the ash basins.

e Recent groundwater assessment results were consistent with previous results from
historical and routine compliance boundary monitoring well data.

e Based on empirical data, no off-site impact to private or public water supply wells was
evident.
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Review of Environmental Evaluation Criteria

The criteria used for environmental evaluation of closure options is reviewed as follows:

1. Estimated time to achieve compliance with groundwater standards: For Closure by
Removal Options, it is assumed that compliance will be achieved at completion of
removal for the ash deposits and contaminated residual soil material. For Close in
Place/Hybrid Options, it is assumed that compliance may require additional time after
completion of closure construction activities for implementation of groundwater
remediation corrective actions and/or natural attenuation. The requirements for
groundwater corrective action will be confirmed by the groundwater SynTerra Corrective
Action Plan which is scheduled to be completed by February 29, 2016. The project
schedule duration will be used as the basis for evaluation.

2. Residual groundwater-related risk: (e.g. source removed, source remains above
groundwater, source remains below groundwater, conduits remain below ash pond) For
Closure by Removal Options, removal of ash material and contaminated residual soil will
effectively eliminate the residual groundwater related risk. For Close in Place/Hybrid
Options, ash material could remain in place below groundwater level and continue to be
a potential source of contamination.

3. Proximity to riverbank or shoreline: Ash material is currently stored in close proximity to
Hyco Lake at the WAB Main Dam. In addition, the existing discharge outlet channel
carries flow from the WAB to Hyco Lake. For Closure by Removal Options, the WAB
Main Dam will be breached and ash material will no longer be stored in close proximity
to Hyco Lake. For Close in Place/Hybrid Options, ash material will continue to be stored
within the WAB but will be capped with an engineered cover system.

4. Proximity to public drinking water intakes: Based on review of EPA data base, there are
no known public water supply systems and intakes located on Hyco Lake or in the
vicinity of the Roxboro ash basins. The Hyco River is a tributary stream to the Dan River
and is located within the Roanoke River Basin. The closest downstream public water
supply intake is believed to be located on the Dan River in South Boston, Virginia. From
review of available information, this criteria is not considered to be applicable for
evaluation of closure options.

5. Proximity to downgradient public potable water supply well: Public water supply wells
were identified by the receptor survey in the CSA Report including a well located at the
dry wall plant about 785 feet east of the compliance boundary and two wells located at
an elementary school about 2,700 feet west and upgradient from the compliance
boundary. For Close in Place/Hybrid Options, ash material will likely remain in place
below groundwater level at the site but should not have potential for impacting
upgradient public water supply wells.

6. Proximity to private water supply wells: Inventories of of private water supplies wells
were compiled as indicated by the CSA Report. Water supply wells are located within
0.5 miles of the site; however these wells are reported to be located upgradient from the
Roxboro ash basins. For Close in Place/Hybrid Options, ash material would likely
remain in place below groundwater level at the site but would not have potential for
impacting upgradient private water supply wells.
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7. Proximity to flora, fauna and human receptors: The CSA Report indicates that exposure
media for human receptors and ecological receptors includes potentially impacted
groundwater, seeps, surface water, soil and sediments. Potential human receptors,
current and future, include recreational users and construction/industrial workers and
residents. For Closure by Removal Options, ash material would be removed to
effectively eliminate the potential exposure media. For Close in Place/Hybrid Options,
ash material would remain in place but would be capped with an engineered cover
system to effectively contain the exposure media; however, the potential for exposure to
impacted groundwater and seeps would remain for ash material that continues to be
stored below groundwater level.

8. Restoration of habitat, streams or wetlands: For Closure by Removal Options, site
drainage would generally be restored to the condition prior to impoundment of the WAB.
For Close in Place/Hybrid Closure Options, restoration of habitat would be provided to
the extent of ash removal. For WAB Option 5, the existing ash deposits would be
graded and capped with an engineered cover system which represents the minimum
potential restoration of habitat.

9. Air emissions off-site: Evaluated based on estimated total miles driven for off-site hauling
operations. For Closure by Removal Options with on-site landfill and Hybrid Closure
Options, ash hauling and related earthwork operations would be entirely on Duke Energy
property (all on-site). Ash hauling would be primarily on off-site public roads for the
WAB Closure by Removal Option 2 (with off-site landfill).

10. Air emissions on-site: Evaluated based on estimated total miles driven for on-site
hauling operations. For Closure by Removal Options with on-site landfill and Hybrid
Closure Options, ash hauling and related earthwork operations will be entirely on Duke
Energy property (all on-site). Ash hauling would be primarily on off-site public roads for
the WAB Closure by Removal Option 2 (with off-site landfill).

11. Avoidance of greenfield disturbance: This criteria will be evaluated based on the
estimated area for potential greenfield disturbance associated with the closure option.

Ash Inventory Analysis

The estimates for ash material in storage for the West Ash Basin were obtained from the Amec
Foster Wheeler Calculation, Roxboro Steam Station, Estimate of Coal Combustion Residuals
(CCR) Quantity, Revision 2A, dated March 23, 2015.

The estimated quantity of ash material within the West Ash Basin including the FGD Pond dikes
is reported as follows:
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e Estimated Volume — 10,382,000 cubic yards
¢ Estimated Moist Weight — 12,458,400 tons (based on unit weight of 1.2 tons/cy)
Closure Options Description
The proposed closure options were initially identified and reviewed with Duke Energy during a

project review meeting on October 21, 2015. The proposed closure options were then reviewed in
more detail during a meeting at the Roxboro Station on November 12, 2015.
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The proposed closure options covered by this evaluation are identified in Table 1(WAB) — West
Ash Basin Closure Options Summary.

Based on conceptual design review, the estimated quantities used for cost estimating are
summarized in Table 2(WAB) — West Ash Basin Closure Options Estimated Quantities.

Additional tables were prepared for each closure option under consideration that include the
supporting information necessary for option evaluation as follows: Description, Details,
Environmental Protection and Impacts, Cost, Schedule, Regional Factors, Constructability,
Advantages and Disadvantages. These tables document the details and supporting information
for the options that is incorporated in the Closure Options Evaluation Workbook.

The closure options considered for evaluation and tables with supporting information are as
follows:

e WARB Closure Option 1 — Closure by Removal Option (with On-site Landfill):_ The
supporting information for evaluation of this option is summarized in Table 3(WAB).

e WARB Closure Option 2 — Closure by Removal Option (with Off-site Landfill): The
supporting information for evaluation of this option is summarized in Table 4(WAB).

e WAB Closure Option 3 — Closure by Removal Option (with East Ash Basin Landfill): The
supporting information for evaluation of this option is summarized in Table 5(WAB).

e WARB Closure Option 4 — Close in Place Hybrid Closure Option: The supporting
information for evaluation of this option are summarized in Table 6(WAB).

e WAB Closure Option 5 — Hybrid Closure Option (with Minimum Excavation/Relocation of
Ash): The supporting information for evaluation of this option is summarized in Table
7(WAB).

e WARB Closure Option 6 — Hybrid Closure Option (Combination of Close in Place and
Landfill): The supporting information for evaluation of this option is summarized in Table
8(WAB).

e WARB Closure Option A (Not Evaluated) — Hybrid Closure Option (with New Landfill
Located within WAB):_This closure option assumes all ash material will be removed from
the limits of the WAB and permanently disposed in a new landfill within the WAB. During
review of closure options on November 12, 2015, Duke Energy directed that this option
should not be considered for further evaluation. This direction was given because the
Hyco Lake NWL elevation would make it practically impossible to consider placement of
a lined landfill area within the West Ash Basin. This closure option is considered to not
meet threshold criteria for further evaluation.

Closure Options Drawings

Drawings developed to support closure option evaluation are listed as follows:

o Drawing WABO.1 — (General) WAB Assumed Existing Grade

e Drawing WABO.2 — (General) WAB Assumed Original Grade

e Drawing WAB1.1 — 2015 Amec Foster Wheeler Landfill Siting Study, On-Site Landfill
Option (Figure 7)
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o Drawing WAB2.1 — 2015 Amec Foster Wheeler Landfill Siting Study, Landfill Site Study
Overview (Figure 1)

o Drawing WAB2.2 - 2015 Amec Foster Wheeler Landfill Siting Study, Person County —
Option 1 (Figure 2)

e Drawing WAB3.1 — 2015 Amec Foster Wheeler Landfill Siting Study, On-Site Landfill
Option (Figure 7)

e Drawing WAB4.1 — WAB Closure Option 4 Concept Plan

e Drawing WAB4.2 — WAB Closure Option 4 Concept Profiles (Sheet 1 of 2)

e Drawing WAB4.3 — WAB Closure Option 4 Concept Profiles (Sheet 2 of 2)

e Drawing WAB5.1 — WAB Closure Option 5 Concept Plan

o Drawing WAB6.1 — WAB Closure Option 6 Concept Plan

Closure Options Opinion of Probable Costs

An Opinion of Probable Cost was developed for each closure option under consideration for
evaluation in the Workbook. The cost estimates were generally based on contractor pricing and
historical cost data from similar projects. We have also reviewed and incorporated unit costs from
from options evaluation for other Amec Foster Wheeler ash basin closure projects.

The opinion of probable cost for the closure options evaluated is summarized as follows:

Est Post
Closure Obtion Description Total Estimated | Closure Maint
Option P P Cost & Monitoring
Cost
WAB Option 1 Closure by Removal (with On-site Landfill) $160,498,038 $6,126,000
WAB Option 2 Closure by Removal (with Off-site Landfill) $267,468,222 $6,993,000
WAB Option 3 Closure by Remo‘L’Z‘LS’fVi:It)h EAB Phases 7-9 $169,180,628 $6,126,000
WAB Option 4 Close in Place Hybrid Option (CAP Concept) $95,420,450 $5,667,000
WAB Option 5 Close in Place Hybr|d_Opt|on (Minimum $79,191,749 $11,226,000
Excavation)
. Close in Place Hybrid Option (Combination of

WAB Option 6 Close in Place and Landfill) $157,553,126 $9,498,000

Closure Options Project Schedule Duration

A preliminary assessment of project schedule duration is included in the attached Table 3(WAB)
— Table 8(WAB). As part of the schedule assessment, we have performed an analysis of the
potential schedule duration for hauling operations associated with each option as indicated by the
Schedule Analysis Attachments. The schedule analysis supports the reported estimates for on-
site and off-site mileage for hauling operations, number of trucks in the hauling fleet, and potential
fuel consumed. It should be noted that Duke Energy provided direction that the maximum volume
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of material hauled off-site should be limited to around 1 million cubic yards/year. Duke also
advised that the the maximum estimated volume hauled per truckload should be around 17 cubic
yards/truck.

The opinion of potential schedule duration for the closure options evaluated is summarized as
follows:

Est Time to
Estimated | Estimated Start Ash
Duration Duration Removal
Option Description (Months) (Years) (Months)
WAB Option
1 Closure by Removal (with On-site Landfill) 142 11.8 52
WAB Option
2 Closure by Removal (with Off-site Landfill) 228 19.0 75
WAB Option Closure by Removal (with EAB Phases 7-9
3 Landfill) 142 11.8 52
WAB Option
4 Close in Place Hybrid Option (CAP Concept) 92 7.7 21
WAB Option Close in Place Hybrid Option (Minimum
5 Excavation) 98 8.1 21
WAB Option Close in Place Hybrid Option (Combination of
6 Close in Place and Landfill) 105 8.7 40

Closure Options Evaluation Workbook

The Closure Options Evaluation Workbook was developed as a semi-quantitative tool for
evaluating the closure options. The tool calculates scores based on a scoring system created
using a weighted set of established evaluation categories and criteria. The scoring criteria and
weighting system was developed with input from Duke Management with categories and criteria
as follows:

1. Environmental Protection and Impacts — 30%

a. Time to achieve compliance with groundwater standards at compliance boundary

Residual groundwater-related risk (e.g., source removed, source remains above
groundwater, source remains below groundwater, conduits remain below ash
pond)
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Proximity to riverbank or shoreline
Proximity to public drinking water intakes

Proximity to nearest downgradient potable water well

-~ ® 2 o

Proximity to flora, fauna and human receptors

Restoration of habitat, streams or wetlands

5 @

Air emissions off-site (based on miles driven) from closure implementation

Air emissions on-site (based on miles driver) from closure implementation

10
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j.  Avoidance of greenfield disturbance
2. Cost-35%
a. Capital costs
b. Long-term operations, maintenance, and monitoring costs
3. Schedule — 15%
a. Initiation time (to begin ash removal or closure activities)
b. Construction duration
4. Regional Factors — 15%
a. Planned or potential for beneficial reuse of site
b. Imported soil needs
CCR beneficial reuse

Transportation impact (based on miles driven)

® o o

Noise impact due to on-site activity (based on proximity of neighbors)

.

Visual impact (based on final height of storage facility, land uses within the view
of the developed feature)

5. Constructability — 5%

a. Subjective and relative comparison of options to one another considering, and not
limited to, factors such as dewatering, geotechnical stability, and stormwater
management

The information used for inputs into the Workbook for comparison and scoring was developed
and documented in the WAB Tables previously identified and attached to this report. The West
Ash Basin Closure Evaluation Workbook is also included as an attachment.

11
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ROXBORO EAST ASH BASIN

As directed by Duke Energy, evaluation of the closure options for the East Ash Basin are on hold
pending confirmation of the risk classification. We have included reference information originally
prepared to support the evaluation.

East Ash Basin Description

The East Ash Basin Dam was originally constructed between 1964 and 1965, with a maximum
height of about 50 feet. In 1973, the dam was raised 20 feet to its present configuration. The East
Ash Basin became inactive following construction of the West Ash Basin around 1986. The East
Ash Basin Dam was not included in the Roxboro Phase 2 Reconstitution of Designs investigations
and report. The East Ash Basin Dam has a Low Hazard classification under the regulations of the
NC DEQ, Land Quality Section, Dam Safety Program.

Beginning about 1988, the East Ash Basin was used as an unlined ash landfill area with the
conversion of the plant to dry fly ash handling. About 2001, Phases 1 through 3 of the lined ash
monofill area were permitted, which are partially on the unlined fill area. Phases 4 and 5 of the
lined monofill area were permitted in 2010, and Phase 6 was permitted in 2013, which is the first
phase design with a double liner system and leak detection layer.

East Ash Basin Landfill Area Storage Capacity Overview

Existing Permitted Phases 1-6

On August 28, 2015, Amec Foster Wheeler submitted a report to Duke Energy presenting the
results for the 2014-2015 Landfill Capacity Study for the East Ash Basin Landfill Area. The
results for this study are summarized as follows:

e The calculated airspace utilization factor is 2,106 pounds per cubic yard (Ib/cy; 1.053
tons/cy).

e The remaining capacity for the currently permitted Phases 1 through 6 landfill was
reported to be approximately 1,687,775 cy. This represents the remaining volume of
airspace less the 2-foot final cover volume.

e The disposal rate for placement of ash material within the landfill area is estimated in the
range of 44,079 to 45,833 tons/month (528,948 to 549,996 tons/year).

e For the utilization factor noted, the estimated annual disposal volume would be in the
range of 502,325 to 522,313 cylyear.

e The remaining service life for currently permitted Phases 1 through 6 was estimated in
the range of 3.2 to 3.4 years from the April 1, 2015, review date.

Proposed Vertical Expansion of Phases 1-6

On October 23, 2015, Amec Foster Wheeler a preliminary assessment of the potential storage
capacity and service life for a vertical expansion of permitted Phases 1 through 6. The vertical
expansion is expected to result in a net increase in storage capacity of 1,964,000 cy and result in

12
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3.7 years of additional storage life. This assessment used the landfill airspace utilization factor of
1.05 and disposal rate of 523,810 cy/year.

Proposed Landfill Expansion Phases 7-9

On October 23, 2015, Amec Foster Wheeler provided a preliminary assessment of the potential
storage capacity and service life for the proposed expansion of the landfill area with Phases 7
through 9. The Phases 7 through 9 expansion is expected to result in a net increase in storage
capacity of 14,000,000 cy and result in 53.5 years of additional storage life. This assessment used
the landfill airspace utilization factor of 1.05 and disposal rate of 523,810 cy/year.

As part of this preliminary assessment, the expected time for engineering and design, permitting,
and construction required to start filling for the proposed Phase 7 was estimated at about 4.4
years. The expected time required to implement Phases 8 and 9 is expected to be 2.4 years and
2.2 years, respectively.

(This information should be updated for for closure options evaluation based on more recent
landfill expansion planning.)

Summary of Landfill Storage Capacity Estimates

Based on the available information previously discussed, the estimated storage capacity and
storage life for completion of permitted Phases 1 through 6 and proposed expansion options is
summarized in the following table:

Estimated Storage Estimated
Description Capacity Storage Life
(cy) (years)*
Permitted Phases 1-6 Remaining Capacity 1,688,000 3.2
Phases 1-6 Vertical Expansion 1,964,000 3.7
Phase 7 Expansion 6,000,000 115
Phase 8 Expansion 8,000,000 15.3
Phase 9 Expansion 14,000,000 26.7
Total 31,652,000 60.4

*As previously noted, the estimated storage life is assumed to be from the report date of 4/1/15.

(This information should be updated for for closure options evaluation based on more recent
landfill expansion planning.)

13
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Surface Water Considerations

Hyco Lake is immediately downstream from the toe of the East Ash Basin Dam. The NWL for Hyco
Lake is controlled by the primary spillway and is reported to be at Elevation 410 feet. The 100-
year frequency flood stage for Hyco Lake is reported to be at Elevation 413 feet.

The original discharge outlet channel for the East Ash Basin begins on the east side of the West
Ash Basin, which discharged into Hyco Lake. A pool of standing water is currently on the east side
of the current landfill area with the water level at Elevation 467.0 feet (from survey data on May
17, 2014). A review of available design drawingsshows the crest for the original discharge channel
control structure at Elevation 464.5 feet. At the time of this report, Amec Foster Wheeler could not
determine why the observed water level is higher than the design crest elevation.

The West Ash Basin currently receives storm water runoff and landfill leachate flow from the East
Ash Basin through culvert pipes located under Dunaway Road.

Groundwater Considerations

For the East Ash Basin, the CSA Report indicates that saturated ash was encountered at depths
ranging from 3 to10 feet bgs. This corresponds to elevations ranging from 467.05 to 468.27 feet.

Environmental Considerations
The CSA Report Executive Summary includes the following conclusions:

e No imminent hazard to human health or the environment was identified as a result of
groundwater migration from the ash basins.

e Recent groundwater assessment results were consistent with previous results from
historical and routine compliance boundary monitoring well data.

e Based on empirical data, no off-site impact to private or public water supply wells was
evident.

Ash Inventory Analysis

The estimates for ash material in storage for the West Ash Basin were obtained from the Amec
Foster Wheeler Calculation, Roxboro Steam Station, Estimate of Coal Combustion Residuals
(CCR) Quantity, Revision 2A, dated March 23, 2015.

The estimated quantity of ash material within the East Ash Basin is reported in the following
table:
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Estimated CCR Estimated Moist Estimated Moist
Description Volume Unit Weight Weight
(cy) (ton/cy) (tons)
East Ash Basin ((_)rlglnal sluiced 5.370,000 192 6.444,000
ash fill)
“Ash Stack” on East Ash Basin 427,000 1.2 512,400
Lined Monofill 5,154,000 1.2 6,184,800
Unlined Monm;:llillland Subgrade 6,363,000 12 7.635,600
TOTAL 17,314,000 20,776,800

Closure Options Description

The proposed closure options were initially identified and reviewed with Duke Energy during a
project review meeting on October 21, 2015. The proposed closure options were then reviewed
in more detail during a meeting at the Roxboro Station on November 12, 2015. The proposed

closure options identified for evaluation are listed in Table 1(EAB) — East Ash Basin Closure
Options Summary. Consistent with the direction provided by Duke Energy, we have placed
further evaluation of these closure options on hold.

15
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CLOSING

We appreciate the opportunity to provide services for this project. Please do not hesitate to call
the Project Manager (Scott Auger) at 919-768-6236 (office) if you have any questions or
comments concerning this submittal.

Sincerely,

Amec Foster Wheeler Environment & Infrastructure, Inc.

Scott Auger, PE Ken Daly, PE
Project Manager Principal Engineer

Nick Parks, PE
Closure Plan Lead Engineer

cc: Distribution to be confirmed by Duke Energy (w/a)
Attachments:

West Ash Basin (WAB) Attachments

e WAB Tables

e WAB Drawings

e WAB Cost Estimates

e WAB Schedule Analysis

e WAB Closure Options Evalaution Workbook

East Ash Basin (EAB) Attachments

e Table 1(EAB) — East Ash Basin Closure Options Summary (evaluation on hold)

16
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Amec Foster Wheeler

Table 1(WAB) — Closure Option Summary (Identification of Options)
Feasibility Analyses - Ash Basin Closure Conceptual Design
Roxboro Steam Station West Ash Basin (WAB)

Option

Closure by
Removal Option
(with On-site
Landfill)

Closure by
Removal Option
(with Off-site
Landfill)

Closure by
Removal Option
(with East Ash
Pond Phases 7-9
Landfill)

Close in Place
Hybrid Option
(Partial Removal

and Capping)

Close in Place
Hybrid Option
(With minimum
excavation and
relocation of ash)

Hybrid Closure
Option
(Combination of

Description

This closure option assumes all ash material will be removed from within the
limits of the WAB and permanently disposed of within a new on-site permitted
and lined landfill area located on west side of the discharge channel.

This closure option assumes all ash material will be removed from within the
limits of the WAB and permanently disposed of within a new off-site permitted
and lined landfill area. The 2015 Amec Foster Wheeler Landfill Siting Study
results will be used as a basis for the requirements for providing an off-site
landfill to accommodate the ash material within the WAB.

This closure option assumes all ash material will be removed from within the
limits of the WAB and permanently disposed of in the proposed East Ash
Basin Landfill area Phases 7-9.

For this Hybrid Closure Option, ash material is assumed to be consolidated
on the northwest side of the pond area in the vicinity of the FGD pond
features. The consolidated ash fill will be closed by placement of an
engineered cover system. Site drainage will be provided by a
constructed/stabilized channel that runs the length of the pond area and
discharges into Hyco Lake through a breach in the main dam. For this
closure option, WAP Dike No. 1 is assumed to remain in place for diversion of
stormwater through the existing discharge outlet channel.

This closure option represents the approach of minimizing the excavation and
relocation of ash material within the WAB. For this option, the existing ash
deposits will be graded in the direction of Dike No. 1. Site drainage will be
provided by lowering the crest of Dike No. 1 to about Elevation 447 feet. It
should be noted that the water level downstream from Dike No. 1 is currently
controlled by the weir structure at about Elevation 446 feet. This option will
result in requiring a significantly larger surface area for closure with an
engineered cover system. For this option, the FGD Pond and Bio-reactor
Facilities could possibly remain in service throughout the closure plan
implementation.

This option assumes that closure will be accomplished by a combination of
Hybrid In-Place Closure and Landfill options. For concept evaluation
purposes, we have assumed ash material will be removed from the east side

Page 1 of 2
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Amec Foster Wheeler
Table 1(WAB) — Closure Option Summary (Identification of Options)
Feasibility Analyses - Ash Basin Closure Conceptual Design
Roxboro Steam Station West Ash Basin (WAB)

Option Description

@ [ofs2n [l e 2l | of the WAB to form a stable drainage channel flowing in the direction of the
Landfill) Main Dam (similar to Option 4). The ash material removed will then be
relocated to the EAB landfill Phases 7-9. For this option, the FGD Pond and
Bio-reactor Facilities could possibly remain in service. All remaining ash fill
areas will be closed with an engineered cover system.

. Hybrid Closure This closure option assumes all ash material will be removed from within the
Option (with New limits of the WAB and permanently disposed of in a new landfill placed within
Lt Lessice) the WAB. During review of closure options November 12, 2015, Duke Energy

. provided direction that this option should not be considered for further
with WAB) evaluation. This direction was provided in consideration that the Hyco Lake
NWL elevation would make it practically impossible to consider placement of
NOT EVALUATED a lined landfill area within the West Ash Basin. This closure option is

considered to not meet threshold criteria for further evaluation.
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Table 3(WAB) — WAB Option 1
Closure by Removal Option (with On-site Landfill)
Summary of Information for Option Evaluation
Ash Basin Closure Options Evaluation
Roxboro Station
Duke Energy

Description

This closure option assumes all ash material will be removed from within the limits of
the WAB and permanently disposed of within a new on-site permitted and lined landfill
area located on west side of the discharge channel.

Reference Drawings

e Drawing WABO.1 — (General) WAB Assumed Existing Grade

e Drawing WABO.2 — (General) WAB Assumed Original Grade

e Drawing WAB1.1 — 2015 Amec Foster Wheeler Landfill Siting Study, On-Site
Landfill Option (Figure 7)

1. Itis assumed that the FGD pond and Bio-reactor facilities will be decommissioned
and removed prior to implementation of the proposed closure option. The scope
and cost for removal of these facilities is not included with evaluation of this option.

2. ltis also assumed that storm water inflow will be diverted away from WAB by
providing a new discharge outlet for the EAB. The scope and cost for EAB storm
water diversion is not included with evaluation of this option.

3. Dewatering will initially be required for removal of standing water within the WAB.
It is anticipated that dewatering will continue to be necessary throughout the
excavation and removal of ash material, removal of contaminated soil, and site
restoration. The estimated volume of water to be initially removed is around 162
million gallons.

4. Ash material will be excavated from the WAP and disposed of in a new permitted
landfill located on the west side of the existing discharge outlet channel. The
estimated volume of ash material to be removed and disposed of within the new
landfill is around 10,382,000 cy.

5. Contaminated residual soil will be removed to an assumed minimum depth of 1
foot and disposed of within the landfill. The estimated volume of soil to be
excavated and disposed of for this option is around 300,080 cy.

6. The estimated scope, cost and other requirements for development of the on-site
landfill will be based on the 2015 Amec Foster Wheeler Landfill Siting Study. For
this option, the estimated “footprint” for the lined landfill area will be 86 acres. The
total developed area for the landfill including buffers and borrow area development
is estimated at 213 acres. It is assumed that no new property acquisition will be
required for this option.

7. The haul distance between the WAB and the proposed new landfill site is
estimated to be about 1 mile.

8. The base liner system (bottom to top) is assumed to consist of Geosynthetic Clay
Layer (GCL), 60-mil HDPE Geomembrane, Geocomposite Drainage Layer and 2-
foot Protective Cover.

9. The final cover system (bottom to top) is assumed to consist of a 40-mil double
sided textured LLDPE Geomembrane, Geocomposite Drainage Layer, 18-inch
final cover soil, and 6-inch vegetative soil cover layer.
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Table 3(WAB) — WAB Option 1
Closure by Removal Option (with On-site Landfill)
Summary of Information for Option Evaluation
Ash Basin Closure Options Evaluation
Roxboro Station
Duke Energy

Subject Description

. Itis assumed that a bridge or embankment with a culvert will be required for
crossing the existing outlet channel. The cost for providing the crossing is included
with evaluation of this option.

. A comprehensive post-closure site drainage plan will be developed and
implemented. Itis assumed that site drainage will essentially be restored
consistent with site drainage conditions prior to impoundment.

. The WAB Main Dam will be breached as required for jurisdictional
decommissioning under NCDEQ Dam Safety and to provide post-closure site
drainage. It should be noted that the WAB will be partially flooded after breaching
the dam. (Hyco Lake NWL is at Elev 410’ and 100 year flood level at Elev 413’)

. The WAB Dike No. 1 will be breached as required for jurisdictional
decommissioning under NCDEQ Dam Safety and to provide post-closure site
drainage. (Note that water level is currently controlled by weir structure with
existing crest at Elevation 446’.)

. The existing discharge outlet channel will be drained and ash material removed for
the limits of the channel. For estimating purposes, the ash removal cleanup is
assumed to include the impoundment area downstream from Dike No. 1
(estimated at 39 acres) and the surface area of the discharge channel (estimated
at 6.4 acres. The ash cleanup is estimated based on removal of at least 1 foot of
material over the entire area (85,855 cy). The existing structures are also
assumed to be removed for closure.

. Permanent surface stabilization measures will be provided for all WAB areas
affected by the implementation of this option. The permanent stabilization is
expected to primarily consist of seeding and mulching over an estimated area of
about 186 acres. .

. The requirements for groundwater monitoring and remediation are not known at
the time of this evaluation. The requirements are expected to be confirmed after
completion of the SynTerra Groundwater Corrective Action Plan (CAP) Part 2.

Environmental . Estimated time to achieve compliance with groundwater standards: For Closure by
Protection and Removal Options, it is assumed that compliance will be achieved at completion of
Impacts removal for the ash deposits and contaminated residual soil material.

Residual groundwater-related risk: (e.g. source removed, source remains above
groundwater, source remains below groundwater, conduits remain below ash pond)
For Closure by Removal Options, removal of ash material and contaminated residual
soil will effectively eliminate the groundwater related risk.

Proximity to riverbank or shoreline: Ash material is currently stored in close proximity
to Hyco Lake at the WAB Main Dam. In addition, the existing discharge outlet
channel carries flow from the WAB to Hyco Lake. For Closure by Removal Options,
the WAB Main Dam will be breached and ash material will no longer be stored in
close proximity to Hyco Lake.

Proximity to public drinking water intakes: Based on review of EPA data base, there
are no known public water supply systems and intakes located on Hyco Lake or in
the vicinity of the Roxboro ash basins. The Hyco River is a tributary stream to the
Dan River and is located within the Roanoke River Basin. The closest downstream
public water supply intake is believed to be located on the Dan River in South
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Table 3(WAB) — WAB Option 1
Closure by Removal Option (with On-site Landfill)
Summary of Information for Option Evaluation
Ash Basin Closure Options Evaluation
Roxboro Station
Duke Energy

Subject Description

Boston, Virginia. From review of available information, this criteria is not considered
to be applicable for evaluation of closure options.

5. Proximity to downgradient public potable water supply well: Public water supply
wells were identified by the receptor survey in the CSA Report including a well
located at the dry wall plant about 785 feet east of the compliance boundary and two
wells located at an elementary school about 2,700 feet west and upgradient from
the compliance boundary. For Closure by Removal Options, there would be no
potential impact on upgradient public water supply wells.

6. Proximity to private water supply wells: Inventories of of private water supplies wells
were compiled as indicated by the CSA Report. Water supply wells are located
within 0.5 miles of the site; however these wells are reported to be located
upgradient from the Roxboro ash basins. For Closure by Removal Options, there is
no potential impact on upgradient private water supply wells.

7. Proximity to flora, fauna and human receptors: The CSA Report indicates that
exposure media for human receptors and ecological receptors includes potentially
impacted groundwater, seeps, surface water, soil and sediments. Potential human
receptors, current and future, include recreational users and construction/industrial
workers and residents. For Closure by Removal Options, ash material would be
removed to effectively eliminate the potential exposure media.

8. Restoration of habitat, streams or wetlands: For Closure by Removal Options, site
drainage would generally be restored to the condition prior to impoundment of the
WAB.

9. Air emissions off-site: Evaluated based on estimated total miles driven for off-site
hauling operations. For this closure option, ash hauling and related earthwork
operations would be entirely on Duke Energy property (no off-site hauling).

10. Air emissions on-site: Evaluated based on estimated total miles driven for on-site
hauling operations. For this option, ash hauling and related earthwork operations
will be entirely on Duke Energy property. The estimated average vehicle travel
distance is around 1.0 miles (one way) and the total estimated miles driven for on-
site hauling operations is 1,266,816 miles.

11. Avoidance of greenfield disturbance: The estimated area for potential greenfield
disturbance associated with the closure option is around 213 acres.
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Total Estimated Cost: $160,498,038
Long Term O&M/Monitoring Cost: $6,126,000 (for 30 years)
Avoided Cost: The cost for future maintenance and monitoring of the WAB will be

avoided; however, maintenance and monitoring of the new on-site landfill area will be
required.
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Table 3(WAB) — WAB Option 1
Closure by Removal Option (with On-site Landfill)
Summary of Information for Option Evaluation
Ash Basin Closure Options Evaluation
Roxboro Station
Duke Energy

Schedule

Estimated Project Schedule Duration

The estimated duration for the expected critical path activities is shown in the table
below. Based on this schedule analysis, the estimated project duration for this option
would be about 11.8 years.

Est Cum Cum
Activity Activity Activity
Duration | Duration | Duration
Activity Activity Description (Months) | (Months) (Years)
1.0 Landfill
1.1 | Preliminary Engineering 8 8 0.7
1.2 | Property Acquisition 0 8 0.7
Field Investigation - Finish concurrent with
1.3 | Activity 1.1 3 8 0.7
1.4 | Permitting 12 20 1.7
Construction Documents - Finish
1.5 | concurrent with Activity 1.4 6 20 1.7
1.6 | Bidding - Start after Activity 1.5 3 23 1.9
Landfill Construction (86 acres) - Start
1.7 | after Activity 1.4 29 49 4.1
1.8 | Landfill PTO 3 52 4.3
Closure Implementation (assumed critical
2.0 path) - - -
Ash and Contaminated Soil
2.1 | Excavation/Hauling 66 118 9.8
2.2 | Site Restoration 24 142 11.8
Estimated Project Duration 142 11.8

Initial Time to Begin Ash Removal
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For this option, it is assumed that ash removal will not start until completion of the
landfill, estimated to be 4.3 years after project start date.

Likelihood of Meeting Requlatory Deadlines

For this review, we have assumed that the closure plan will be completed by 6/1/16
consistent with the current project schedule direction from Duke Energy.

e CAMA High Hazard — Required date for completion of closure is 12/31/19
(about 3.6 years from 6/1/16). It does not appear feasible to meet the
regulatory deadline with an estimated project schedule duration of 11.8 years.
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Table 3(WAB) — WAB Option 1
Closure by Removal Option (with On-site Landfill)
Summary of Information for Option Evaluation
Ash Basin Closure Options Evaluation
Roxboro Station
Duke Energy

Subject Description

o CAMA Intermediate Hazard - Required date for completion of closure is
12/31/24 (about 7.6 years from 6/1/16). It does not appear feasible meeting the
regulatory deadline with an estimated project duration of 12 years;

e CAMA Low Hazard - Required date for completion of closure is 12/31/29
(about 12.6 years from 6/1/16). It does appear feasible to meet the regulatory
deadline with an estimated project duration of 11.8 years.

Regional Factors 1. Beneficial reuse of ash is assumed to continue consistent with current operations.

2. Transportation impact (based on miles driven): No off-site impact assumed from
vehicle operations.

3. Noise impact due to on-site activity (based on proximity of neighbors): On-site
noise impact only.

4. Visual impact (based on final height of storage facility, land uses within view from
the watershed): FGD Pond features to be removed from view. New landfill will be
visible from Hyco Lake.
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Advantages 1. Complete removal of all ash in the basin and placement within lined landfill.
2. No long term environmental monitoring or maintenance required for WAB after ash
removal.
3. Less miles driven and potentially less air quality impacts than off-site landfill.
4. Does not reduce capacity or impact operations for the EAB Landfill.
5. WARB restored to original condition prior to impoundment for ash disposal.
6. No property acquisition required.
7. No impact on other property owners.
8. Operation and maintenance remains within the control of the Roxboro Station.
Disadvantages 1. Plans for developing a retention basin in the same area as the proposed on-site
landfill.
2. Potential cost and uncertainty for permitting new landfill.
3. Transmission line corridor and substation in vicinity.

4. Added cost for construction and maintenance of bridge or embankment with
culvert for crossing the discharge channel.

Logistics of hauling large quantities of ash material over multi-years schedule.
WAB would be partially inundated after breaching the Main Dam.
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Table 4(WAB) — WAB Option 2
Closure by Removal Option (with Off-site Landfill)
Summary of Information for Option Evaluation
Ash Basin Closure Options Evaluation
Roxboro Station
Duke Energy

Subject Description

Description This closure option assumes all ash material will be removed from within the limits of
the WAB and permanently disposed of within a new off-site permitted and lined landfill
area. The 2015 Amec Foster Wheeler Landfill Siting Study results will be used as a
basis for the requirements for providing an off-site landfill to accommodate the ash
material within the WAB.

Reference Drawings

e Drawing WABO.1 — (General) WAB Assumed Existing Grade

e Drawing WABO.2 — (General) WAB Assumed Original Grade

o Drawing WAB2.1 — 2015 Amec Foster Wheeler Landfill Siting Study, Landfill Site
Study Overview (Figure 1)

e Drawing WAB2.2 - 2015 Amec Foster Wheeler Landfill Siting Study, Person
County — Option 1 (Figure 2)

1. The scope and requirements for ash removal and site restoration will generally be
consistent with the details included with Option 1.

2. The estimated volume of ash material to be removed and disposed of within the
new landfill is around 10,382,000 cy.

3. Contaminated residual soil will be removed to an assumed minimum depth of 1
foot and disposed of within the landfill. The estimated volume of soil to be
excavated and disposed of for this option is around 300,080 cy.

4. The estimated scope, cost and other requirements for development of the off-site
landfill will be based on the 2015 Amec Foster Wheeler Landfill Siting Study. The
off-site landfill location will be represented by Option 1 as shown on Landfill Site
Study Overview, Figures 1 and 2. The estimated “footprint” for the lined landfill
area will be 103 acres. The total developed area for the landfill including buffers
and borrow area development is estimated at 250 acres. It is assumed that
property acquisition will be required for at least 400 acres.

5. The haul distance between the WAB and the proposed new landfill site is
estimated to be about 15 miles.

6. The base liner and final cover system are assumed to be consistent with
description provided for Option 1.
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Environmental 1. Estimated time to achieve compliance with groundwater standards: For Closure by
Protection and Removal Options, it is assumed that compliance will be achieved at completion of
Impacts removal for the ash deposits and contaminated residual soil material.

2. Residual groundwater-related risk: (e.g. source removed, source remains above
groundwater, source remains below groundwater, conduits remain below ash
pond) For Closure by Removal Options, removal of ash material and contaminated
residual soil will effectively eliminate the residual groundwater related risk.

3. Proximity to riverbank or shoreline: Ash material is currently stored in close
proximity to Hyco Lake at the WAB Main Dam. In addition, the existing discharge
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Table 4(WAB) — WAB Option 2
Closure by Removal Option (with Off-site Landfill)
Summary of Information for Option Evaluation
Ash Basin Closure Options Evaluation
Roxboro Station
Duke Energy

Subject Description

outlet channel carries flow from the WAB to Hyco Lake. For Closure by Removal
Options, the WAB Main Dam will be breached and ash material will no longer be
stored in close proximity to Hyco Lake.

4. Proximity to public drinking water intakes: Based on review of EPA data base,
there are no known public water supply systems and intakes located on Hyco Lake
or in the vicinity of the Roxboro ash basins. The Hyco River is a tributary stream to
the Dan River and is located within the Roanoke River Basin. The closest
downstream public water supply intake is believed to be located on the Dan River
in South Boston, Virginia. Based on the available information, this criteria should
not be considered to be applicable for evaluation of closure options.

5. Proximity to downgradient public potable water supply well: Public water supply
wells were identified by the receptor survey in the CSA Report including a well
located at the dry wall plant about 785 feet east of the compliance boundary and
two wells located at an elementary school about 2,700 feet west and upgradient
from the compliance boundary. For Closure by Removal Options, there would be
no potential impact on upgradient public water supply wells.

6. Proximity to private water supply wells: Inventories of of private water supplies
wells were compiled as indicated by the CSA Report. Water supply wells are
located within 0.5 miles of the site; however these wells are reported to be located
upgradient from the Roxboro ash basins. For Closure by Removal Options, there
would be no potential impact on upgradient public water supply wells.

7. Proximity to flora, fauna and human receptors: The CSA Report indicates that
exposure media for human receptors and ecological receptors includes potentially
impacted groundwater, seeps, surface water, soil and sediments. Potential human
receptors, current and future, include recreational users and construction/industrial
workers and residents. For Closure by Removal Options, ash material would be
removed to effectively eliminate the potential exposure media.

8. Restoration of habitat, streams or wetlands: For Closure by Removal Options, site
drainage would generally be restored to the condition prior to impoundment of the
WAB.

9. Air emissions off-site: Evaluated based on estimated total miles driven for off-site
hauling operations. For this option, the estimated average vehicle travel distance is
estimated at 1 mile on-site and 14 miles off-site for hauling operations for total of 15
miles (one way). The total estimated miles driven for off-site hauling operations is
7,934,268 miles.

10. Air emissions on-site: Evaluated based on estimated total miles driven for on-site
hauling operations. For this option, the estimated average vehicle travel distance
is around 1 mile on-site and 14 miles off-site for hauling operations, for a total of 15
miles (one way). The total estimated miles driven for on-site hauling operations is
1,266,816 miles. .

11. Avoidance of greenfield disturbance: The estimated area for potential greenfield
disturbance associated with the closure option is around 250 acres.

Total Estimated Cost: $267,468,222
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Table 4(WAB) — WAB Option 2
Closure by Removal Option (with Off-site Landfill)
Summary of Information for Option Evaluation
Ash Basin Closure Options Evaluation
Roxboro Station
Duke Energy

Subject Description

Long Term O&M/Monitoring Cost: $6,993,000 (for 30 years)

Avoided Cost: The cost for future maintenance and monitoring of the WAB will be
avoided; however, maintenance and monitoring of the new on-site landfill area will be
required.
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Table 4(WAB) — WAB Option 2

Closure by Removal Option (with Off-site Landfill)

Summary of Information for Option Evaluation

Ash Basin Closure Options Evaluation

Roxboro Station
Duke Energy

Estimated Project Schedule Duration
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The estimated duration for the expected critical path activities is shown in the table
below. Based on this schedule analysis, the estimated project duration for this option
would be about 19 years. As requested by Duke Energy, the assumed maximum haul
rate for off-site landfill disposal operations is around 1 million cubic yards/year.

Est
Activity Cum Cum
Duration | Duration | Duration
Activity Activity Description (Months) | (Months) (Years)
1.0 Landfill

1.1 | Preliminary Engineering 8 8 0.7
1.2 | Property Acquisition 12 20 1.7
1.3 | Field Investigation 3 23 1.9
1.4 | Permitting 12 35 2.9

Construction Documents - Finish
1.5 | concurrent with Activity 1.4 6 35 29
1.6 | Bidding 3 38 3.2
1.7 | Landfill Construction (103 acres) 34 72 6.0
1.8 | Landfill PTO 3 75 6.3

Closure Implementation (assumed critical

2.0 path) _ - -

Ash and Contaminated Soil

Excavation/Hauling (assuming maximum

haul rate of around 1 million cy/year per
2.1 | Duke direction) 128 204 17.0
2.2 | Site Restoration 24 228 19.0

Estimated Project Duration 228 19.0

Initial Time to Begin Ash Removal

Likelihood of Meeting Requlatory Deadlines

For this option, it is assumed that ash removal will not start until completion of the
landfill, estimated to be 6.3 years after project start date.

For this review, we have assumed that the closure plan will be completed by 6/1/16
consistent with the current project schedule direction from Duke Energy.

o CAMA High Hazard — Required date for completion of closure is 12/31/19
(about 3.6 years from 6/1/16). It does not appear feasible to meet the
regulatory deadline with an estimated project schedule duration of 19 years.
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Table 4(WAB) — WAB Option 2
Closure by Removal Option (with Off-site Landfill)
Summary of Information for Option Evaluation
Ash Basin Closure Options Evaluation
Roxboro Station
Duke Energy

Subject Description

o CAMA Intermediate Hazard - Required date for completion of closure is
12/31/24 (about 7.6 years from 6/1/16). It does not appear feasible meeting the
regulatory deadline with an estimated project duration of 19 years;

e CAMA Low Hazard - Required date for completion of closure is 12/31/29
(about 12.6 years from 6/1/16). It does appear feasible to meet the regulatory
deadline with an estimated project duration of 19 years.

Regional Factors 1. Beneficial reuse of ash is assumed to continue consistent with current operations.

2. Transportation impact (based on miles driven): Significant off-site impact from
vehicle operations.

3. Noise impact due to on-site activity (based on proximity of neighbors): On-site
noise impact only with exception of frequent heavy vehicle operations over public
roads.

4. Visual impact (based on final height of storage facility, land uses within view from
the watershed): FGD Pond features to be removed from view. New landfill will
likely be visible to public.

=

Advantages

Complete removal of all ash in the basin and placement within lined landfill.

No long term environmental monitoring or maintenance required for WAB after ash
removal.

Does not reduce capacity or impact operations for the EAB Landfill.

WAB restored to original condition prior to impoundment for ash disposal.

Cost and uncertainty for permitting new landfill.

Cost and uncertainty over obtaining suitable property for development of new off-
site landfill.

3. Impact on public from vehicle operations including noise, traffic congestion, and
increased risk for vehicle accidents.

Damage to public roads and bridges from hauling operations..

Logistics of hauling large quantities of ash material over multi-years schedule.
WAB would be partially inundated after breaching the Main Dam.

N

Disadvantages

N s
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Table 5(WAB) — WAB Option 3

Closure by Removal Option (with East Ash Pond Phases 7-9 Landfill)

Subject

Description

Details

Environmental
Protection and
Impacts

Summary of Information for Option Evaluation
Ash Basin Closure Options Evaluation
Roxboro Station
Duke Energy

Description

This closure option assumes all ash material will be removed from within the limits of
the WAB and permanently disposed of in the proposed East Ash Basin Landfill area
Phases 7-9.

Reference Drawings

e Drawing WABO.1 — (General) WAB Assumed Existing Grade

e Drawing WABO.2 — (General) WAB Assumed Original Grade

e Drawing WAB3.1 — 2015 Amec Foster Wheeler Landfill Siting Study, On-Site
Landfill Option (Figure 7)

1. The scope and requirements for ash removal and site restoration will generally be
consistent with the details included with Option 1.

2. The estimated volume of ash material to be removed and disposed of within the
new landfill is around 10,382,000 cy.

3. Contaminated residual soil will be removed to an assumed minimum depth of 1
foot and disposed of within the landfill. The estimated volume of soil to be
excavated and disposed of for this option is around 300,080 cy.

4. The estimated scope, cost and other requirements for development of the on-site
landfill will be based on the 2015 Amec Foster Wheeler Landfill Siting Study. Itis
assumed that a portion of the proposed landfill development for EAB Landfill
Phases 7-9 would be utilized for disposal of ash material excavated for the WAB
closure. For this option, the estimated “footprint” for the lined landfill area will be
86 acres. The total developed area for the landfill including buffers and borrow
area development is estimated at 213 acres. It is assumed that no new property
acquisition will be required for this option. .

5. The haul distance between the WAB and the proposed new landfill site is
estimated to be about 1.2 miles.

6. The base liner and final cover system are assumed to be consistent with
description provided for Option 1

1. Estimated time to achieve compliance with groundwater standards: For Closure by
Removal Options, it is assumed that compliance will be achieved at completion of
removal for the ash deposits and contaminated residual soil material.

2. Residual groundwater-related risk: (e.g. source removed, source remains above
groundwater, source remains below groundwater, conduits remain below ash pond)
For Closure by Removal Options, removal of ash material and contaminated residual
soil will effectively eliminate the groundwater related risk.

3. Proximity to riverbank or shoreline: Ash material is currently stored in close proximity
to Hyco Lake at the WAB Main Dam. In addition, the existing discharge outlet
channel carries flow from the WAB to Hyco Lake. For Closure by Removal Options,
the WAB Main Dam will be breached and ash material will no longer be stored in
close proximity to Hyco Lake.
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Table 5(WAB) — WAB Option 3
Closure by Removal Option (with East Ash Pond Phases 7-9 Landfill)
Summary of Information for Option Evaluation
Ash Basin Closure Options Evaluation
Roxboro Station
Duke Energy

Subject Description

4. Proximity to public drinking water intakes: Based on review of EPA data base, there
are no known public water supply systems and intakes located on Hyco Lake or in
the vicinity of the Roxboro ash basins. The Hyco River is a tributary stream to the
Dan River and is located within the Roanoke River Basin. The closest downstream
public water supply intake is believed to be located on the Dan River in South
Boston, Virginia. From review available information, this criteria is not considered
to be applicable for evaluation of closure options.

5. Proximity to downgradient public potable water supply well: Public water supply
wells were identified by the receptor survey in the CSA Report including a well
located at the dry wall plant about 785 feet east of the compliance boundary and two
wells located at an elementary school about 2,700 feet west and upgradient from
the compliance boundary. For Closure by Removal Options, there would be no
potential impact on upgradient public water supply wells.

6. Proximity to private water supply wells: Inventories of of private water supplies wells
were compiled as indicated by the CSA Report. Water supply wells are located
within 0.5 miles of the site; however these wells are reported to be located
upgradient from the Roxboro ash basins. For Closure by Removal Options, there is
no potential impact on upgradient private water supply wells.

7. Proximity to flora, fauna and human receptors: The CSA Report indicates that
exposure media for human receptors and ecological receptors includes potentially
impacted groundwater, seeps, surface water, soil and sediments. Potential human
receptors, current and future, include recreational users and construction/industrial
workers and residents. For Closure by Removal Options, ash material would be
removed to effectively eliminate the potential exposure media.

8. Restoration of habitat, streams or wetlands: For Closure by Removal Options, site
drainage would generally be restored to the condition prior to impoundment of the
WAB.

9. Air emissions off-site: Evaluated based on estimated total miles driven for off-site
hauling operations. For this closure option, ash hauling and related earthwork
operations would be entirely on Duke Energy property (no off-site hauling).

10. Air emissions on-site: Evaluated based on estimated total miles driven for on-site
hauling operations. For this option, ash hauling and related earthwork operations
will be entirely on Duke Energy property. The estimated average vehicle travel
distance for hauling operations is around 1.2 miles (one way). The total estimated
miles driven for on-site hauling operations is 1,520,179 miles.

11. Avoidance of greenfield disturbance: The estimated area for potential greenfield
disturbance associated with the closure option is around 213 acres.

Total Estimated Cost: $169,180,628
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Long Term O&M/Monitoring Cost: $6,126,000 (for 30 years)

Avoided Cost: The cost for future maintenance and monitoring of the WAB will be
avoided; however, maintenance and monitoring of the new off-site landfill area will be
required.
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Table 5(WAB) — WAB Option 3
Closure by Removal Option (with East Ash Pond Phases 7-9 Landfill)
Summary of Information for Option Evaluation
Ash Basin Closure Options Evaluation
Roxboro Station
Duke Energy

Schedule

Estimated Project Schedule Duration

The estimated duration for the expected critical path activities is shown in the table
below. Based on this schedule analysis, the estimated project duration for this option
would be about 11.8 years.

Est
Activity Cum Cum
Duration | Duration | Duration
Activity Activity Description (Months) | (Months) | (Years)
1.0 Landfill
1.1 | Preliminary Engineering 8 8 0.7
1.2 | Property Acquisition 0 8 0.7
Field Investigation - Finish concurrent with
1.3 | Activity 1.1 3 8 0.7
1.4 | Permitting 12 20 1.7
Construction Documents - Finish
1.5 | concurrent with Activity 1.4 6 20 1.7
1.6 | Bidding - Start after Activity 1.5 3 23 1.9
Landfill Construction (86 acres) - Start
1.7 | after Activity 1.4 29 49 4.1
1.8 | Landfill PTO 3 52 4.3
Closure Implementation (assumed critical
2.0 path) _ - -
Ash and Contaminated Soil
2.1 | Excavation/Hauling 66 118 9.8
2.2 | Site Restoration 24 142 11.8
Estimated Project Duration 142 11.8

Initial Time to Begin Ash Removal

For this option, it is assumed that ash removal will not start until completion of the
landfill, estimated to be 4.3 years after project start date.

Likelihood of Meeting Regulatory Deadlines
For this review, we have assumed that the closure plan will be completed by 6/1/16
consistent with the current project schedule direction from Duke Energy.

e CAMA High Hazard — Required date for completion of closure is 12/31/19
(about 3.6 years from 6/1/16). It does not appear feasible to meet the
regulatory deadline with an estimated project schedule duration of 11.8 years.
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Table 5(WAB) — WAB Option 3
Closure by Removal Option (with East Ash Pond Phases 7-9 Landfill)
Summary of Information for Option Evaluation
Ash Basin Closure Options Evaluation
Roxboro Station
Duke Energy

Subject Description

o CAMA Intermediate Hazard - Required date for completion of closure is
12/31/24 (about 7.6 years from 6/1/16). It does not appear feasible meeting the
regulatory deadline with an estimated project duration of 11.8 years;

e CAMA Low Hazard - Required date for completion of closure is 12/31/29
(about 12.6 years from 6/1/16). It does appear feasible to meet the regulatory
deadline with an estimated project duration of 11.8 years.

Regional Factors 1. Beneficial reuse of ash is assumed to continue consistent with current operations.

2. Transportation impact (based on miles driven): No off-site impact assumed from
vehicle operations.

3. Noise impact due to on-site activity (based on proximity of neighbors): On-site
noise impact only.

4. Visual impact (based on final height of storage facility, land uses within view from
the watershed): FGD Pond features to be removed from view. New landfill will be
visible from Hyco Lake.

Advantages

Complete removal of all ash in the basin and placement within lined landfill.

No long term environmental monitoring or maintenance required for WAB after ash
removal.

Less miles driven and potentially less air quality impacts than off-site landfill.

WAB restored to original condition prior to impoundment for ash disposal.

No property acquisition required.

No impact on other property owners.

Operation and maintenance remains within the control of the Roxboro Station.

R =

Noorw

Disadvantages Could reduce future capacity and impact operations for the EAB landfill. .
Potential cost and uncertainty for permitting new landfill.
Logistics of hauling large quantities of ash material over multi-years schedule.

WAB would be partially inundated after breaching the Main Dam.
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Table 6(WAB) — WAB Option 4
Close in Place Hybrid Option (Concept provided for CAP Review)
Summary of Information for Option Evaluation
Ash Basin Closure Options Evaluation
Roxboro Station
Duke Energy

Subject Description

Description For this Hybrid Closure Option, ash material is assumed to be consolidated on the
northwest side of the pond area in the vicinity of the FGD pond features. The
consolidated ash fill will be closed by placement of an engineered cover system. Site
drainage will be provided by a constructed/stabilized channel that runs the length of
the pond area and discharges into Hyco Lake through a breach in the main dam. For
this closure option, WAP Dike No. 1 is assumed to remain in place for diversion of
stormwater through the existing discharge outlet channel.

Reference Drawings

e Drawing WABO.1 — (General) WAB Assumed Existing Grade

e Drawing WABO.2 — (General) WAB Assumed Original Grade

e Drawing WAB4.1 — WAB Closure Option 4 Concept Plan

e Drawing WAB4.2 — WAB Closure Option 4 Concept Profiles (Sheet 1 of 2)
e Drawing WAB4.3 — WAB Closure Option 4 Concept Profiles (Sheet 2 of 2)

Details 1. Itis assumed that the FGD pond and Bio-reactor facilities will be decommissioned
and removed prior to implementation of the proposed closure option. The scope
and cost for removal of these facilities is not included with evaluation of this option.

2. ltis also assumed that storm water inflow will be diverted away from WAB by
providing a new discharge outlet for the EAB. The scope and cost for EAB storm
water diversion is not included with evaluation of this option.

3. Dewatering will initially be required for removal of standing water within the WAB.
It is anticipated that dewatering will continue to be necessary throughout the
excavation and removal of ash material, removal of contaminated soil, and site
restoration. The estimated volume of water to be initially removed is around 162
million gallons.

4. Ash material will be excavated from the WAP and placed in a stabilized stack in
the vicinity of the FGD Pond features. The estimated volume of ash material to be
removed and placed in the stabilized stack is around 5,140,645 cy. The slopes for
the ash stack are assumed to be 4:1.

5. A stabilized drainage channel will be constructed that runs the length of the pond
and sloped in the direction from Dike No. 1 to the Main Dam. The invert at the
lower end of the discharge channel will be set above Hyco Lake NWL Elev. 410’ to
avoid potential for standing water under NWL conditions. Based on the conceptual
design, placement of about 534,519 cy of fill material will be required to construct
the proposed drainage channel at the intended grade elevation. Further
engineering review will be required to determine if ash material could be utilized for
the channel fill.

6. The channel will be subject to periodic flooding for Hyco Lake water level condition
above NWL. The estimated water level for the 100 year flood condition is at Elev.
413'. Consideration should be given to channel stabilization possibly with riprap
material as needed for flow and periodic flooding conditions. For estimating
purposes, we have assumed that the channel will be stabilized with riprap for 25
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Table 6(WAB) — WAB Option 4
Close in Place Hybrid Option (Concept provided for CAP Review)
Summary of Information for Option Evaluation
Ash Basin Closure Options Evaluation
Roxboro Station
Duke Energy

Subject Description

feet on each side of the channel invert (50’ width). The placement depth for the
riprap is assumed to be 2 feet.

The cover system for the ash stack area (bottom to top) is assumed to consist of a
40-mil double sided textured LLDPE Geomembrane, Geocomposite Drainage
Layer, 18-inch final cover soil, and 6-inch vegetative soil cover layer. The
approximate surface area for the cover system is around 77 acres.

A system for collection and treatment of internal drainage will be provided along
the toe of the ash stack.

Contaminated residual soil will be removed to an assumed minimum depth of 1
foot. The estimated area for removal of contaminated soil is 109 acres and the
volume of contaminated soil removed is around 175,853 cy.

. The WAB Main Dam will be breached as required for jurisdictional
decommissioning under NCDEQ Dam Safety and to provide post-closure site
drainage. It should be noted that the WAB will be partially flooded after breaching
the dam. (Hyco Lake NWL is at Elev 410’ and 100 year flood level at Elev 413’)

. The WAB Dike No. 1 will not be breached for this option. Dike No. 1 will remain in
place to divert upstream stormwater runoff to the existing discharge outlet channel.
(Note that water level is currently controlled by weir structure with existing crest at
Elevation 446'.)

. The existing discharge outlet channel will be drained and ash material removed for
the limits of the channel. For estimating purposes, the ash removal cleanup is
assumed to include the impoundment area downstream from Dike No. 1
(estimated at 39 acres) and the surface area of the discharge channel (estimated
at 6.4 acres. The ash cleanup is estimated based on removal of at least 1 foot of
material over the entire area (85,855 cy). The existing structures are also
assumed to be removed for closure.

. Permanent surface stabilization measures will be provided for all WAB areas
affected by the implementation of this option. The permanent stabilization is
expected to primarily consist of seeding and mulching over an estimated area of
about 186 acres. .

. The requirements for groundwater monitoring and remediation are not known at
the time of this evaluation. The requirements are expected to be confirmed after
completion of the SynTerra Groundwater Corrective Action Plan (CAP) Part 2.
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Environmental . Estimated time to achieve compliance with groundwater standards: For Close in
Protection and Place/Hybrid Options, it is assumed that compliance may require additional time
Impacts after completion of closure construction activities for implementation of
groundwater remediation corrective actions and/or natural attenuation. The
requirements for groundwater corrective action will be confirmed by the
groundwater SynTerra Corrective Action Plan which is scheduled to be completed
by February 29, 2016.

Residual groundwater-related risk: (e.g. source removed, source remains above
groundwater, source remains below groundwater, conduits remain below ash
pond) For this closure option, ash material will remain in place below groundwater
level and continue to be a potential source of contamination.
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Table 6(WAB) — WAB Option 4
Close in Place Hybrid Option (Concept provided for CAP Review)
Summary of Information for Option Evaluation
Ash Basin Closure Options Evaluation
Roxboro Station
Duke Energy

Subject Description

Proximity to riverbank or shoreline: Ash material is currently stored in close
proximity to Hyco Lake at the WAB Main Dam. In addition, the existing discharge
outlet channel carries flow from the WAB to Hyco Lake. For Closure by Removal
Options, the WAB Main Dam will be breached and ash material will no longer be
stored in close proximity to Hyco Lake. For this closure option, ash material will
continue to be stored within the WAB but will be capped with an engineered cover
system.

Proximity to public drinking water intakes: Based on review of EPA data base,
there are no known public water supply systems and intakes located on Hyco Lake
or in the vicinity of the Roxboro ash basins. The Hyco River is a tributary stream to
the Dan River and is located within the Roanoke River Basin. The closest
downstream public water supply intake is believed to be located on the Dan River
in South Boston, Virginia. From review of available information, this criteria is not
considered applicable for evaluation of closure options.

Proximity to downgradient public potable water supply well: Public water supply
wells were identified by the receptor survey in the CSA Report including a well
located at the dry wall plant about 785 feet east of the compliance boundary and
two wells located at an elementary school about 2,700 feet west and upgradient
from the compliance boundary. For this closure option, ash material will remain in
place below groundwater level at the site but is not expected to have potential for
impacting upgradient public water supply wells.

Proximity to private water supply wells: Inventories of of private water supplies
wells were compiled as indicated by the CSA Report. Water supply wells are
located within 0.5 miles of the site; however these wells are reported to be located
upgradient from the Roxboro ash basins. For this closure option, ash material will
remain in place below groundwater level at the site but is not expected to have
potential for impacting upgradient private water supply wells.

Proximity to flora, fauna and human receptors: The CSA Report indicates that
exposure media for human receptors and ecological receptors includes potentially
impacted groundwater, seeps, surface water, soil and sediments. Potential human
receptors, current and future, include recreational users and construction/industrial
workers and residents. For this closure option, ash material will remain in place
but would be capped with an engineered cover system to effectively contain the
exposure media; however, the potential for exposure to impacted groundwater and
seeps would remain for ash material that continues to be stored below
groundwater level.

Restoration of habitat, streams or wetlands: For Closure by Removal Options, site
drainage would generally be restored to the condition prior to impoundment of the
WAB. For this closure option, restoration of habitat would be provided to the
extent of ash removal. The estimated area to be restored with this closure option
is 109 acres.
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Table 6(WAB) — WAB Option 4
Close in Place Hybrid Option (Concept provided for CAP Review)
Summary of Information for Option Evaluation
Ash Basin Closure Options Evaluation
Roxboro Station
Duke Energy

Subject Description

9. Air emissions off-site: Evaluated based on estimated total miles driven for off-site
hauling operations. Ash hauling would be all on-site and would be primarily within
the limits of the WAB.

10. Air emissions on-site: Evaluated based on estimated total miles driven for on-site
hauling operations. Ash hauling would be all on-site and would be primarily within
the limits of the WAB. The estimated average vehicle travel distance is around
0.5 miles (one way) and the total estimated miles driven for on-site hauling
operations is 317,785 miles.

11. Avoidance of greenfield disturbance: There are no areas identified for potential
greenfield disturbance associated with the closure option.

Total Estimated Cost: $95,420,450

Long Term O&M/Monitoring Cost: $5,667,000

Avoided Cost: The cost for development of a landfill will be avoided with this option.
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Table 6(WAB) — WAB Option 4
Close in Place Hybrid Option (Concept provided for CAP Review)
Summary of Information for Option Evaluation
Ash Basin Closure Options Evaluation
Roxboro Station
Duke Energy

Schedule

Estimated Project Schedule Duration

The estimated duration for the expected critical path activities is shown in the table
below. Based on this schedule analysis, the estimated project duration for this option
would be about 7.7 years.

Est
Activity Cum Cum
Duration | Duration | Duration
Activity Activity Description (Months) | (Months) | (Years)
1.0 Landfill
1.1 | Planning/Preliminary Engineering 0 0 0.0
1.2 | Property Acquisition 0 0 0.0
1.3 | Field Investigation 0 0 0.0
1.4 | Permitting 0 0 0.0
1.5 | Construction Documents 0 0 0.0
1.6 | Bidding 0 0 0.0
1.7 | Landfill Construction 0 0 0.0
1.8 | Landfill PTO 0 0 0.0
Closure Implementation (assumed critical
2.0 path) _ _ _
2.1 | Permitting 12 12 1.0
Construction Documents - Finish
2.2 | concurrent with Activity 2.1 6 12 1.0
2.3 | Bidding - Start after Activity 2.2 3 15 1.3
Construction Dewatering and Site
2.4 | Preparation 6 21 1.8
Ash and Contaminated Soil
2.5 | Excavation/Hauling 33 48 4.0
2.6 | Engineered Cover Construction (77 acres) 26 74 6.2
2.7 | Site Restoration 18 92 7.7
Estimated Project Duration 92 7.7

Initial Time to Begin Ash Removal

For this option, the initial time to begin ash removal is estimated to be 1.3years after
project start date.

Likelihood of Meeting Requlatory Deadlines
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Table 6(WAB) — WAB Option 4
Close in Place Hybrid Option (Concept provided for CAP Review)
Summary of Information for Option Evaluation
Ash Basin Closure Options Evaluation
Roxboro Station
Duke Energy

Subject Description

For this review, we have assumed that the closure plan will be completed by 6/1/16
consistent with the current project schedule direction from Duke Energy.

e CAMA High Hazard — This closure option would not meet the requirements of
the hazard classification.

e CAMA Intermediate Hazard - This closure option would not meet the
requirements of the hazard classification.

e CAMA Low Hazard - Required date for completion of closure is 12/31/29
(about 12.6 years from 6/1/16). It does appear feasible to meet the regulatory
deadline with an estimated project duration of 7.7 years.

Regional Factors 1. Beneficial reuse of ash is assumed to continue consistent with current operations.

2. Transportation impact (based on miles driven): No off-site impact assumed from
vehicle operations.

3. Noise impact due to on-site activity (based on proximity of neighbors): On-site
noise impact only.

4. Visual impact (based on final height of storage facility, land uses within view from
the watershed): FGD Pond features to be removed from view. New fill area will be
visible from Hyco Lake.

Advantages 1. Some ash deposits to remain in place which will limit excavation and hauling
requirements.

2. Less miles driven and potentially less air quality impacts than landfill options.

3. Does not reduce capacity or impact operations for the EAB landfill.

4. WAB partially restored to original condition prior to impoundment for ash disposal.

5. No property acquisition required.

6. No impact on other property owners.

7. Operation and maintenance remains within the control of the Roxboro Station.

Disadvantages 1. Ash deposits will remain in place within unlined areas of the WAB.
2. Ash material removed and placed on top of ash deposits (not within lined landfill
area).

3. Long term environmental monitoring and maintenance required for WAB after
partial ash removal.
4. Ash deposits will likely remain in place below groundwater level.
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Table 7(WAB) — WAB Option 5

Close in Place Hybrid Option (With minimum excavation and relocation of ash)

Subject

Description

Details

Summary of Information for Option Evaluation
Ash Basin Closure Options Evaluation
Roxboro Station
Duke Energy

Description

This closure option represents the approach of minimizing the excavation and
relocation of ash material within the WAB. For this option, the existing ash deposits
will be graded in the direction of Dike No. 1. Site drainage will be provided by lowering
the crest of Dike No. 1 to about Elevation 447 feet. It should be noted that the water
level downstream from Dike No. 1 is currently controlled by the weir structure at about
Elevation 446 feet. This option will result in requiring a significantly larger surface area
for closure with an engineered cover system. For this option, the FGD Pond and Bio-
reactor Facilities could possibly remain in service throughout the closure plan
implementation.

Reference Drawings

e Drawing WABO.1 — (General) WAB Assumed Existing Grade
e Drawing WABO.2 — (General) WAB Assumed Original Grade
e Drawing WAB5.1 — WAB Closure Option 5 Concept Plan

1. For this option, the FGD Pond and Bio-reactor Facilities could remain in service
throughout the closure plan implementation. The scope and cost for removal of
these facilities is not included with evaluation of this option.

2. ltis also assumed that storm water inflow will be diverted away from WAB by
providing a new discharge outlet for the EAB. The scope and cost for EAB storm
water diversion is not included with evaluation of this option.

3. Dewatering will initially be required for removal of standing water within the WAB.
It is anticipated that dewatering will continue to be necessary throughout the
excavation and removal of ash material, removal of contaminated soil, and site
restoration. The estimated volume of water to be initially removed is around 162
million gallons.

4. The existing ash deposits will be graded to minimize the “footprint” for final closure
and to provide adequate site drainage after closure. The final site drainage plan is
expected to generally provide overland flow in the direction from the Main Dam to
Dike No. 1. The estimated volume of ash material for cut to fill placement
associated with site grading is 1,314,364 cy.

5. The cover system for the ash material left in place (bottom to top) is assumed to
consist of a 40-mil double sided textured LLDPE Geomembrane, Geocomposite
Drainage Layer, 18-inch final cover soil, and 6-inch vegetative soil cover layer.
The approximate surface area for the cover system is around 186 acres.

6. Itis assumed that the liner will be extended along the upstream face of Dike No. 1
to provide a seepage batrrier.

7. A system for collection and treatment of seepage will be provided at the Main Dam
and Dike No. 1. The seepage collection system will consist of drainage piping and
collection wells. The collected seepage will be pumped to a retention basin for
treatment.

8. The WAB Main Dam will not be breached for this options. (Hyco Lake NWL is at
Elev 410" and 100 year flood level at Elev 413)

9. The crest of the WAB Dike No. 1 will be lowered to allow overflow for this option.
Dike No. 1 will otherwise remain in place to divert upstream stormwater runoff to
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Table 7(WAB) — WAB Option 5
Close in Place Hybrid Option (With minimum excavation and relocation of ash)
Summary of Information for Option Evaluation
Ash Basin Closure Options Evaluation
Roxboro Station
Duke Energy

Subject Description

the existing discharge outlet channel. (Note that water level is currently controlled
by weir structure with existing crest at Elevation 446'.)

. The existing discharge outlet channel will be drained and ash material removed for
the limits of the channel. For estimating purposes, the ash removal cleanup is
assumed to include the impoundment area downstream from Dike No. 1
(estimated at 39 acres) and the surface area of the discharge channel (estimated
at 6.4 acres. The ash cleanup is estimated based on removal of at least 1 foot of
material over the entire area (85,855 cy). The existing structures are also
assumed to be removed for closure.

. Permanent surface stabilization measures will be provided for all WAB areas
affected by the implementation of this option. The permanent stabilization is
expected to primarily consist of seeding and mulching over an estimated area of
about 186 acres. .

. The requirements for groundwater monitoring and remediation are not known at
the time of this evaluation. The requirements are expected to be confirmed after
completion of the SynTerra Groundwater Corrective Action Plan (CAP) Part 2.

Environmental . Estimated time to achieve compliance with groundwater standards: For Close in
Protection and Place/Hybrid Options, it is assumed that compliance may require additional time
Impacts after completion of closure construction activities for implementation of
groundwater remediation corrective actions and/or natural attenuation. The
requirements for groundwater corrective action will be confirmed by the
groundwater SynTerra Corrective Action Plan which is scheduled to be completed
by February 29, 2016.

Residual groundwater-related risk: (e.g. source removed, source remains above
groundwater, source remains below groundwater, conduits remain below ash
pond) For this closure option, ash material will remain in place below groundwater
level and continue to be a potential source of contamination.

Proximity to riverbank or shoreline: Ash material is currently stored in close
proximity to Hyco Lake at the WAB Main Dam. In addition, the existing discharge
outlet channel carries flow from the WAB to Hyco Lake. For Closure by Removal
Options, the WAB Main Dam will be breached and ash material will no longer be
stored in close proximity to Hyco Lake. For this closure option, ash material will
continue to be stored within the WAB but will be capped with an engineered cover
system.

Proximity to public drinking water intakes: Based on review of EPA data base,
there are no known public water supply systems and intakes located on Hyco Lake
or in the vicinity of the Roxboro ash basins. The Hyco River is a tributary stream to
the Dan River and is located within the Roanoke River Basin. The closest
downstream public water supply intake is believed to be located on the Dan River
in South Boston, Virginia. From review of available information, this criteria is not
considered applicable for evaluation of closure options.
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Table 7(WAB) — WAB Option 5
Close in Place Hybrid Option (With minimum excavation and relocation of ash)
Summary of Information for Option Evaluation
Ash Basin Closure Options Evaluation
Roxboro Station
Duke Energy

Subject Description

5. Proximity to downgradient public potable water supply well: Public water supply
wells were identified by the receptor survey in the CSA Report including a well
located at the dry wall plant about 785 feet east of the compliance boundary and
two wells located at an elementary school about 2,700 feet west and upgradient
from the compliance boundary. For this closure option, ash material will remain in
place below groundwater level at the site but is not expected to have potential for
impacting upgradient public water supply wells.

6. Proximity to private water supply wells: Inventories of of private water supplies
wells were compiled as indicated by the CSA Report. Water supply wells are
located within 0.5 miles of the site; however these wells are reported to be located
upgradient from the Roxboro ash basins. For this closure option, ash material will
remain in place below groundwater level at the site but is not expected to have
potential for impacting upgradient private water supply wells.

7. Proximity to flora, fauna and human receptors: The CSA Report indicates that
exposure media for human receptors and ecological receptors includes potentially
impacted groundwater, seeps, surface water, soil and sediments. Potential human
receptors, current and future, include recreational users and construction/industrial
workers and residents. For this closure option, ash material will remain in place
but would be capped with an engineered cover system to effectively contain the
exposure media; however, the potential for exposure to impacted groundwater and
seeps would remain for ash material that continues to be stored below
groundwater level.

8. Restoration of habitat, streams or wetlands: For Closure by Removal Options, site
drainage would generally be restored to the condition prior to impoundment of the
WAB. For this closure option, it is assumed that only a small portion of the existing
ash pond area will be restored. The estimated area to be restored with this closure
option is 0 acres.

9. Air emissions off-site: Evaluated based on estimated total miles driven for off-site
hauling operations. For this option, site grading for cut to fill of ash deposits would
be all on-site within the limits of the WAB.

10. Air emissions on-site: Evaluated based on estimated total miles driven for on-site
hauling operations. For this option, site grading for cut to fill of ash deposits would
be all on-site within the limits of the WAB. For estimating purposes, the average
vehicle travel distance is assumed to be around 0.7 miles (one way) and the total
estimated miles driven for on-site hauling operations is 65,344 miles.

11. Avoidance of greenfield disturbance: For this option, it is assumed that no
greenfield disturbance will be required.

Total Estimated Cost: $79,191,749
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Table 7(WAB) — WAB Option 5
Close in Place Hybrid Option (With minimum excavation and relocation of ash)
Summary of Information for Option Evaluation
Ash Basin Closure Options Evaluation
Roxboro Station
Duke Energy

Subject Description

Avoided Cost: For this option, it may be feasible to design a closure plan that would
allow the FGD Pond and Bio-reactor facilities to remain in service. This would avoid
the cost for replacement.
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Table 7(WAB) — WAB Option 5
Close in Place Hybrid Option (With minimum excavation and relocation of ash)
Summary of Information for Option Evaluation
Ash Basin Closure Options Evaluation
Roxboro Station
Duke Energy

Schedule Estimated Project Schedule Duration

The estimated duration for the expected critical path activities is shown in the table
below. Based on this schedule analysis, the estimated project duration for this option
would be about 8.1 years.

Est
Activity Cum Cum
Duration | Duration | Duration
Activity Activity Description (Months) | (Months) | (Years)
1.0 Landfill
1.1 | Preliminary Engineering 0 0 0.0
1.2 | Property Acquisition 0 0 0.0
1.3 | Field Investigation 0 0 0.0
1.4 | Permitting 0 0 0.0
1.5 | Construction Documents 0 0 0.0
1.6 | Bidding 0 0 0.0
1.7 | Landfill Construction 0 0 0.0
1.8 | Landfill PTO 0 0 0.0
Closure Implementation (assumed critical
2.0 path) _ _ _
2.1 | Permitting 12 12 1.0
Construction Documents - Finish
2.2 | concurrent with Activity 2.1 6 12 1.0
2.3 | Bidding - Start after Activity 2.2 3 15 1.3
Construction Dewatering and Site
2.4 | Preparation 6 21 1.8
Ash and Contaminated Soil
2.4 | Excavation/Hauling/Site Grading 9 24 2.0
Engineered Cover Construction (186
2.5 | acres) 62 86 7.1
2.6 | Site Restoration 12 98 8.1
Estimated Project Duration 98 8.1

Initial Time to Begin Ash Removal

For this option, the initial time to begin ash removal is estimated to be 1.8 years after
project start date.

Likelihood of Meeting Regulatory Deadlines

For this review, we have assumed that the closure plan will be completed by 6/1/16
consistent with the current project schedule direction from Duke Energy.
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Table 7(WAB) — WAB Option 5

Close in Place Hybrid Option (With minimum excavation and relocation of ash)
Summary of Information for Option Evaluation

Subject

Regional Factors

Advantages

Disadvantages
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Ash Basin Closure Options Evaluation

Roxboro Station
Duke Energy

Description

e CAMA High Hazard — This closure option would not meet the requirements of
the hazard classification.

e CAMA Intermediate Hazard - This closure option would not meet the
requirements of the hazard classification.

e CAMA Low Hazard - Required date for completion of closure is 12/31/29
(about 12.6 years from 6/1/16). It does appear feasible to meet the regulatory
deadline with an estimated project duration of 8.1 years.

Beneficial reuse of ash is assumed to continue consistent with current operations.
Transportation impact (based on miles driven): No off-site impact assumed from
vehicle operations.

Noise impact due to on-site activity (based on proximity of neighbors): On-site
noise impact only.

Visual impact (based on final height of storage facility, land uses within view from
the watershed): Existing ash deposits to be graded and capped with no visual
impact expected.

All existing ash deposits will essentially remain in place.

Less miles driven and potentially less air quality impacts than all other options.
Does not reduce capacity or impact operations for the EAB Landfill.

No property acquisition required.

No impact on other property owners.

Operation and maintenance remains within the control of the Roxboro Station.

It may be possible to develop closure plan that would allow continued operation of
the FGD Pond and Bio-reactor facilities.

Ash deposits will remain in place within unlined areas of the WAB. .

Long term environmental monitoring and maintenance required for WAB.
Potential for surface erosion of the soil cover from stormwater runoff.

Ash deposits will likely remain below groundwater level.

Requirements for collecting and treating continued seepage at the Main Dam and
Dike No. 1.
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Table 8(WAB) — WAB Option 6
Hybrid Closure Option (Combination of Close In Place and Landfill)
Summary of Information for Option Evaluation
Ash Basin Closure Options Evaluation
Roxboro Station
Duke Energy

Subject Description

Description This option assumes that closure will be accomplished by a combination of Hybrid In-
Place Closure and Landfill options. For concept evaluation purposes, we have
assumed ash material will be removed from the east side of the WAB to form a stable
drainage channel flowing in the direction of the Main Dam (similar to Option 4). The
ash material removed will then be relocated to the EAB landfill Phases 7-9. For this
option, the FGD Pond and Bio-reactor Facilities could possibly remain in service. All
remaining ash fill areas will be closed with an engineered cover system.

Reference Drawings

e Drawing WABO.1 — (General) WAB Assumed Existing Grade
e Drawing WABO.2 — (General) WAB Assumed Original Grade
e Drawing WABG6.1 — WAB Closure Option 6 Concept Plan

Details 1. For this option, the FGD Pond and Bio-reactor Facilities could possibly remain in
service throughout the closure plan implementation. The scope and cost for
removal of these facilities is not included with evaluation of this option.

2. ltis also assumed that storm water inflow will be diverted away from WAB by
providing a new discharge outlet for the EAB. The scope and cost for EAB storm
water diversion is not included with evaluation of this option.

3. Dewatering will initially be required for removal of standing water within the WAB.
It is anticipated that dewatering will continue to be necessary throughout the
excavation and removal of ash material, removal of contaminated soil, and site
restoration. The estimated volume of water to be initially removed is around 162
million gallons.

4. Ash material will be excavated from the WAB and then transported for disposal
within the proposed expansion of EAB Landfill Phases 7-9. The estimated volume
of ash material to be removed and placed in the landfill is 5,140,645 cy. The
slopes for the remaining ash fill are assumed to be 4:1.

5. Contaminated residual soil will be removed to an assumed minimum depth of 1
foot and transported for disposal in the landfill. The estimated area for removal of
contaminated soil is 109 acres and the volume of contaminated soil removed is
around 175,853 cy.

6. The estimated scope, cost and other requirements for development of the on-site
landfill will be based on the 2015 Amec Foster Wheeler Landfill Siting Study. Itis
assumed that a portion of the proposed landfill development for EAB Landfill
Phases 7-9 would be utilized for disposal of ash material excavated for the WAB
closure. For this option, the landfill development requirements will be proportioned
based on: Disposal Volume Ratio (DVR): Option 6 Disposal Volume/Option 3
Disposal Volume = 0.5. The estimated “footprint” for the lined landfill area will be
DVR x 86 acres = 43 acres. The total developed area for the landfill including
buffers and borrow area development is estimated at DVR x 213 acres = 106
acres. It is assumed that no new property acquisition will be required for this.

7. The haul distance between the WAB and the EAB Landfill Phases 7-9 site is
estimated to be about 1.1 miles.
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Table 8(WAB) — WAB Option 6
Hybrid Closure Option (Combination of Close In Place and Landfill)
Summary of Information for Option Evaluation
Ash Basin Closure Options Evaluation
Roxboro Station
Duke Energy

Subject Description

A stabilized drainage channel will be constructed that runs the length of the pond
and sloped in the direction from Dike No. 1 to the Main Dam (consistent with
Option 4). The invert at the lower end of the discharge channel will be set above
Hyco Lake NWL Elev. 410’ to avoid potential for standing water under NWL
conditions. Based on the conceptual design, placement of about 534,519 cy of fill
material will be required to construct the proposed drainage channel at the
intended grade elevation. Further engineering review will be required to determine
if ash fill could be utilized for the channel fill.

The channel will be subject to periodic flooding for Hyco Lake water level condition
above NWL. The estimated water level for the 100 year flood condition is at Elev.
413'. Consideration should be given to channel stabilization possibly with riprap
material as needed for flow and periodic flooding conditions. For estimating
purposes, we have assumed that the channel will be stabilized with riprap for 25
feet on each side of the channel invert (50’ width). The placement depth for the
riprap is assumed to be 2 feet.

. The cover system for remaining ash deposits left in place (bottom to top) is
assumed to consist of a 40-mil double sided textured LLDPE Geomembrane,
Geocomposite Drainage Layer, 18-inch final cover soil, and 6-inch vegetative soil
cover layer. The estimated area for in place closure is around 77 acres.

. A system for collection and treatment of internal drainage should be provided
along the toe of the ash fill adjacent to the drainage channel.

. The WAB Main Dam will be breached as required for jurisdictional
decommissioning under NCDEQ Dam Safety and to provide post-closure site
drainage. It should be noted that the WAB will be partially flooded after breaching
the dam. (Hyco Lake NWL is at Elev 410’ and 100 year flood level at Elev 413’)

. The WAB Dike No. 1 will not be breached for this option. Dike No. 1 will remain in
place to divert upstream stormwater runoff to the existing discharge outlet channel.
(Note that water level is currently controlled by weir structure with existing crest at
Elevation 446'.)

. The existing discharge outlet channel will be drained and ash material removed for
the limits of the channel. For estimating purposes, the ash removal cleanup is
assumed to include the impoundment area downstream from Dike No. 1
(estimated at 39 acres) and the surface area of the discharge channel (estimated
at 6.4 acres. The ash cleanup is estimated based on removal of at least 1 foot of
material over the entire area (85,855 cy). The existing structures are also
assumed to be removed for closure. .

. Permanent surface stabilization measures will be provided for all WAB areas
affected by the implementation of this option. The permanent stabilization is
expected to primarily consist of seeding and mulching over an estimated area of
about 186 acres. .

. The requirements for groundwater monitoring and remediation are not known at
the time of this evaluation. The requirements are expected to be confirmed after
completion of the SynTerra Groundwater Corrective Action Plan (CAP) Part 2.
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Table 8(WAB) — WAB Option 6
Hybrid Closure Option (Combination of Close In Place and Landfill)
Summary of Information for Option Evaluation
Ash Basin Closure Options Evaluation
Roxboro Station
Duke Energy

Subject Description

Environmental . Estimated time to achieve compliance with groundwater standards: For Closure by
Protection and Removal Options, it is assumed that compliance will be achieved at completion of
Impacts removal for the ash deposits and contaminated residual soil material. For Close in
Place/Hybrid Options, it is assumed that compliance may require additional time
after completion of closure construction activities for implementation of
groundwater remediation corrective actions and/or natural attenuation. The
requirements for groundwater corrective action will be confirmed by the
groundwater SynTerra Corrective Action Plan which is scheduled to be completed
by February 29, 2016. The project schedule duration will be used as a basis for
evaluation of options.

Residual groundwater-related risk: (e.g. source removed, source remains above
groundwater, source remains below groundwater, conduits remain below ash
pond) For Close in Place/Hybrid Options, ash material could remain in place below
groundwater level and continue to be a potential source of contamination.
Proximity to riverbank or shoreline: Ash material is currently stored in close
proximity to Hyco Lake at the WAB Main Dam. In addition, the existing discharge
outlet channel carries flow from the WAB to Hyco Lake. For Close in Place/Hybrid
Options, ash material will continue to be stored within the WAB but will be capped
with an engineered cover system.

Proximity to public drinking water intakes: Based on review of EPA data base,
there are no known public water supply systems and intakes located on Hyco Lake
or in the vicinity of the Roxboro ash basins. The Hyco River is a tributary stream to
the Dan River and is located within the Roanoke River Basin. The closest
downstream public water supply intake is believed to be located on the Dan River
in South Boston, Virginia. From review of available information, this criteria is not
considered to be applicable for evaluation of closure options.

Proximity to downgradient public potable water supply well: Public water supply
wells were identified by the receptor survey in the CSA Report including a well
located at the dry wall plant about 785 feet east of the compliance boundary and
two wells located at an elementary school about 2,700 feet west and upgradient
from the compliance boundary. For this closure option, ash material will likely
remain in place below groundwater level at the site, but currently does not have
potential for impacting upgradient public water supply wells.

Proximity to private water supply wells: Inventories of of private water supplies
wells were compiled as indicated by the CSA Report. Water supply wells are
located within 0.5 miles of the site; however these wells are reported to be located
upgradient from the Roxboro ash basins. For this closure option, ash material
would likely remain in place below groundwater level but currently does not have
potential for impacting upgradient private water supply wells.

Proximity to flora, fauna and human receptors: The CSA Report indicates that
exposure media for human receptors and ecological receptors includes potentially
impacted groundwater, seeps, surface water, soil and sediments. Potential human
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Table 8(WAB) — WAB Option 6
Hybrid Closure Option (Combination of Close In Place and Landfill)
Summary of Information for Option Evaluation
Ash Basin Closure Options Evaluation
Roxboro Station
Duke Energy

Subject Description

receptors, current and future, include recreational users and construction/industrial
workers and residents. For this closure option, ash material would remain in place
but would be capped with an engineered cover system to effectively contain the
exposure media; however, the potential for exposure to impacted groundwater and
seeps would remain for ash material that continues to be stored below
groundwater level.

8. Restoration of habitat, streams or wetlands: For this closure option, restoration of
habitat would be provided to the extent of ash removal. The estimated area to be
restored with this closure option is 109 acres. .

9. Air emissions off-site: Evaluated based on estimated total miles driven for off-site
hauling operations. For this closure option, ash hauling and related earthwork
would be entirely on Duke Energy property (all on-site).

10. Air emissions on-site: Evaluated based on estimated total miles driven for on-site
hauling operations. The estimated average vehicle travel distance is around 1.1
miles (one way) and the total estimated miles driven for on-site hauling operations
is 699,128 miles.

11. Avoidance of greenfield disturbance: The potential greenfield area of disturbance
will be associated with landfill development within the proposed EAP Landfill
Phases 7-9. The estimated area for potential greenfield disturbance is around 106
acres.

Total Estimated Cost: $157,553,126

Long Term O&M/Monitoring Cost: $9,498,999 (for 30 years)
Avoided Cost: For this option, it may be feasible to design a closure plan that would

allow the FGD Pond and Bio-reactor facilities to remain in service. This would avoid
the cost for replacement of these faciliites.
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Table 8(WAB) — WAB Option 6
Hybrid Closure Option (Combination of Close In Place and Landfill)
Summary of Information for Option Evaluation
Ash Basin Closure Options Evaluation
Roxboro Station
Duke Energy

Schedule

Estimated Project Schedule Duration

The estimated duration for the expected critical path activities is shown in the table
below. Based on this schedule analysis, the estimated project duration for this option
would be about 8.7 years.

Est
Activity Cum Cum
Duration | Duration | Duration
Activity Activity Description (Months) | (Months) | (Years)
1.0 Landfill
1.1 | Preliminary Engineering 8 8 0.7
1.2 | Property Acquisition 0 8 0.7
Field Investigation - Finish concurrent with
1.3 | Activity 1.1 8 8 0.7
1.4 | Permitting 12 20 1.7
Construction Documents - Finish
1.5 | concurrent with Activity 1.4 6 20 1.7
1.6 | Bidding 3 23 1.9
1.7 | Landfill Construction (41 acres) 14 37 3.1
1.8 | Landfill PTO 3 40 3.3
Closure Implementation (assumed critical
2.0 path) - - -
Ash and Contaminated Soil
2.1 | Excavation/Hauling 33 73 6.1
2.2 | Engineered Cover Construction (77 acres) 26 99 8.2
2.3 | Site Restoration 6 105 8.7
Estimated Project Duration 105 8.7

Initial Time to Begin Ash Removal

For this option, the initial time to begin ash removal is estimated to be 3.3 years after
project start date.

Likelihood of Meeting Requlatory Deadlines

For this review, we have assumed that the closure plan will be completed by 6/1/16
consistent with the current project schedule direction from Duke Energy.

e CAMA High Hazard — This closure option would not meet the requirements of
the hazard classification.

e CAMA Intermediate Hazard - This closure option would not meet the
requirements of the hazard classification.
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Summary of Information for Option Evaluation
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Regional Factors

Advantages

Disadvantages
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Ash Basin Closure Options Evaluation
Roxboro Station
Duke Energy

Description

e CAMA Low Hazard - Required date for completion of closure is 12/31/29
(about 12.6 years from 6/1/16). It does appear feasible to meet the regulatory
deadline with an estimated project duration of 8.7 years.

Beneficial reuse of ash is assumed to continue consistent with current operations.
Transportation impact (based on miles driven): No off-site impact assumed from
vehicle operations.

Noise impact due to on-site activity (based on proximity of neighbors): On-site
noise impact only.

Visual impact (based on final height of storage facility, land uses within view from
the watershed): New landfill area will be visible from Hyco Lake within EAB. No fill
placement for ash storage within WAB.

Ash deposits partially removed and placed in lined landfill.

Some ash deposits remain in place.

No stacking of ash material on top of unlined existing ash deposits.

Placement of engineered cover only on existing ash deposits (not on stacked ash
material).

It may be possible to develop closure plan that would allow continued operation of
the FGD Pond and Bio-reactor facilities.

Less miles driven and potentially less air quality impacts than landfill options.
WAB partially restored to original condition prior to impoundment for ash disposal.
No property acquisition required.

No impact on other property owners.

0. Operation and maintenance remains within the control of the Roxboro Station.

Ash deposits will remain in place within unlined areas of the WAB. .

Long term environmental monitoring and maintenance required for WAB.

Ash deposits will likely remain below groundwater level.

Could reduce capacity and impact operations for the EAB Landfill.

Logistics of hauling large quantities of ash material over multi-years schedule.
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Roxboro WAB Closure Option 1 - Closure by Removal (with On-Site Landfill)
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Closure Option Opinion of Probable Cost (ROM)

Duke Energy - Roxboro Steam Station

Person County, NC

1/8/2016
| Quantity ‘ Unit | Unit Cost ‘ Total Cost Estimate Note
PROPERTY ACQUISTION
. 0 Acres $3,000| $ X . X -
Property Acquition Cost Best estimate of property values in area from review of tax values and for sale listing for large tracts in Person County. NOT VERIFIED.
SUBTOTAL PROPERTY ACQUISTION| $ -
GENERAL
o 1 LS $ - |Estimate at 5% of Final Closure Construction Cost (see below)
Mobilization
X 186 Acres $ 2,000| $ 372,000
Surveying
. 2 EA $ 150,000 $ 300,000
[Abandon WAB Discharge Outlet Structures Estimate at $150k/riser
SUBTOTALGENERAL| $ 672,000
EROSION/SEDIMENT CONTROL AND STORMWATER MANAGEMENT
186 Acres $14,000.00| $ 2.604,000 |Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates. Includes silt fence, wattles, surface
West Ash Basin Sediment Control and Stormwater Management water diversions, sediment basins, temporary seeding and permanent seeding.
213 Acres $14,000.00| $ 2,982,000 |Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates. Includes silt fence, wattles, surface
Landfill Area Sediment Control and Stormwater Management water diversions, sediment basins, temporary seeding and permanent seeding.
. . . . 1 LS $500,000( $ 500,000 . : :
Bridge or Embankment (with culverts) for discharge channel crossing Place holder for cost with no technical basis. NOT VERIFIED.....
. » . Acres $ -
Project Specific Stormewater Management Requirements
$ -
$ -
$ -
$ -
SUBTOTAL EROSION/SEDIMENT CONTROL AND STORMWATER MANAGEMENT| $ 6,086,000
EARTHWORK
Ash Basin Earthwork
X 1000 LF $65| $ 65,000
Construction Entrance Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
5 Acres $5,000| $ 25,000 |Clear and remove vegetation including trees, brush, schrubs. Unit Cost based on Amec Foster Wheeler experience and previous closure
Clearing and Grubbing option cost estimates. Increased to $5000/acre from review by NWH.
5 Acres $4,000| $ 20,000 |Strip topsoil to a minimum 6-inch depth and place in stockpile. Unit Cost based on Amec Foster Wheeler experience and previous closure
Topsoil Stripping option cost estimates. Incresed to $4000/acre from review by NWH.
0 cYy $6.25| $ -
Earthwork Cut to Waste Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
§ 10,000 cYy $6.25| $ 62,500
Earthwork Cut to Fill Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
cY $13| $ _ |toad, haul, place, and grade common borrow soil material. Unit Cost based on Amec Foster Wheeler experience and previous closure
Soil Material (18 inches, minimum, source material on-site ) option cost estimates.
Topsoil Material; if required (6-inch thick un-compacted fill, source material cy $13| $ _ |Load, haul, place, and grade topsoil material. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost
off-site) estimates.
Landfill Earthwork
X 1000 LF $65| $ 65,000
Construction Entrance Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
200 Acres $5,000| $ 1,000,000 |Clear and remove vegetation including trees, brush, schrubs. Unit Cost based on Amec Foster Wheeler experience and previous closure
Clearing and Grubbing option cost estimates. Increased to $5000/acre from review by NWH.
200 Acres $4,000| $ 800,000 |Strip topsoil to a minimum 6-inch depth and place in stockpile. Unit Cost based on Amec Foster Wheeler experience and previous closure
Topsoil Stripping option cost estimates. Incresed to $4000/acre from review by NWH.
1,700,000 cY $5.40| $ 9,180,000 |Grade the site following ash material removal to promote storm water management; grading will be performed to balance cut/fill related to
Earthwork cut to fill remaining dike/berm soil materials. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
2,000,000 (2% $0.50| $ 1,000,000 |Grade the site following ash material removal to promote storm water management; grading will be performed to balance cut/fil related to
Stockpiling of Excavation Soils remaining dike/berm soil materials. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
X 3 50000 cYy $5.40( $ 270,000 | X X X
Perimeter Grading Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
cy $13| $ _ |Load, haul, place, and grade common borrow soil material. Unit Cost based on Amec Foster Wheeler experience and previous closure
Soil Material (18 inches, minimum, source material on-site ) option cost estimates.
Topsoil Material; if required (6-inch thick un-compacted fill, source material (2% $13 $ _ JLoad, haul, place, and grade topsoil material. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost
off-site) estimates.
SUBTOTAL EARTHWORK| $ 12,487,500
IASH BASIN DEWATERING, EXCAVATION, HAULING AND PLACEMENT
Estimate based on Roxboro West Ash Pond H&H Issuses Improvement Plan, Dewatering/Pumping Plan. Assume drawdown limited to 1
|Esti based b h d | ing/l i [ drawd limited
foot/day will require pumping capacity of about 7500 GPM. Estimated time required for initial drawdown: 162,000,000 Gal/7500 GPM x 60|
500 Hours $750.00 $ 375,000 = 360 hours. Use 500 hours for estimating purposes to provide est contingency. Unit Cost based on Amec Foster Wheeler experience
Temporary Dewatering for WAB Free Water (Estimate 162 million gallons) and previous closure option cost estimates.
Estimate pumping required intermittently for duration of excavation to handle base flow and stormwater inflow. For estimating purposes,
Temporary Dewatering for WAB base inflow and stormwater during 8,030 Hours $750.00| $ 6,022,500 |assume that pumping will be required for at least 4 hours/day for duration of construction. 4 hr/day x 365 days/yr x 5.5 year construction
construction (assume duration of construction to be 5.5 years) duration = 8030 hrs. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates..
[Assume drawdown with pumping capacity of 2000 GPM. Estimated time required for initial drawdown: 7,500,000 Gal//2000 GPM x 60 =
Temporary Dewatering for WAB Discharge Channel Free Water (Estimate 100 Hours $750.00| $ 75,000 |62.5 hours. Use 100 hours for estimating purposes. Unit Cost based on Amec Foster Wheeler experience and previous closure option
7.5 million gallons) cost estimates. No adjustment for pumping capacity recommended for pumping unit cost.
Estimate pumping required intermittently for duration of excavation to handle base flow and stormwater inflow. For estimating purposes,
Temporary Dewatering for WAB base inflow and stormwater during 730 Hours $750.00| $ 547,500 [assume that pumping will be required for at least 4 housr/day for duration of construction. 4 hr/day x 365 days/yr x 0.5 year construction
construction (assume duration of construction to be 6 months) duration = 730 hrs. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates..
1 LS $500,000( $ 500,000
\Water Treatment/Management Place holder for cost with no technical basis. NOT VERIFIED.....
6,000 LF $60| $ 360,000 |Amec Foster Wheeler experience based on 12-inch thick ABC and supporting geotextile at 20-foot width. Unit Cost based on Amec
Haul Road Construction Foster Wheeler experience and previous closure option cost
X . X 10,382,000 (4 $2.50| $ 25,955,000 X X X
Excavation and Loading of Pond Ash for Truck Hauling Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
. . . . 300,080 cY $2.50 $ 750,200
Excavation and Loading of Subsurface Soils for Truck Hauling Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
(On-Road) Hauling of Pond Ash and Impacted Soils for Off-site Landfill __ (2% $6.50| $ _|Haul with on road dump trucks assumed with 17 cy max capacity. Unit Cost based on Amec Foster Wheeler experience and previous
miles closure option cost estimates. Adjust for on road and distance using look up table.
(Off Road) Hauling of Pond Ash and Impacted Soils for On-site Landfill 1.0 10,767.935 cy $2.05| $ 22,074,267 |Haul with off road dump trucks assumed with 17 cy max capacity. Unit Cost based on Amec Foster Wheeler experience and previous
miles closure option cost estimates. Adjust for off road and distance using look up table. Use rate of $2.05/cy min.
Placement of Pond Ash and Impacted Soils In Landfill (Use placed 8,614,348 cy $1.31| $ 11,284,796
volume) Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
4 EA $150,000| $ 600,000 |Truck wash necessary to clean tires and undercarriage of trucks for over-the-road hauling. Unit Cost based on Amec Foster Wheeler
Truck Wash experience and previous closure option cost estimates.
. . . 0 LS $500,000( $ - . o . .
Bridge Repair and Maintenance Placed holder estimate for potential bridge repair and maintenance cost. NOT VERIFIED.
X 1,000 LF $120( $ 120,000
Paved Haul Road Repair Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
SUBTOTAL ASH BASIN DEWATERING, EXCAVATION, HAULING AND PLACEMENT $ 68,664,263
LANDFILL & CLOSE IN PLACE COVER CONSTRUCTION
Liner System Construction
[Anchor Trench 9,000 LF 6.00| $ 54,000 |Unit Cost based on Amec Foster Wheeler experience and previous landfill cost
. 416,240 sy 3.00 1,248,720 . ; . . . N . . .
8 o0z/sy Non-Woven Geotextile $ Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
N . 3,746,160 SF 0.73| $ 2,734,697
Geosynthetic Clay Liner Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
. 3,746,160 SF 0.64 2,397,542 | . . N .
Textured 60-mil HDPE Geomembrane $ Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
. . 3,746,160 SF $0.91| $ 3,409,006
Geocomposite Drainage Layer Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
. y 138,747 (24 13.00 1,803,707 | . . . N .
Protective Cover Fill $ $ Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
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Roxboro WAB Closure Option 1 - Closure by Removal (with On-Site Landfill)

Closure Option Opinion of Probable Cost (ROM)

Duke Energy - Roxboro Steam Station

Person County, NC

1/8/2016
Quantity Unit Unit Cost Total Cost Estimate Note
. 375 CcYy $67.00( $ 25,125
Drainage Aggregate for Sump Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
. 65 CcY $55.00( $ 3,575
Fine Aggregate for Sump Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
. X 285 LF $190.00( $ 54,150
LCS Riser Pipes Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
Cover System Construction
X 86 Acres $5,000.00| $ 430,000
Subgrade Preparation Grade surface of subbase prior to installation of final cover system. Unit costs from construction contractor
9,000 LF $6.00 | $ 54,000 . . . . . . . N . )
Anchor Trench Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
. . . 0 SF $0.73 | $ -
Geosynthetic Clay Liner (GCL) - Not required Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
8 0z/sy Non-Woven Geotextile 416,240 sy 300 $ 1,248,720 Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
Cover System Geo_synthetlcs (40-mil LLDPE Geomembrane and 3,746,160 SE $1.45| $ 5.431,932
Geocomposite Drainage Layer Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
Cover System 18" Soil Cover 208,120 ey $550| $ 1,144,660 Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
" . 69,373 CcYy $11.00( $ 763,107
Cover System 6" Top Soil Placement Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
Close in Place Option Cover System Construction
. 0 Acres $5,000.00[ $ -
Subgrade Preparation Grade surface of subbase prior to installation of final cover system. Unit costs from construction contractor
0 LF $6.00 | $ - . . . ’ . . . . . N
Anchor Trench Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
. . . 0 SF $0.73 | $ -
Geosynthetic Clay Liner (GCL) - Not required Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
y 0 sy 3.001 $ - . . . . ’ . . N . )
8 0z/sy Non-Woven Geotextile Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
Cover System Geosynthetics (40-mil LLDPE Geomembrane and 0 SF $1.45| $ _
Geocomposite Drainage Layer Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
. CcY $5.50| $ -
Cover System 18" Soil Cover Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
i CcYy $11.00( $ -
Cover System Top Soil Placement Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
SUBTOTAL LANDFILL CONSTRUCTION| $ 20,802,940
SUBTOTAL FINAL CLOSURE CONSTRUCTION COST| $ 108,712,703
Estimate Mobilization Cost (5% of Final Closure Construction Cost] $ 5,435,635
OTHER COST
Design, Permitting and CQA
Closure Design/Engineering/Permitting (10% of Final Closure Construction 1 LS $ 10871270 | $ 10,871,270
Costs) ' ' ! ’ [Amec Foster Wheeler experience from previous projects
Construction Quality Assurance (CQA) (12% of Final Closure Construction 1 LS $ 13045524 | $ 13,045,524
Costs) T T /Amec Foster Wheeler experience from previous projects

Subtotal Design, Permitting and CQA| $

23,916,795

Post Closure Operations and Maintenance (analysis based on 30 year duration)

. . 0 YR - -
Close in Place (Capped) Area Maintenance ( O acres) $ $ Estimate at $1700/acre/year of capped area.
0 YR 58,000 -
Close in Place (Capped) Area Monitoring $ ! $ [Amec Foster Wheeler experience from previous projects
Landfill Area Maintenance (86 acres) %0 YR $ 146200 $ 4,386,000 Estimate at $1700/acre/year of lined landfill area.
30 YR $ 58,000 | $ 1,740,000

Landfill Area Monitoring

/Amec Foster Wheeler experience from previous projects

Subtotal Post Closure Operations and Maintenance| $ 6,126,000
Additional Costs
. . " 1 LS $ 16,306,905 | $ 16,306,905 X X
Contingency (15% of Final Closure Construction Costs) [Amec Foster Wheeler experience from previous projects
Subtotal Additional Costs| $ 16,306,905
TOTAL OPINION OF PROBABLE CLOSURE COST| $ 160,498,038 Rough Order of Magniture Cost Estimate
OPINION OF PROBABLE CLOSURE COST PER CY| $ 15.46 Based on Volume Placed in landfill
OPINION OF PROBABLE CLOSURE COST PER TON| $ 12.88 Based on Moist Unit Weight of 1.2 Tons/CY
OPINION OF PROBABLE CLOSURE COST PER ACRE| $ 862,893 Based on Estimated Closue Area

ESTIMATED QUANTITIES
Description Est Quantit Units
Estimated Landfill Property Area: 0 Acres
Estimated Landfill Development Area (including buffer and borrow area): 213 Acres
Estimated Lined Landfill Area: 86 Acres
Estimated West Ash Basin Closure Area: 186 Acres
Estimated WAB Restoration Area (after ash removal): 186 Acres

Estimated Ash Material Removed/Hauled Volume:

Estimated Ash Material Removed/Hauled Moist Wt:

Estimated Contaminated Soil Removed/Hauled Volume (WAB):
Estimated Contaminated Soil Removed/Hauled Volume (Disch Channel):
Estimated Contaminated Soil Removed/Hauled Moist Wt:

Total Estimated Ash and Contaminated Soil Removed/Hauled Volume:
Total Estimated Ash and Contaminated Soil Removed/Hauled Moist Wt:
Total Estimated Ash and Contaminated Soil Placed in Landfill Volume:

Estimate Notes:
1. This estimate is represented as Rough Order of Magnitude (ROM).

10,382,000 CY
12,458,400 Tons (bsed on 1.2 Tons/CY Moist Unit Wt)
300,080 CY
85,855 CY
578,903 Tons (based on 1.5 Tons/CY Moist Unit Wt)
10,767,935 CY
13,037,303 Tons (based on Moist Unit Wt )
8,614,348 Tons (based on 0.8 x Volume Hauled )
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Roxboro WAB Closure Option 2 - Closure by Removal (with Off-Site Landfill)

Closure Option Opinion of Probable Cost (ROM)

Duke Energy - Roxboro Steam Station

Person County, NC

1/8/2016
Quantity ‘ Unit | Unit Cost ‘ Total Cost Estimate Note
PROPERTY ACQUISTION
” 400 Acres $3,000| $ 1,200,000 X . X -
Property Acquition Cost Best estimate of property values in area from review of tax values and for sale listing for large tracts in Person County. NOT VERIFIED.
SUBTOTAL PROPERTY ACQUISTION| $ 1,200,000
GENERAL
o 1 LS $ - |Estimate at 5% of Final Closure Construction Cost (see below)
Mobilization
X 586 Acres $ 2,000| $ 1,172,000
Surveying
. 2 EA $ 150,000 $ 300,000
[Abandon WAB Discharge Outlet Structures Estimate at $150k/riser
SUBTOTALGENERAL| $ 1,472,000
EROSION/SEDIMENT CONTROL AND STORMWATER MANAGEMENT
186 Acres $14,000.00| $ 2.604,000 |Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates. Includes silt fence, wattles, surface
\West Ash Basin Sediment Control and Stormwater Management water diversions, sediment basins, temporary seeding and permanent seeding.
250 Acres $14,000.00| $ 3,500,000 |Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates. Includes silt fence, wattles, surface
Landfill Area Sediment Control and Stormwater Management water diversions, sediment basins, temporary seeding and permanent seeding.
. . ) Acres $ - P . L
Project Specific Stormewater Management Requirements [Add for specific drainage requirements such as armoring with riprap.
. » . Acres $ -
Project Specific Stormewater Management Requirements
$ -
$ -
$ -
$ -
SUBTOTAL EROSION/SEDIMENT CONTROL AND STORMWATER MANAGEMENT| $ 6,104,000
EARTHWORK
Ash Basin Earthwork
X 1000 LF $65| $ 65,000
Construction Entrance Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
5 Acres $5,000| $ 25,000 |Clear and remove vegetation including trees, brush, schrubs. Unit Cost based on Amec Foster Wheeler experience and previous closure
Clearing and Grubbing option cost estimates. Increased to $5000/acre from review by NWH.
5 Acres $4,000| $ 20,000 |Strip topsoil to a minimum 6-inch depth and place in stockpile. Unit Cost based on Amec Foster Wheeler experience and previous closure
Topsoil Stripping option cost estimates. Incresed to $4000/acre from review by NWH.
5 Acres $5,000| $ 25,000 |Clear and remove vegetation including trees, brush, schrubs. Unit Cost based on Amec Foster Wheeler experience and previous closure
Clearing and Grubbing option cost estimates. Increased to $5000/acre from review by NWH.
0 cY $6.25| $
Earthwork Cut to Waste Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
§ 10,000 (4 $6.25| $ 62,500
Earthwork Cut to Fill Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
cy $13| $ _ |Load, haul, place, and grade common borrow soil material. Unit Cost based on Amec Foster Wheeler experience and previous closure
Soil Material (18 inches, minimum, source material on-site ) option cost estimates.
Topsoil Material; if required (6-inch thick un-compacted fill, source material (2% $13 $ _ |Load, haul, place, and grade topsoil material. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost
off-site) estimates.
Landfill Earthwork
. 1000 LF $65( $ 65,000
Construction Entrance Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
200 Acres $5,000] $ 1,000,000 |Clear and remove vegetation including trees, brush, schrubs. Unit Cost based on Amec Foster Wheeler experience and previous closure
Clearing and Grubbing option cost estimates. Increased to $5000/acre from review by NWH.
200 Acres $4,000| $ 800,000 |Strip topsoil to a minimum 6-inch depth and place in stockpile. Unit Cost based on Amec Foster Wheeler experience and previous closure
Topsoil Stripping option cost estimates. Incresed to $4000/acre from review by NWH.
1.700,000 (2% $5.40| $ 9,180,000 |Grade the site following ash material removal to promote storm water management; grading will be performed to balance cut/fil related to
Earthwork cut to fill remaining dike/berm soil materials. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
2.000,000 cY $0.50| $ 1,000,000 |Grade the site following ash material removal to promote storm water management; grading will be performed to balance cut/fill related to
Stockpiling of Excavation Soils remaining dike/berm soil materials. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
X ) 50000 cY $5.40( $ 270,000
Perimeter Grading Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
cY $13| $ _ |toad, haul, place, and grade common borrow soil material. Unit Cost based on Amec Foster Wheeler experience and previous closure
Soil Material (18 inches, minimum, source material on-site ) option cost estimates.
Topsoil Material; if required (6-inch thick un-compacted fill, source material cy $13| $ _ |Load, haul, place, and grade topsoil material. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost
off-site) estimates.
SUBTOTAL EARTHWORK| $ 12,512,500
ASH BASIN DEWATERING, EXCAVATION, HAULING AND PLACEMENT
Estimate based on Roxboro West Ash Pond H&H Issuses Improvement Plan, Dewatering/Pumping Plan. Assume drawdown limited to 1
foot/day will require pumping capacity of about 7500 GPM. Estimated time required for initial drawdown: 162,000,000 Gal/7500 GPM x 60
500 Hours $750.00/ $ 875,000 | 360 hours. Use 500 hours for estimating purposes to provide est contingency. Unit Cost based on Amec Foster Wheeler experience
Temporary Dewatering for WAB Free Water (Estimate 162 million gallons) land previous closure option cost estimates.
|Estimate pumping required intermittently for duration of excavation to handle base flow and stormwater inflow. For estimating purposes,
Temporary Dewatering for WAB base inflow and stormwater during 15,622 Hours $750.00] $ 11,716,500 |assume that pumping will be required for at least 4 hours/day for duration of construction. 4 hr/day x 365 days/yr x 10.7 year construction
construction (assume duration of construction to be 10.7 years) duration = 8030 hrs. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates..
Assume drawdown with pumping capacity of 2000 GPM. Estimated time required for initial drawdown: 7,500,000 Gal//2000 GPM x 60 =
Temporary Dewatering for WAB Discharge Channel Free Water (Estimate 100 Hours $750.00| $ 75,000 |62.5 hours. Use 100 hours for estimating purposes. Unit Cost based on Amec Foster Wheeler experience and previous closure option
7.5 million gallons) cost No adjustment for pumping capacity recommended for pumping unit cost.
|Estimate pumping required intermittently for duration of excavation to handle base flow and stormwater inflow. For estimating purposes,
Temporary Dewatering for WAB base inflow and stormwater during 730 Hours $750.00( $ 547,500 |assume that pumping will be required for at least 4 housr/day for duration of construction. 4 hr/day x 365 days/yr x 0.5 year construction
construction (assume duration of construction to be 6 months) duration = 730 hrs. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates..
1 LS $500,000( $ 500,000
Water Treatment/Management Place holder for cost with no technical basis. NOT VERIFIED.....
6,000 LF $60| $ 360,000 |Amec Foster Wheeler experience based on 12-inch thick ABC and supporting geotextile at 20-foot width. Unit Cost based on Amec
Haul Road Construction (1 mile) Foster Wheeler experience and previous closure option cost
. . X 10,382,000 cY $2.50| $ 25,955,000
Excavation and Loading of Pond Ash for Truck Hauling Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
X . . . 300,080 cYy $2.50 $ 750,200 | X X X
Excavation and Loading of Subsurface Soils for Truck Hauling Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
(On-Road) Hauling of Pond Ash and Impacted Soils for Off-site Landfill 15 10,767.935 cy $6.87| $ 73,975,713 |Haul with on road dump trucks assumed with 17 cy max capacity. Unit Cost based on Amec Foster Wheeler experience and previous
miles closure option cost estimates. Adjust for on road and distance using look up table.
(Off Road) Hauling of Pond Ash and Impacted Soils for On-site Landfill __ (2% $0.00| $ Haul with off road dump trucks assumed with 17 cy max capacity. Unit Cost based on Amec Foster Wheeler experience and previous
miles closure option cost estimates. Adjust for off road and distance using look up table.
Placement of Pond Ash and Impacted Soils In Landfill (Use placed 8.614.348 cy $1.31| $ 11,284,796
volume) Unit Cost based on Amec Foster Wheeler experience and previous closure option cost
4 EA $150,000| $ 600,000 |Truck wash necessary to clean tires and undercarriage of trucks for over-the-road hauling. Unit Cost based on Amec Foster Wheeler
Truck Wash experience and previous closure option cost estimates.
. . . 1 LS $500,000( $ 500,000
Bridge Repair and Maintenance Placed holder estimate for potential bridge repair and maintenance cost. NOT VERIFIED.
X 79,200 LF $120| $ 9,504,000 | X X X
Paved Haul Road Repair Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
SUBTOTAL ASH BASIN DEWATERING, EXCAVATION, HAULING AND PLACEMENT $ 136,143,709
LANDFILL & CLOSE IN PLACE COVER CONSTRUCTION
Liner System Construction
Anchor Trench 9,000 LF 6.00| $ 54,000 |Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
. 166,667 Sy 3.00| $ 500,000
8 oz/sy Non-Woven Geotextile Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
y . 4,500,000 SF 0.73 3,285,000 | . . " .
Geosynthetic Clay Liner $ Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
4,500,000 SF 0.64 2,880,000
Textured 60-mil HDPE Geomembrane $ Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
. . 4,500,000 SF 0.91 4,095,000 | . . " .
Geocomposite Drainage Layer $ $ Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
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Roxboro WAB Closure Option 2 - Closure by Removal (with Off-Site Landfill)

Closure Option Opinion of Probable Cost (ROM)

Duke Energy - Roxboro Steam Station

Person County, NC

1/8/2016
Quantity Unit Unit Cost Total Cost Estimate Note
) 3 166,667 CcYy $13.00| $ 2,166,667
Protective Cover Fill Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
. 375 CcY $67.00( $ 25,125
Drainage Aggregate for Sump Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
. 65 CcYy $55.00( $ 3,575
Fine Aggregate for Sump Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
5 X 285 LF $190.00( $ 54,150
LCS Riser Pipes Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
Cover System Construction
X 103 Acres $5,000.00| $ 516,529
Subgrade Preparation Grade surface of subbase prior to installation of final cover system. Unit costs from construction contractor
9,000 LF $6.00 | $ 54,000
Anchor Trench Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
X . X 0 SF $0.73 | $ - . . . . . . . N . .
Geosynthetic Clay Liner (GCL) - Not required Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
y 500,000 sy 3.00| $ 1,500,000
8 0z/sy Non-Woven Geotextile Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
Cover System Geo_synthetlcs (40-mil LLDPE Geomembrane and 4,500,000 SF $1.45| $ 6,525,000 ) ) ) ) !
Geocomposite Drainage Layer Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
e 250,000 cYy $13.00| $ 3,250,000
Cover System 18" Soil Cover Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
X 84,000 CcY $13.00{ $ 1,092,000
Cover System Top Soil Placement Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
Close in Place Option Cover System Construction
X 0 Acres $5,000.00( $ -
Subgrade Preparation Grade surface of subbase prior to installation of final cover system. Unit costs from construction contractor
0 LF $6.00 | $ -
Anchor Trench Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
X . X 0 SF $0.73 | $ - . . . . . . . N . .
Geosynthetic Clay Liner (GCL) - Not required Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
y 0 sy 3.001 $ -
8 0z/sy Non-Woven Geotextile Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
Cover System Geosynthetics (40-mil LLDPE Geomembrane and 0 SF $1.45| $ _
Geocomposite Drainage Layer Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
; CcYy $13.00( $ -
Cover System 18" Soil Cover Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
. CcY $13.00( $ -
Cover System Top Soil Placement Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
SUBTOTAL LANDFILL CONSTRUCTION| $ 26,001,046
SUBTOTAL FINAL CLOSURE CONSTRUCTION COST| $ 183,433,255
Estimate Mobilization Cost (5% of Final Closure Construction Cost] $ 9,171,663
OTHER COST
Design, Permitting and CQA
Closure Design/Engineering/Permitting (10% of Final Closure Construction 1 Ls $ 18343325 | $ 18,343,325
Costs) [Amec Foster Wheeler experience from previous projects
N N o N N
Construction Quality Assurance (CQA) (12% of Final Closure Construction 1 Ls $ 22,011,991 | $ 22,011,991 ) i
Costs) [Amec Foster Wheeler experience from previous projects

Subtotal Design, Permitting and CQA| $ 40,355,316

Post Closure Operations and Maintenance (analysis based on 30 year duration)

Close in Place (Capped) Area Maintenance ( 0 acres) 0 YR $ ks " |Estimate at $1700/acrelyear of capped area.

Close in Place (Capped) Area Monitoring 0 YR $ 56,000 | $ " |amec Foster Wheeler experience from previous projects
Landfill Area Maintenance (103 acres) 0 YR $ 175,100 $ 5:253.000 Estimate at $1700/acre/year of lined landfill area.
Landfill Area Monitoring %0 YR $ 56,000 | $ 1,740,000 Amec Foster Wheeler experience from previous projects

Subtotal Post Closure Operations and Maintenance| $

6,993,000

Additional Costs

Contingency (15% of Final Closure Construction Costs)

‘ 1 ‘ Ls

‘$ 27,514,988 | $ 27,514,988

/Amec Foster Wheeler experience from previous projects

Subtotal Additional Costs| $ 27,514,988

TOTAL OPINION OF PROBABLE CLOSURE COST| $ 267,468,222

Rough Order of Magniture Cost Estimate

OPINION OF PROBABLE CLOSURE COST PER CY| $ 25.76 Based on Volume Placed in landfill
OPINION OF PROBABLE CLOSURE COST PER TON| $ 21.47 Based on Moist Unit Weight of 1.2 Tons/CY
OPINION OF PROBABLE CLOSURE COST PER ACRE| $ 1,438,001 Based on Estimated Closue Area

ESTIMATED QUANTITIES

Description
Estimated Landfill Property Area:

Estimated Landfill Development Area (including buffer and borrow area):

Estimated Lined Landfill Area:

Estimated West Ash Basin Closure Area:

Estimated WAB Restoration Area (after ash removal):
Estimated Ash Material Removed/Hauled Volume:

Estimated Ash Material Removed/Hauled Moist Wt:

Estimated Contaminated Soil Removed/Hauled Volume (WAB):

Estimated Contaminated Soil Removed/Hauled Volume (Disch Channel):

Estimated Contaminated Soil Removed/Hauled Moist Wt:

Total Estimated Ash and Contaminated Soil Removed/Hauled Volume:
Total Estimated Ash and Contaminated Soil Removed/Hauled Moist Wt:
Total Estimated Ash and Contaminated Soil Placed in Landfill Volume:

Estimate Notes:

1. This estimate is represented as Rough Order of Magnitude (ROM).

Est Quantity Units
400 Acres

250 Acres
103 Acres
186 Acres
186 Acres
10,382,000 CY
12,458,400 Tons (bsed on 1.2 Tons/CY Moist Unit Wt)
300,080 CY
85,855 CY
578,903 Tons (based on 1.5 Tons/CY Moist Unit Wt)
10,767,935 CY
13,037,303 Tons (based on Moist Unit Wt )
8,614,348 Tons (based on 0.8 x Volume Hauled )
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Roxboro WAB Closure Option 3 - Closure by Removal (with EAB Landfill Phases 7-9)

Closure Option Opinion of Probable Cost (ROM)

Duke Energy - Roxboro Steam Station

Person County, NC

1/8/2016
| Quantity ‘ Unit | Unit Cost ‘ Total Cost Estimate Note
PROPERTY ACQUISTION
" 0 Acres $3,000| $ . . X -
Property Acquition Cost Best estimate of property values in area from review of tax values and for sale listing for large tracts in Person County. NOT VERIFIED.
SUBTOTAL PROPERTY ACQUISTION| $ -
GENERAL
o 1 LS $ - |Estimate at 5% of Final Closure Construction Cost (see below)
Mobilization
X 186 Acres $ 2,000| $ 372,000
Surveying
. 2 EA $ 150,000 $ 300,000
[Abandon WAB Discharge Outlet Structures Estimate at $150k/riser
SUBTOTALGENERAL| $ 672,000
EROSION/SEDIMENT CONTROL AND STORMWATER MANAGEMENT
186 Acres $14,000.00| $ 2.604,000 |Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates. Includes silt fence, wattles, surface
West Ash Basin Sediment Control and Stormwater Management water diversions, sediment basins, temporary seeding and permanent seeding.
213 Acres $14,000.00| $ 2,982,000 |Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates. Includes silt fence, wattles, surface
Landfill Area Sediment Control and Stormwater Management water diversions, sediment basins, temporary seeding and permanent seeding.
. . . . 1 LS $500,000( $ 500,000 . : :
Bridge or Embankment (with culverts) for discharge channel crossing Place holder for cost with no technical basis. NOT VERIFIED.....
. » . Acres $ -
Project Specific Stormewater Management Requirements
$ -
$ -
$ -
$ -
SUBTOTAL EROSION/SEDIMENT CONTROL AND STORMWATER MANAGEMENT| $ 6,086,000
EARTHWORK
Ash Basin Earthwork
X 1000 LF $65| $ 65,000
Construction Entrance Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
5 Acres $5,000| $ 25,000 |Clear and remove vegetation including trees, brush, schrubs. Unit Cost based on Amec Foster Wheeler experience and previous closure
Clearing and Grubbing option cost estimates. Increased to $5000/acre from review by NWH.
5 Acres $4,000| $ 20,000 |Strip topsoil to a minimum 6-inch depth and place in stockpile. Unit Cost based on Amec Foster Wheeler experience and previous closure
Topsoil Stripping option cost estimates. Incresed to $4000/acre from review by NWH.
0 cYy $6.25| $ -
Earthwork Cut to Waste Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
§ 10,000 cYy $6.25| $ 62,500
Earthwork Cut to Fill Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
cY $13| $ _ |toad, haul, place, and grade common borrow soil material. Unit Cost based on Amec Foster Wheeler experience and previous closure
Soil Material (18 inches, minimum, source material on-site ) option cost estimates.
Topsoil Material; if required (6-inch thick un-compacted fill, source material cy $13| $ _ |Load, haul, place, and grade topsoil material. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost
off-site) estimates.
Landfill Earthwork
X 1000 LF $65| $ 65,000
Construction Entrance Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
200 Acres $5,000| $ 1,000,000 |Clear and remove vegetation including trees, brush, schrubs. Unit Cost based on Amec Foster Wheeler experience and previous closure
Clearing and Grubbing option cost estimates. Increased to $5000/acre from review by NWH.
200 Acres $4,000| $ 800,000 |Strip topsoil to a minimum 6-inch depth and place in stockpile. Unit Cost based on Amec Foster Wheeler experience and previous closure
Topsoil Stripping option cost estimates. Incresed to $4000/acre from review by NWH.
1,700,000 cY $5.40| $ 9,180,000 |Grade the site following ash material removal to promote storm water management; grading will be performed to balance cut/fill related to
Earthwork cut to fill remaining dike/berm soil materials. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
2,000,000 (2% $0.50| $ 1,000,000 |Grade the site following ash material removal to promote storm water management; grading will be performed to balance cut/fil related to
Stockpiling of Excavation Soils remaining dike/berm soil materials. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
X 3 50000 cYy $5.40( $ 270,000 | X X X
Perimeter Grading Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
cy $13| $ _ |Load, haul, place, and grade common borrow soil material. Unit Cost based on Amec Foster Wheeler experience and previous closure
Soil Material (18 inches, minimum, source material on-site ) option cost estimates.
Topsoil Material; if required (6-inch thick un-compacted fill, source material (2% $13 $ _ JLoad, haul, place, and grade topsoil material. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost
off-site) estimates.
SUBTOTAL EARTHWORK| $ 12,487,500
IASH BASIN DEWATERING, EXCAVATION, HAULING AND PLACEMENT
|Estimate based on Roxboro West Ash Pond H&H Issuses Improvement Plan, Dewatering/Pumping Plan. Assume drawdown limited to 1
foot/day will require pumping capacity of about 7500 GPM. Estimated time required for initial drawdown: 162,000,000 Gal/7500 GPM x 60|
500 Hours $750.00 $ 375,000 = 360 hours. Use 500 hours for estimating purposes to provide est contingency. Unit Cost based on Amec Foster Wheeler experience
Temporary Dewatering for WAB Free Water (Estimate 162 million gallons) and previous closure option cost estimates.
Estimate pumping required intermittently for duration of excavation to handle base flow and stormwater inflow. For estimating purposes,
Temporary Dewatering for WAB base inflow and stormwater during 8,030 Hours $750.00| $ 6,022,500 |assume that pumping will be required for at least 4 hours/day for duration of construction. 4 hr/day x 365 days/yr x 5.5 year construction
construction (assume duration of construction to be 5.5 years) duration = 8030 hrs. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates..
[Assume drawdown with pumping capacity of 2000 GPM. Estimated time required for initial drawdown: 7,500,000 Gal//2000 GPM x 60 =
Temporary Dewatering for WAB Discharge Channel Free Water (Estimate 100 Hours $750.00| $ 75,000 |62.5 hours. Use 100 hours for estimating purposes. Unit Cost based on Amec Foster Wheeler experience and previous closure option
7.5 million gallons) cost estimates. No adjustment for pumping capacity recommended for pumping unit cost.
Estimate pumping required intermittently for duration of excavation to handle base flow and stormwater inflow. For estimating purposes,
Temporary Dewatering for WAB base inflow and stormwater during 730 Hours $750.00| $ 547,500 [assume that pumping will be required for at least 4 housr/day for duration of construction. 4 hr/day x 365 days/yr x 0.5 year construction
construction (assume duration of construction to be 6 months) duration = 730 hrs. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates..
1 LS $500,000( $ 500,000
\Water Treatment/Management Place holder for cost with no technical basis. NOT VERIFIED.....
6,000 LF $60| $ 360,000 |Amec Foster Wheeler experience based on 12-inch thick ABC and supporting geotextile at 20-foot width. Unit Cost based on Amec
Haul Road Construction (1 mile) Foster Wheeler experience and previous closure option cost
X . X 10,382,000 (4 $2.50| $ 25,955,000 X X X
Excavation and Loading of Pond Ash for Truck Hauling Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
. . . . 300,080 cY $2.50 $ 750,200
Excavation and Loading of Subsurface Soils for Truck Hauling Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
(On-Road) Hauling of Pond Ash and Impacted Soils for Off-site Landfill __ (2% $6.50| $ _|Haul with on road dump trucks assumed with 17 cy max capacity. Unit Cost based on Amec Foster Wheeler experience and previous
miles closure option cost estimates. Adjust for on road and distance using look up table.
(Off Road) Hauling of Pond Ash and Impacted Soils for On-site Landfill 1.2 10,767.935 cy $2.46| $ 26,489,120 |Haul with off road dump trucks assumed with 17 cy max capacity. Unit Cost based on Amec Foster Wheeler experience and previous
miles closure option cost estimates. Adjust for off road and distance using look up table.
Placement of Pond Ash and Impacted Soils In Landfill (Use placed 8,614,348 cy $1.31| $ 11,284,796
volume) Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
4 EA $150,000| $ 600,000 |Truck wash necessary to clean tires and undercarriage of trucks for over-the-road hauling. Unit Cost based on Amec Foster Wheeler
Truck Wash experience and previous closure option cost estimates.
. . . 0 LS $500,000( $ - . o . .
Bridge Repair and Maintenance Placed holder estimate for potential bridge repair and maintenance cost. NOT VERIFIED.
X 1,000 LF $120( $ 120,000
Paved Haul Road Repair Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
SUBTOTAL ASH BASIN DEWATERING, EXCAVATION, HAULING AND PLACEMENT $ 73,079,116
LANDFILL & CLOSE IN PLACE COVER CONSTRUCTION
Liner System Construction
[Anchor Trench 9,000 LF 6.00| $ 54,000 |Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
. 416,240 sy 3.00 1,248,720 . ; . . . N . . .
8 o0z/sy Non-Woven Geotextile $ Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
N . 3,746,160 SF 0.73| $ 2,734,697
Geosynthetic Clay Liner Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
. 3,746,160 SF 0.64 2,397,542 | . . N .
Textured 60-mil HDPE Geomembrane $ Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
. . 3,746,160 SF $0.91| $ 3,409,006
Geocomposite Drainage Layer Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
R y 138,747 cYy $13.00{ $ 1,803,707
Protective Cover Fill Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
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Roxboro WAB Closure Option 3 - Closure by Removal (with EAB Landfill Phases 7-9)

Closure Option Opinion of Probable Cost (ROM)

Duke Energy - Roxboro Steam Station

Person County, NC

1/8/2016
Quantity Unit Unit Cost Total Cost Estimate Note
. 375 CcYy $67.00( $ 25,125
Drainage Aggregate for Sump Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
. 65 CcY $55.00( $ 3,575
Fine Aggregate for Sump Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
. X 285 LF $190.00( $ 54,150
LCS Riser Pipes Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
Cover System Construction
X 86 Acres $5,000.00| $ 430,000
Subgrade Preparation Grade surface of subbase prior to installation of final cover system. Unit costs from construction contractor
9,000 LF $6.00 | $ 54,000 . . . . . . . N . )
Anchor Trench Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
. . . 0 SF $0.73 | $ -
Geosynthetic Clay Liner (GCL) - Not required Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
8 0z/sy Non-Woven Geotextile 416,240 sy 300 $ 1,248,720 Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
Cover System Geo_synthetlcs (40-mil LLDPE Geomembrane and 3,746,160 SE $1.45| $ 5.431,932
Geocomposite Drainage Layer Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
Cover System 18" Soil Cover 208,120 ey $13.00| $ 2,705,560 Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
i 69,373 CcYy $13.00( $ 901,853
Cover System Top Soil Placement Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
Close in Place Option Cover System Construction
. Acres $5,000.00[ $ -
Subgrade Preparation Grade surface of subbase prior to installation of final cover system. Unit costs from construction contractor
LF $6.00 | $ - . . ’ . . . . . . N
Anchor Trench Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
. . . SF $0.73 | $ -
Geosynthetic Clay Liner (GCL) - Not required Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
y sy 3.001 $ - . . ’ . . . . N . N
8 0z/sy Non-Woven Geotextile Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
Cover System Geosynthetics (40-mil LLDPE Geomembrane and SE $1.45| $ _
Geocomposite Drainage Layer ) Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
. CcY $13.00( $ -
Cover System 18" Soil Cover Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
i CcYy $13.00( $ -
Cover System Top Soil Placement Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
SUBTOTAL LANDFILL CONSTRUCTION| $ 22,502,587
SUBTOTAL FINAL CLOSURE CONSTRUCTION COST| $ 114,827,203
Estimate Mobilization Cost (5% of Final Closure Construction Cost] $ 5,741,360
OTHER COST
Design, Permitting and CQA
Closure Design/Engineering/Permitting (10% of Final Closure Construction 1 Ls $ 11482720 | $ 11,482,720 ) i
Costs) [Amec Foster Wheeler experience from previous projects
Construction Quality Assurance (CQA) (12% of Final Closure Construction 1 Ls $ 13779264 | $ 13,779,264
Costs) [Amec Foster Wheeler experience from previous projects

Subtotal Design, Permitting and CQA| $

25,261,985

Post Closure Operations and Maintenance (analysis based on 30 year duration)

. . 0 YR - -
Close in Place (Capped) Area Maintenance ( O acres) $ $ Estimate at $1700/acre/year of capped area.
0 YR 58,000 -
Close in Place (Capped) Area Monitoring $ ! $ [Amec Foster Wheeler experience from previous projects
Landfill Area Maintenance (86 acres) %0 YR $ 146200 $ 4,386,000 Estimate at $1700/acre/year of lined landfill area.
30 YR $ 58,000 | $ 1,740,000

Landfill Area Monitoring

/Amec Foster Wheeler experience from previous projects

Subtotal Post Closure Operations and Maintenance| $ 6,126,000
Additional Costs
. . " 1 LS $ 17,224,080 | $ 17,224,080 X X
Contingency (15% of Final Closure Construction Costs) [Amec Foster Wheeler experience from previous projects
Subtotal Additional Costs| $ 17,224,080
TOTAL OPINION OF PROBABLE CLOSURE COST| $ 169,180,628 Rough Order of Magniture Cost Estimate
OPINION OF PROBABLE CLOSURE COST PER CY| $ 16.30 Based on Volume Placed in landfill
OPINION OF PROBABLE CLOSURE COST PER TON| $ 13.58 Based on Moist Unit Weight of 1.2 Tons/CY
OPINION OF PROBABLE CLOSURE COST PER ACRE| $ 909,573 Based on Estimated Closue Area

ESTIMATED QUANTITIES
Description Est Quantit Units
Estimated Landfill Property Area: 0 Acres
Estimated Landfill Development Area (including buffer and borrow area): 213 Acres
Estimated Lined Landfill Area: 86 Acres
Estimated West Ash Basin Closure Area: 186 Acres
Estimated WAB Restoration Area (after ash removal): 186 Acres

Estimated Ash Material Removed/Hauled Volume:

Estimated Ash Material Removed/Hauled Moist Wt:

Estimated Contaminated Soil Removed/Hauled Volume (WAB):
Estimated Contaminated Soil Removed/Hauled Volume (Disch Channel):
Estimated Contaminated Soil Removed/Hauled Moist Wt:

10,382,000 CY

300,080 CY
85,855 CY

Total Estimated Ash and Contaminated Soil Removed/Hauled Volume:
Total Estimated Ash and Contaminated Soil Removed/Hauled Moist Wt:
Total Estimated Ash and Contaminated Soil Placed in Landfill Volume:

10,767,935 CY
13,037,303 Tons (based on Moist Unit Wt )
8,614,348 Tons (based on 0.8 x Volume Hauled )

Estimate Notes:
1. This estimate is represented as Rough Order of Magnitude (ROM).

12,458,400 Tons (bsed on 1.2 Tons/CY Moist Unit Wt)

578,903 Tons (based on 1.5 Tons/CY Moist Unit Wt)
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Roxboro WAB Closure Option 4 - Close in Place Hybrid (CAP Concept)

Closure Option Opinion of Probable Cost (ROM)

Duke Energy - Roxboro Steam Station

Person County, NC

1/8/2016
| Quantity ‘ Unit | Unit Cost ‘ Total Cost Estimate Note
PROPERTY ACQUISTION
" 0 Acres $3,000| $ . . X -
Property Acquition Cost Best estimate of property values in area from review of tax values and for sale listing for large tracts in Person County. NOT VERIFIED.
SUBTOTAL PROPERTY ACQUISTION| $ -
GENERAL
o 1 LS $ - |Estimate at 5% of Final Closure Construction Cost (see below)
Mobilization
X 186 Acres $ 2,000| $ 372,000
Surveying
. 2 EA $ 150,000 $ 300,000
[Abandon WAB Discharge Outlet Structures Estimate at $150k/riser
SUBTOTALGENERAL| $ 672,000
EROSION/SEDIMENT CONTROL AND STORMWATER MANAGEMENT
186 Acres $14,000.00| $ 2.604,000 |Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates. Includes silt fence, wattles, surface
West Ash Basin Sediment Control and Stormwater Management water diversions, sediment basins, temporary seeding and permanent seeding.
0 Acres $14,000.00| $ _ |Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates. Includes silt fence, wattles, surface
Landfill Area Sediment Control and Stormwater Management water diversions, sediment basins, temporary seeding and permanent seeding.
. . . . 1 LS $500,000( $ 500,000 . : :
Bridge or Embankment (with culverts) for discharge channel crossing Place holder for cost with no technical basis. NOT VERIFIED.....
. . 1 LS $1,000,000{ $ 1,000,000
Breaching WAB Main Dam Place holder for cost with no technical basis. NOT VERIFIED.....
. I 186 Acres $14,000( $ 2,604,000 . . :
Permanent Drainage and Surface Stabilization Measures Place holder for cost with no technical basis. NOT VERIFIED.....
$ -
$ R
$ -
SUBTOTAL EROSION/SEDIMENT CONTROL AND STORMWATER MANAGEMENT| $ 6,708,000
EARTHWORK
Ash Basin Earthwork
X 1000 LF $65| $ 65,000
Construction Entrance Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
5 Acres $5,000| $ 25,000 |Clear and remove vegetation including trees, brush, schrubs. Unit Cost based on Amec Foster Wheeler experience and previous closure
Clearing and Grubbing option cost estimates. Increased to $5000/acre from review by NWH.
5 Acres $4,000| $ 20,000 |Strip topsoil to a minimum 6-inch depth and place in stockpile. Unit Cost based on Amec Foster Wheeler experience and previous closure
Topsoil Stripping option cost estimates. Incresed to $4000/acre from review by NWH.
0 cYy $6.25| $ -
Earthwork Cut to Waste Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
§ X . 534,539 cY $6.25| $ 3,340,869
Earthwork Cut to Fill (for grading and placement for drainage channel) Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
534,539 cY $13| $ 6,949,007 |Load, haul, place, and grade common borrow soil material. Unit Cost based on Amec Foster Wheeler experience and previous closure
Soil Material (fill required for drainage channel) option cost estimates.
Topsoil Material; if required (6-inch thick un-compacted fill, source material cy $13| $ _ |Load, haul, place, and grade topsoil material. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost
off-site) estimates.
Landfill Earthwork
) 0 LF $65| $ -
Construction Entrance Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
0 Acres $5,000| $ . |Clear and remove vegetation including trees, brush, schrubs. Unit Cost based on Amec Foster Wheeler experience and previous closure
Clearing and Grubbing option cost estimates. Increased to $5000/acre from review by NWH.
0 Acres $4,000 $ _ |Strip topsoil to a minimum 6-inch depth and place in stockpile. Unit Cost based on Amec Foster Wheeler experience and previous closure
Topsoil Stripping option cost estimates. Incresed to $4000/acre from review by NWH.
0 cY $5.40| $ . |Grade the site following ash material removal to promote storm water management; grading will be performed to balance cut/fill related to
Earthwork cut to fill remaining dike/berm soil materials. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
0 cy $0.50| $ _ |Grade the site following ash material removal to promote storm water management; grading will be performed to balance cut/fill related to
Stockpiling of Excavation Soils remaining dike/berm soil materials. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
. " 0 cYy $5.40| $ -
Perimeter Grading Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
cy $13| $ _ |Load, haul, place, and grade common borrow soil material. Unit Cost based on Amec Foster Wheeler experience and previous closure
Soil Material (18 inches, minimum, source material on-site ) option cost estimates.
Topsoil Material; if required (6-inch thick un-compacted fill, source material (2% $13 $ _ JLoad, haul, place, and grade topsoil material. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost
off-site) estimates.
SUBTOTAL EARTHWORK| $ 10,399,876
IASH BASIN DEWATERING, EXCAVATION, HAULING AND PLACEMENT
|Estimate based on Roxboro West Ash Pond H&H Issuses Improvement Plan, Dewatering/Pumping Plan. Assume drawdown limited to 1
foot/day will require pumping capacity of about 7500 GPM. Estimated time required for initial drawdown: 162,000,000 Gal/7500 GPM x 60|
500 Hours $750.00 $ 375,000 = 360 hours. Use 500 hours for estimating purposes to provide est contingency. Unit Cost based on Amec Foster Wheeler experience
Temporary Dewatering for WAB Free Water (Estimate 162 million gallons) and previous closure option cost estimates.
Estimate pumping required intermittently for duration of excavation to handle base flow and stormwater inflow. For estimating purposes,
Temporary Dewatering for WAB base inflow and stormwater during 3,942 Hours $750.00| $ 2,956,500 |assume that pumping will be required for at least 4 hours/day for duration of construction. 4 hr/day x 365 days/yr x2.7 year construction
construction (assume duration of construction to be 2.7 years) duration = 3942 hrs. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates..
[Assume drawdown with pumping capacity of 2000 GPM. Estimated time required for initial drawdown: 7,500,000 Gal//2000 GPM x 60 =
Temporary Dewatering for WAB Discharge Channel Free Water (Estimate 100 Hours $750.00| $ 75,000 |62.5 hours. Use 100 hours for estimating purposes. Unit Cost based on Amec Foster Wheeler experience and previous closure option
7.5 million gallons) cost estimates. No adjustment for pumping capacity recommended for pumping unit cost.
Estimate pumping required intermittently for duration of excavation to handle base flow and stormwater inflow. For estimating purposes,
Temporary Dewatering for WAB base inflow and stormwater during 730 Hours $750.00| $ 547,500 [assume that pumping will be required for at least 4 housr/day for duration of construction. 4 hr/day x 365 days/yr x 0.5 year construction
construction (assume duration of construction to be 6 months) duration = 730 hrs. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates..
1 LS $500,000( $ 500,000 i . i
\Water Treatment/Management Place holder for cost with no technical basis. NOT VERIFIED.....
6,000 LF $60| $ 360,000 |Amec Foster Wheeler experience based on 12-inch thick ABC and supporting geotextile at 20-foot width. Unit Cost based on Amec
Haul Road Construction (1 mile) Foster Wheeler experience and previous closure option cost
N . . 5,140,645 (4 $2.50| $ 12,851,613 ) ) _
Excavation and Loading of Pond Ash for Truck Hauling Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
. . . . 261,708 cY $2.50 $ 654,270
Excavation and Loading of Subsurface Soils for Truck Hauling Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
(On-Road) Hauling of Pond Ash and Impacted Soils for Off-site Landfill __ (2% $6.50| $ _|Haul with on road dump trucks assumed with 17 cy max capacity. Unit Cost based on Amec Foster Wheeler experience and previous
miles closure option cost estimates. Adjust for on road and distance using look up table.
(Off Road) Hauling of Pond Ash and Impacted Soils for On-site Landfill 0.5 5,402,353 cy $2.05| $ 11,074,824 |Haul with off road dump trucks assumed with 17 cy max capacity. Unit Cost based on Amec Foster Wheeler experience and previous
miles closure option cost estimates. Adjust for off road and distance using look up table. Use rate of $2.05/cy min..
Placement of Pond Ash and Impacted Soils In Landfill (Use placed 4,321,882 cy $1.31| $ 5,661,666
volume) Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
4 EA $150,000| $ 600,000 |Truck wash necessary to clean tires and undercarriage of trucks for over-the-road hauling. Unit Cost based on Amec Foster Wheeler
Truck Wash experience and previous closure option cost estimates.
. . . 0 LS $500,000( $ - . o . .
Bridge Repair and Maintenance Placed holder estimate for potential bridge repair and maintenance cost. NOT VERIFIED.
X 1,000 LF $120( $ 120,000
Paved Haul Road Repair Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
SUBTOTAL ASH BASIN DEWATERING, EXCAVATION, HAULING AND PLACEMENT $ 35,776,372
LANDFILL & CLOSE IN PLACE COVER CONSTRUCTION
Liner System Construction
[Anchor Trench 0 LF 6.00[ $ - |Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
y . 0 SF 0.70| $ - . . . N .
Geosynthetic Clay Liner Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
. 0 SF 0.58| $ -
Textured 60-mil HDPE Geomembrane Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
. . 0 SF $1.11| $ - . . . N .
Geocomposite Drainage Layer Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
. y 0 cY $13.00| $ -
Protective Cover Fill Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
X 0 cYy $67.00| $ - i X X § X
Drainage Aggregate for Sump Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
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Roxboro WAB Closure Option 4 - Close in Place Hybrid (CAP Concept)
Closure Option Opinion of Probable Cost (ROM)
Duke Energy - Roxboro Steam Station

Person County, NC

1/8/2016
Quantity Unit Unit Cost Total Cost Estimate Note
. 0 CcYy $55.00( $ -
Fine Aggregate for Sump Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
5 X 0 LF $190.00( $ - i X X § X
LCS Riser Pipes Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
Cover System Construction
. Acres $5,000.00( $ - ) . ) ’
Subgrade Preparation Grade surface of subbase prior to installation of final cover system. Unit costs from construction contractor
LF $6.00 | $
Anchor Trench Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
X . X SF $0.73 | $ - . . . . . . . N . .
Geosynthetic Clay Liner (GCL) - Not required Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
y sy 3.00[ $
8 0z/sy Non-Woven Geotextile Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
Cover System Geosynthetics (40-mil LLDPE Geomembrane and SF $1.45| $ ~
Geocomposite Drainage Layer ’ Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
N 0 SF $1.14| $
Cover System Geosynthetics Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
" 0 CcY 13.00 -
Cover System 18" Soil Cover $ $ Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
i 0 cYy $13.00( $ -
Cover System Top Soil Placement Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
Close in Place Option Cover System Construction
X 77 Acres $5,000.00| $ 385,000
Subgrade Preparation Grade surface of subbase prior to installation of final cover system. Unit costs from construction contractor
9,000 LF $6.00 | $ 54,000 . . . . . . . . . N
Anchor Trench Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
. . . 0 SF $0.73 | $ -
Geosynthetic Clay Liner (GCL) - Not required Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
y 372,680 sy 3.00 1,118,040 . . . . . . . N . N
8 0z/sy Non-Woven Geotextile $ Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
Cover System Geosynthetics (40-mil LLDPE Geomembrane and 3.354.120 SF $1.45| $ 4.863.474
Geocomposite Drainage Layer Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
; 186,340 CcY $13.00( $ 2,422,420 | X X § i
Cover System 18" Soil Cover Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
i 62,113 CcYy $13.00( $ 807,473
Cover System Top Soil Placement Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.

SUBTOTAL LANDFILL & COVER SYSTEM CONSTRUCTION| $ 9,650,407

SUBTOTAL FINAL CLOSURE CONSTRUCTION COST| $ 63,206,655

Estimate Mobilization Cost (5% of Final Closure Construction Cost] $ 3,160,333

OTHER COST

Design, Permitting and CQA

Closure Design/Engineering/Permitting (10% of Final Closure Construction 1 Ls $ 6,320,666 | $ 6,320 666
Costs) B R Amec Foster Wheeler experience from previous projects
Construction Quality Assurance (CQA) (12% of Final Closure Construction 1 Ls $ 7584799 | $ 7.584.799
Costs) R T Amec Foster Wheeler experience from previous projects

Subtotal Design, Permitting and CQA| $ 13,905,464

Post Closure Operations and Maintenance (analysis based on 30 year duration)

. . 30 YR 130,900 3,927,000 .
Close in Place (Capped) Area Maintenance (77 acres) $ $ Estimate at $1700/acre/year of capped area.
30 YR 58,000 1,740,000
Close in Place (Capped) Area Monitoring $ ! $ o [Amec Foster Wheeler experience from previous projects
. . 0 YR $ - s - ) ) )
Landfill Area Maintenance (0 acres) Estimate at $1700/acre/year of lined landfill area.
0 YR $ 58,000 | $ -

Landfill Area Monitoring

/Amec Foster Wheeler experience from previous projects

Subtotal Post Closure Operations and Maintenance| $ 5,667,000

Additional Costs

Contingency (15% of Final Closure Construction Costs)

1 LS $ 9480998 | $ 9,480,998
[Amec Foster Wheeler experience from previous projects

Subtotal Additional Costs| $ 9,480,998

TOTAL OPINION OF PROBABLE CLOSURE COST| $ 95,420,450 Rough Order of Magniture Cost Estimate
OPINION OF PROBABLE CLOSURE COST PER CY| $ 18.56 Based on Volume Placed in landfill
OPINION OF PROBABLE CLOSURE COST PER TON| $ 15.47 Based on Moist Unit Weight of 1.2 Tons/CY
OPINION OF PROBABLE CLOSURE COST PER ACRE| $ 513,013 Based on Estimated Closue Area
ESTIMATED QUANTITIES
Description Est Quantit Units

Estimated Landfill Property Area: 0 Acres

Estimated Landfill Development Area (including buffer and borrow area): 0 Acres

Estimated Lined Landfill Area: 0 Acres

Estimated West Ash Basin Closure Area: 186 Acres

Estimated WAB Restoration Area (after ash removal): 109 Acres

Estimated Close in Place Area: 77 Acres

Estimated Ash Material Removed/Hauled Volume: 5,140,645 CY

Estimated Ash Material Removed/Hauled Moist Wt: 6,168,774 Tons (bsed on 1.2 Tons/CY Moist Unit Wt)

Estimated Contaminated Soil Removed/Hauled Volume (WAB): 175,853 CY

Estimated Contaminated Soil Removed/Hauled Volume (Disch Channel): 85,855 CY

Estimated Contaminated Soil Removed/Hauled Moist Wt: 392,562 Tons (based on 1.5 Tons/CY Moist Unit Wt)

Total Estimated Ash and Contaminated Soil Removed/Hauled Volume: 5,402,353 CY

Total Estimated Ash and Contaminated Soil Removed/Hauled Moist Wt:
Total Estimated Ash and Contaminated Soil Placed in Landfill Volume:

Estimate Notes:
1. This estimate is represented as Rough Order of Magnitude (ROM).

6,561,336 Tons (based on Moist Unit Wt )
4,321,882 Tons (based on 0.8 x Volume Hauled )
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Roxboro WAB Closure Option 5 - Close in Place Hybrid (Minimum Excavation)

Closure Option Opinion of Probable Cost (ROM)

Duke Energy - Roxboro Steam Station

Person County, NC
1/8/2016

Quantity

‘ Unit

| Unit Cost ‘ Total Cost

Estimate Note

PROPERTY ACQUISTION

Property Acquition Cost ‘

o

‘ Acres

‘ $3,000

Best estimate of property values in area from review of tax values and for sale listing for large tracts in Person County. NOT VERIFIED.

SUBTOTAL PROPERTY ACQUISTION

GENERAL
o 1 LS - |Estimate at 5% of Final Closure Construction Cost (see below)
Mobilization
X 186 Acres $ 2,000 372,000
Surveying
. 2 EA $ 150,000 300,000
[Abandon WAB Discharge Outlet Structures Estimate at $150k/riser
SUBTOTALGENERAL 672,000
EROSION/SEDIMENT CONTROL AND STORMWATER MANAGEMENT
186 Acres $14,000.00 2,604,000 Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates. Includes silt fence, wattles, surface
West Ash Basin Sediment Control and Stormwater Management water diversions, sediment basins, temporary seeding and permanent seeding.
0 Acres $14,000.00 _ |Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates. Includes silt fence, wattles, surface
Landfill Area Sediment Control and Stormwater Management water diversions, sediment basins, temporary seeding and permanent seeding.
X X 1 LS $500,000 500,000
Breaching WAP Dike No. 1 Place holder for cost with no technical basis. NOT VERIFIED.....
X o 186 Acres $14,000 2,604,000
Permanent Drainage and Surface Stabilization Measures Place holder for cost with no technical basis. NOT VERIFIED.....

SUBTOTAL EROSION/SEDIMENT CONTROL AND STORMWATER MANAGEMENT| 5,708,000
EARTHWORK
Ash Basin Earthwork
X 1000 LF $65 65,000
Construction Entrance Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
5 Acres $5,000 25,000 |Clear and remove vegetation including trees, brush, schrubs. Unit Cost based on Amec Foster Wheeler experience and previous closure
Clearing and Grubbing option cost estimates. Increased to $5000/acre from review by NWH.
5 Acres $4,000 20,000 |Strip topsoil to a minimum 6-inch depth and place in stockpile. Unit Cost based on Amec Foster Wheeler experience and previous closure
Topsoil Stripping option cost estimates. Incresed to $4000/acre from review by NWH.
0 cYy $6.25 - i X X X
Earthwork Cut to Waste Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
§ 1,314,364 cY $6.25 8,214,775
Earthwork Cut to Fill Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
cY $13 _ |toad, haul, place, and grade common borrow soil material. Unit Cost based on Amec Foster Wheeler experience and previous closure
Soil Material (18 inches, minimum, source material on-site ) option cost estimates.
Topsoil Material; if required (6-inch thick un-compacted fill, source material cy $13 _ |Load, haul, place, and grade topsoil material. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost
off-site) estimates.
Landfill Earthwork
. 0 LF $65 -
Construction Entrance Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
0 Acres $5,000 . |Clear and remove vegetation including trees, brush, schrubs. Unit Cost based on Amec Foster Wheeler experience and previous closure
Clearing and Grubbing option cost estimates. Increased to $5000/acre from review by NWH.
0 Acres $4,000 _ |Strip topsoil to a minimum 6-inch depth and place in stockpile. Unit Cost based on Amec Foster Wheeler experience and previous closure
Topsoil Stripping option cost estimates. Incresed to $4000/acre from review by NWH.
0 cY $5.40 . |Grade the site following ash material removal to promote storm water management; grading will be performed to balance cut/fill related to
Earthwork cut to fill remaining dike/berm soil materials. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
0 cy $0.50 _ |Grade the site following ash material removal to promote storm water management; grading will be performed to balance cut/fill related to
Stockpiling of Excavation Soils remaining dike/berm soil materials. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
X 3 0 cYy $0.50 - i X X X
Perimeter Grading Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
cy $13 _ |Load, haul, place, and grade common borrow soil material. Unit Cost based on Amec Foster Wheeler experience and previous closure
Soil Material (18 inches, minimum, source material on-site ) option cost estimates.
Topsoil Material; if required (6-inch thick un-compacted fill, source material (2% $13 _ JLoad, haul, place, and grade topsoil material. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost
off-site) estimates.
SUBTOTAL EARTHWORK 8,324,775
IASH BASIN DEWATERING, EXCAVATION, HAULING AND PLACEMENT
|Estimate based on Roxboro West Ash Pond H&H Issuses Improvement Plan, Dewatering/Pumping Plan. Assume drawdown limited to 1
foot/day will require pumping capacity of about 7500 GPM. Estimated time required for initial drawdown: 162,000,000 Gal/7500 GPM x 60|
500 Hours $750.00 375,000 = 360 hours. Use 500 hours for estimating purposes to provide est contingency. Unit Cost based on Amec Foster Wheeler experience
Temporary Dewatering for WAB Free Water (Estimate 162 million gallons) and previous closure option cost estimates.
Estimate pumping required intermittently for duration of excavation to handle base flow and stormwater inflow. For estimating purposes,
Temporary Dewatering for WAB base inflow and stormwater during 1,460 Hours $750.00 1,095,000 |assume that pumping will be required for at least 4 hours/day for duration of construction. 4 hr/day x 365 days/yr x 1 year construction
construction (assume duration of construction to be 1 years) duration = 3942 hrs. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates..
[Assume drawdown with pumping capacity of 2000 GPM. Estimated time required for initial drawdown: 7,500,000 Gal//2000 GPM x 60 =
Temporary Dewatering for WAB Discharge Channel Free Water (Estimate 100 Hours $750.00 75,000 |62.5 hours. Use 100 hours for estimating purposes. Unit Cost based on Amec Foster Wheeler experience and previous closure option
7.5 million gallons) cost estimates. No adjustment for pumping capacity recommended for pumping unit cost.
Estimate pumping required intermittently for duration of excavation to handle base flow and stormwater inflow. For estimating purposes,
Temporary Dewatering for WAB base inflow and stormwater during 730 Hours $750.00 547,500 [assume that pumping will be required for at least 4 housr/day for duration of construction. 4 hr/day x 365 days/yr x 0.5 year construction
construction (assume duration of construction to be 6 months) duration = 730 hrs. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates..
1 LS $500,000 500,000 i . i
\Water Treatment/Management Place holder for cost with no technical basis. NOT VERIFIED.....
6,000 LF $60 360,000 |Amec Foster Wheeler experience based on 12-inch thick ABC and supporting geotextile at 20-foot width. Unit Cost based on Amec
Haul Road Construction Foster Wheeler experience and previous closure option cost
N . . 1,314,364 (4 $2.50 3,285910 | ) ) .
Excavation and Loading of Pond Ash for Truck Hauling Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
. . . . 85,855 cY $2.50 214,638
Excavation and Loading of Subsurface Soils for Truck Hauling Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
(On-Road) Hauling of Pond Ash and Impacted Soils for Off-site Landfill __ (2% $6.50 _|Haul with on road dump trucks assumed with 17 cy max capacity. Unit Cost based on Amec Foster Wheeler experience and previous
miles closure option cost estimates. Adjust for on road and distance using look up table.
1.400,219 (2% $2.05 2,870,449 |Haul with off road dump trucks assumed with 17 cy max capacity. Unit Cost based on Amec Foster Wheeler experience and previous
(Off Road) Hauling of Pond Ash and Impacted Soils 0.7 miles closure option cost estimates. Adjust for off road and distance using look up table. Use rate of $2.05/cy min.
. CcYy $1.31 - . .
Placement of Pond Ash and Impacted Soils (Use placed volume) Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
4 EA $150,000 600,000 |Truck wash necessary to clean tires and undercarriage of trucks for over-the-road hauling. Unit Cost based on Amec Foster Wheeler
Truck Wash experience and previous closure option cost estimates.
X . . 0 LS $500,000 - . e . .
Bridge Repair and Maintenance Placed holder estimate for potential bridge repair and maintenance cost. NOT VERIFIED.
0 LF $120 -

Paved Haul Road Repair

Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.

SUBTOTAL ASH BASIN DEWATERING, EXCAVATION, HAULING AND PLACEMENT|

9,923,496

LANDFILL & CLOSE IN PLACE COVER CONSTRUCTION

Liner System Construction

[Anchor Trench 0 LF 6.00 - JUnit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
. 0 sy 3.00 - . . . . . N . . .
8 o0z/sy Non-Woven Geotextile Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
N . 0 SF 0.73 -
Geosynthetic Clay Liner Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
. 0 SF 0.64 - . . . N .
Textured 60-mil HDPE Geomembrane Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
. . 0 SF $0.91 -
Geocomposite Drainage Layer Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
R y 0 cYy $13.00 - i X X § X
Protective Cover Fill Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
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Roxboro WAB Closure Option 5 - Close in Place Hybrid (Minimum Excavation)

Closure Option Opinion of Probable Cost (ROM)

Duke Energy - Roxboro Steam Station

Person County, NC

1/8/2016
Quantity Unit Unit Cost Total Cost Estimate Note
. 0 CcYy $67.00( $ -
Drainage Aggregate for Sump Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
) 0 CcY $55.00( $ -
Fine Aggregate for Sump Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
. . 0 LF $190.00( $ -
LCS Riser Pipes Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
Cover System Construction
. Acres $5,000.00[ $ -
Subgrade Preparation Grade surface of subbase prior to installation of final cover system. Unit costs from construction contractor
LF $6.00 | $ - . . ’ ’ . . . N . N
Anchor Trench Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
. . . SF $0.73 | $
Geosynthetic Clay Liner (GCL) - Not required Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
y sy 3.001 $ - . . ’ ’ . . . N . N
8 0z/sy Non-Woven Geotextile Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
Cover System Geosynthetics (40-mil LLDPE Geomembrane and SE $1.45| $
Geocomposite Drainage Layer ) Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
Cover System 18" Soil Cover 0 ey $13.00| $ " |unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
i 0 cYy $13.00( $ -
Cover System Top Soil Placement Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
Close in Place Option Cover System Construction
X 186 Acres $5,000.00| $ 930,000
Subgrade Preparation Grade surface of subbase prior to installation of final cover system. Unit costs from construction contractor
9,000 LF $6.00 | $ 54,000 . . . . . . . . . )
Anchor Trench Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
. . . 0 SF $0.73 | $ -
Geosynthetic Clay Liner (GCL) - Not required Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
8 0z/sy Non-Woven Geotextile 900,240 sy 300 $ 2,700,720 Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
Cover System Geosynthetics (40-mil LLDPE Geomembrane and 8.102.160 SE $1.45| $  11,748132
Geocomposite Drainage Layer T ) T Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
Cover System 18" Soil Cover 450,120 ey $13.00| $ 5,851,560 Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
i 150,040 CcYy $13.00| $ 1,950,520
Cover System Top Soil Placement Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
SUBTOTAL LANDFILL & COVER SYSTEM CONSTRUCTION| $ 23,234,932
SUBTOTAL FINAL CLOSURE CONSTRUCTION COST| $ 47,863,203
Estimate Mobilization Cost (5% of Final Closure Construction Cost] $ 2,393,160
OTHER COST
Design, Permitting and CQA
Closure Design/Engineering/Permitting (10% of Final Closure Construction 1 LS $ 4786,320 | $ 4,786,320
Costs) ) ) ! ’ [Amec Foster Wheeler experience from previous projects
Construction Quality Assurance (CQA) (12% of Final Closure Construction 1 Ls $ 5743584 | $ 5743584
Costs) T o Amec Foster Wheeler experience from previous projects
Subtotal Design, Permitting and CQA| $ 10,529,905
Post Closure Operations and Maintenance (analysis based on 30 year duration)
. . 30 YR 316,200 9,486,000 .
Close in Place (Capped) Area Maintenance (186 acres) $ $ Estimate at $1700/acre/year of capped area.
30 YR 58,000 1,740,000
Close in Place (Capped) Area Monitoring $ ! $ o [Amec Foster Wheeler experience from previous projects
" . 0 YR $ - s - ) " N
Landfill Area Maintenance (0 acres) Estimate at $1700/acre/year of lined landfill area.
0 YR $ 58,000 | $ -

Landfill Area Monitoring

/Amec Foster Wheeler experience from previous projects

Subtotal Post Closure Operations and Maintenance| $ 11,226,000
Additional Costs
. . " 1 LS $ 7,179,481 | $ 7,179,481 X X
Contingency (15% of Final Closure Construction Costs) [Amec Foster Wheeler experience from previous projects
Subtotal Additional Costs| $ 7,179,481
TOTAL OPINION OF PROBABLE CLOSURE COST| $ 79,191,749 Rough Order of Magniture Cost Estimate
OPINION OF PROBABLE CLOSURE COST PER CY| $ 60.25 Based on Volume Placed in landfill
OPINION OF PROBABLE CLOSURE COST PER TON| $ 50.21 Based on Moist Unit Weight of 1.2 Tons/CY
OPINION OF PROBABLE CLOSURE COST PER ACRE| $ 425,762 Based on Estimated Closue Area

ESTIMATED QUANTITIES
Description Est Quantit Units

Estimated Landfill Property Area: 0 Acres
Estimated Landfill Development Area (including buffer and borrow area): 0 Acres
Estimated Lined Landfill Area: 0 Acres
Estimated West Ash Basin Closure Area: 186 Acres
Estimated WAB Restoration Area (after ash removal): 0 Acres
Estimated Close in Place Area 186 Acres
Estimated Ash Material Removed/Hauled Volume: 1,314,364 CY

Estimated Ash Material Removed/Hauled Moist Wt:
Estimated Contaminated Soil Removed/Hauled Volume (WAB):
Estimated Contaminated Soil Removed/Hauled Volume (Disch Channel):

0cCYy
85,855 CY
Estimated Contaminated Soil Removed/Hauled Moist Wt:
Total Estimated Ash and Contaminated Soil Removed/Hauled Volume: 1,400,219 CY
1,706,019 Tons (based on Moist Unit Wt )

1,120,175 Tons (based on 0.8 x Volume Hauled )

Total Estimated Ash and Contaminated Soil Removed/Hauled Moist Wt:
Total Estimated Ash and Contaminated Soil Placed in Landfill Volume:

Estimate Notes:
1. This estimate is represented as Rough Order of Magnitude (ROM).

1,577,237 Tons (bsed on 1.2 Tons/CY Moist Unit Wt)

128,783 Tons (based on 1.5 Tons/CY Moist Unit Wt)
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Roxboro WAB Closure Option 6 - Close in Place Hybrid (Combination Close in Place/Landfill)

Closure Option Opinion of Probable Cost (ROM)

Duke Energy - Roxboro Steam Station

Person County, NC
1/8/2016

Quantity

‘ Unit

| Unit Cost ‘ Total Cost

Estimate Note

PROPERTY ACQUISTION

Property Acquition Cost ‘

o

‘ Acres

‘ $3,000| $

Best estimate of property values in area from review of tax values and for sale listing for large tracts in Person County. NOT VERIFIED.

SUBTOTAL PROPERTY ACQUISTION| $

GENERAL
o 1 LS $ - |Estimate at 5% of Final Closure Construction Cost (see below)
Mobilization
X 186 Acres $ 2,000| $ 372,000
Surveying
. 2 EA $ 150,000 $ 300,000
[Abandon WAB Discharge Outlet Structures Estimate at $150k/riser
SUBTOTALGENERAL| $ 672,000
EROSION/SEDIMENT CONTROL AND STORMWATER MANAGEMENT
186 Acres $14,000.00| $ 2.604,000 |Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates. Includes silt fence, wattles, surface
West Ash Basin Sediment Control and Stormwater Management water diversions, sediment basins, temporary seeding and permanent seeding.
102 Acres $14,000.00| $ 1,428,000 |Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates. Includes silt fence, wattles, surface
Landfill Area Sediment Control and Stormwater Management water diversions, sediment basins, temporary seeding and permanent seeding.
X . 1 LS $1,000,000{ $ 1,000,000 i . i
Breaching WAB Main Dam Place holder for cost with no technical basis. NOT VERIFIED.....
X o 186 Acres $14,000( $ 2,604,000
Permanent Drainage and Surface Stabilization Measures Place holder for cost with no technical basis. NOT VERIFIED.....
$ R
$ -
$ R
$ -
SUBTOTAL EROSION/SEDIMENT CONTROL AND STORMWATER MANAGEMENT| $ 7,636,000
EARTHWORK
Ash Basin Earthwork
X 1000 LF $65| $ 65,000
Construction Entrance Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
5 Acres $5,000| $ 25,000 |Clear and remove vegetation including trees, brush, schrubs. Unit Cost based on Amec Foster Wheeler experience and previous closure
Clearing and Grubbing option cost estimates. Increased to $5000/acre from review by NWH.
5 Acres $4,000| $ 20,000 |Strip topsoil to a minimum 6-inch depth and place in stockpile. Unit Cost based on Amec Foster Wheeler experience and previous closure
Topsoil Stripping option cost estimates. Incresed to $4000/acre from review by NWH.
0 cYy $6.25| $ -
Earthwork Cut to Waste Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
§ . . . 534,519 cY $6.25| $ 3,340,744
Earthwork Cut to Fill (grading for site drainage) Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
534519 cY $13| $ 6,948,747 |Load, haul, place, and grade common borrow soil material. Unit Cost based on Amec Foster Wheeler experience and previous closure
Soil Material (for site drainage) option cost estimates.
Topsoil Material; if required (6-inch thick un-compacted fill, source material cy $13| $ _ |Load, haul, place, and grade topsoil material. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost
off-site) estimates.
Landfill Earthwork
X 1000 LF $65| $ 65,000
Construction Entrance Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates. Adjst based on factor =
200 Acres $5,000| $ 1,000,000 |Clear and remove vegetation including trees, brush, schrubs. Unit Cost based on Amec Foster Wheeler experience and previous closure
Clearing and Grubbing option cost estimates. Increased to $5000/acre from review by NWH.
200 Acres $4,000| $ 800,000 |Strip topsoil to a minimum 6-inch depth and place in stockpile. Unit Cost based on Amec Foster Wheeler experience and previous closure
Topsoil Stripping option cost estimates. Incresed to $4000/acre from review by NWH.
1,700,000 cY $5.40| $ 9,180,000 |Grade the site following ash material removal to promote storm water management; grading will be performed to balance cut/fill related to
Earthwork cut to fill remaining dike/berm soil materials. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
2,000,000 (2% $0.50| $ 1,000,000 |Grade the site following ash material removal to promote storm water management; grading will be performed to balance cut/fil related to
Stockpiling of Excavation Soils remaining dike/berm soil materials. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
X 3 50000 cYy $5.40( $ 270,000 | X X X
Perimeter Grading Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
cy $13| $ _ |Load, haul, place, and grade common borrow soil material. Unit Cost based on Amec Foster Wheeler experience and previous closure
Soil Material (18 inches, minimum, source material on-site ) option cost estimates.
Topsoil Material; if required (6-inch thick un-compacted fill, source material (2% $13 $ _ JLoad, haul, place, and grade topsoil material. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost
off-site) estimates.
SUBTOTAL EARTHWORK| $ 22,714,491
IASH BASIN DEWATERING, EXCAVATION, HAULING AND PLACEMENT
Estimate based on Roxboro West Ash Pond H&H Issuses Improvement Plan, Dewatering/Pumping Plan. Assume drawdown limited to 1
|Esti based b h d | ing/l i [ drawd limited
foot/day will require pumping capacity of about 7500 GPM. Estimated time required for initial drawdown: 162,000,000 Gal/7500 GPM x 60|
500 Hours $750.00 $ 375,000 = 360 hours. Use 500 hours for estimating purposes to provide est contingency. Unit Cost based on Amec Foster Wheeler experience
Temporary Dewatering for WAB Free Water (Estimate 162 million gallons) and previous closure option cost estimates.
Estimate pumping required intermittently for duration of excavation to handle base flow and stormwater inflow. For estimating purposes,
Temporary Dewatering for WAB base inflow and stormwater during 3,942 Hours $750.00| $ 2,956,500 |assume that pumping will be required for at least 4 hours/day for duration of construction. 4 hriday x 365 days/yr x 2.7 year construction
construction (assume duration of construction to be 2.7 years) duration = 3942 hrs. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates..
[Assume drawdown with pumping capacity of 2000 GPM. Estimated time required for initial drawdown: 7,500,000 Gal//2000 GPM x 60 =
Temporary Dewatering for WAB Discharge Channel Free Water (Estimate 100 Hours $750.00| $ 75,000 |62.5 hours. Use 100 hours for estimating purposes. Unit Cost based on Amec Foster Wheeler experience and previous closure option
7.5 million gallons) cost estimates. No adjustment for pumping capacity recommended for pumping unit cost.
Estimate pumping required intermittently for duration of excavation to handle base flow and stormwater inflow. For estimating purposes,
Temporary Dewatering for WAB base inflow and stormwater during 730 Hours $750.00| $ 547,500 [assume that pumping will be required for at least 4 housr/day for duration of construction. 4 hr/day x 365 days/yr x 0.5 year construction
construction (assume duration of construction to be 6 months) duration = 730 hrs. Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates..
1 LS $500,000( $ 500,000 i . i
\Water Treatment/Management Place holder for cost with no technical basis. NOT VERIFIED.....
6,000 LF $60| $ 360,000 |Amec Foster Wheeler experience based on 12-inch thick ABC and supporting geotextile at 20-foot width. Unit Cost based on Amec
Haul Road Construction (1 mile) Foster Wheeler experience and previous closure option cost
X . X 5,140,645 (4 $2.50| $ 12,851,613 X X X
Excavation and Loading of Pond Ash for Truck Hauling Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
. . . . 175,853 cY $2.50 $ 439,633
Excavation and Loading of Subsurface Soils for Truck Hauling Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
(On-Road) Hauling of Pond Ash and Impacted Soils for Off-site Landfill __ (2% $6.50| $ _|Haul with on road dump trucks assumed with 17 cy max capacity. Unit Cost based on Amec Foster Wheeler experience and previous
miles closure option cost estimates. Adjust for on road and distance using look up table.
(Off Road) Hauling of Pond Ash and Impacted Soils for On-site Landfill 1.2 5,402,353 cy $2.46| $ 13,289,788 |Haul with off road dump trucks assumed with 17 cy max capacity. Unit Cost based on Amec Foster Wheeler experience and previous
miles closure option cost estimates. Adjust for off road and distance using look up table.
Placement of Pond Ash and Impacted Soils In Landfill (Use placed 4,321,882 cy $1.31| $ 5,661,666
volume) Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
4 EA $150,000| $ 600,000 |Truck wash necessary to clean tires and undercarriage of trucks for over-the-road hauling. Unit Cost based on Amec Foster Wheeler
Truck Wash experience and previous closure option cost estimates.
. . . 0 LS $500,000( $ - . o . .
Bridge Repair and Maintenance Placed holder estimate for potential bridge repair and maintenance cost. NOT VERIFIED.
X 1,000 LF $120( $ 120,000
Paved Haul Road Repair Unit Cost based on Amec Foster Wheeler experience and previous closure option cost estimates.
SUBTOTAL ASH BASIN DEWATERING, EXCAVATION, HAULING AND PLACEMENT $ 37,776,699

LANDFILL & CLOSE IN PLACE COVER CONSTRUCTION

Liner System Construction (Apply Adjustment Factor = 41 acres/86 acres = 0.48 to WAB Option 3 Quantities for Liner Estimate)

[Anchor Trench 9,000 LF 6.00| $ 54,000 |Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
. 198,440 sy 3.00 595,320 . . . . . N . . .
8 o0z/sy Non-Woven Geotextile $ Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
N . 1,785,960 SF 0.73| $ 1,303,751
Geosynthetic Clay Liner Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
Textured 60-mil HDPE Geomembrane 2,160,000 SF 0.64] $ 1,382,400 Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
. . 2,160,000 SF $0.91| $ 1,965,600
Geocomposite Drainage Layer Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
R y 120,000 cYy $13.00| $ 1,560,000
Protective Cover Fill Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
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Roxboro WAB Closure Option 6 - Close in Place Hybrid (Combination Close in Place/Landfill)

Closure Option Opinion of Probable Cost (ROM)

Duke Energy - Roxboro Steam Station

Person County, NC

1/8/2016
Quantity Unit Unit Cost Total Cost Estimate Note
. 375 CcYy $67.00( $ 25,125
Drainage Aggregate for Sump Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
. 65 CcY $55.00( $ 3,575
Fine Aggregate for Sump Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
. X 285 LF $190.00( $ 54,150
LCS Riser Pipes Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
Cover System Construction
X 41 Acres $5,000.00| $ 205,000
Subgrade Preparation Grade surface of subbase prior to installation of final cover system. Unit costs from construction contractor
9,000 LF $6.00 | $ 54,000 . . . . . . . N . )
Anchor Trench Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
. . . 0 SF $0.73 | $ -
Geosynthetic Clay Liner (GCL) - Not required Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
8 0z/sy Non-Woven Geotextile 1,785,960 sy 300 $ 5,357,880 Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
Cover System Geosynthetics (40-mil LLDPE Geomembrane and 1.785.960 SE $1.45| $ 2589 642
Geocomposite Drainage Layer T ) T Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
Cover System 18" Soil Cover 99,220 ey $13.00| $ 1,289,860 Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
i 33,073 CcYy $13.00( $ 429,953
Cover System Top Soil Placement Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
Close in Place Option Cover System Construction
X 77 Acres $5,000.00| $ 385,000
Subgrade Preparation Grade surface of subbase prior to installation of final cover system. Unit costs from construction contractor
9,000 LF $6.00 | $ 54,000 . . . . . . . . . )
Anchor Trench Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
. . . 0 SF $0.73 | $ -
Geosynthetic Clay Liner (GCL) - Not required Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
8 0z/sy Non-Woven Geotextile 8,354,120 sy 3.00| $ 10,062,360 Furnish and install geotextile as a cushion layer. Unit costs from Glover; costs typically include material, QC testing, and installation
Cover System Geosynthetics (40-mil LLDPE Geomembrane and 3.354.120 SF $1.45| $ 4.863.474
Geocomposite Drainage Layer T T Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
; 186,340 CcY $13.00( $ 2,422,420
Cover System 18" Soil Cover Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
i 62,113 CcYy $13.00( $ 807,473
Cover System Top Soil Placement Unit Cost based on Amec Foster Wheeler experience and previous landfill cost estimates.
SUBTOTAL LANDFILL CONSTRUCTION| $ 35,464,983
SUBTOTAL FINAL CLOSURE CONSTRUCTION COST| $ 104,264,174
Estimate Mobilization Cost (5% of Final Closure Construction Cost] $ 5,213,209
OTHER COST
Design, Permitting and CQA
Closure Design/Engineering/Permitting (10% of Final Closure Construction 1 Ls $ 10426417 | $ 10,426,417 ) i
Costs) [Amec Foster Wheeler experience from previous projects
Construction Quality Assurance (CQA) (12% of Final Closure Construction 1 Ls $ 12511701 | $ 12,511,701
Costs) e e Amec Foster Wheeler experience from previous projects
Subtotal Design, Permitting and CQA| $ 22,938,118
Post Closure Operations and Maintenance (analysis based on 30 year duration)
. : 30 YR 130,900 3,927,000 .
Close in Place (Capped) Area Maintenance (77 acres) $ $ Estimate at $1700/acre/year of capped area.
30 YR 58,000 1,740,000
Close in Place (Capped) Area Monitoring $ ! $ o [Amec Foster Wheeler experience from previous projects
Landfill Area Maintenance (41 acres) %0 YR $ 69,700 | $ 2,091,000 Estimate at $1700/acre/year of lined landfill area.
30 YR $ 58,000 | $ 1,740,000

Landfill Area Monitoring

/Amec Foster Wheeler experience from previous projects

Subtotal Post Closure Operations and Maintenance| $ 9,498,000
Additional Costs
. . " 1 LS $ 15,639,626 | $ 15,639,626 X X
Contingency (15% of Final Closure Construction Costs) [Amec Foster Wheeler experience from previous projects
Subtotal Additional Costs| $ 15,639,626
TOTAL OPINION OF PROBABLE CLOSURE COST| $ 157,553,126 Rough Order of Magniture Cost Estimate
OPINION OF PROBABLE CLOSURE COST PER CY| $ 30.65 Based on Volume Placed in landfill
OPINION OF PROBABLE CLOSURE COST PER TON| $ 25.54 Based on Moist Unit Weight of 1.2 Tons/CY
OPINION OF PROBABLE CLOSURE COST PER ACRE| $ 847,060 Based on Estimated Closue Area

ESTIMATED QUANTITIES
Description Est Quantit Units

Estimated Landfill Property Area: 0 Acres
Estimated Landfill Development Area (including buffer and borrow area): 102 Acres
Estimated Lined Landfill Area: 41 Acres
Estimated West Ash Basin Closure Area: 186 Acres
Estimated WAB Restoration Area (after ash removal): 109 Acres
Estimated Close in Place Area: 77 Acres
Estimated Ash Material Removed/Hauled Volume: 5,140,645 CY

Estimated Ash Material Removed/Hauled Moist Wt:
Estimated Contaminated Soil Removed/Hauled Volume (WAB):
Estimated Contaminated Soil Removed/Hauled Volume (Disch Channel):

175,853 CY
85,855 CY

Estimated Contaminated Soil Removed/Hauled Moist Wt:

Total Estimated Ash and Contaminated Soil Removed/Hauled Volume: 5,402,353 CY

6,561,336 Tons (based on Moist Unit Wt )

4,321,882 Tons (based on 0.8 x Volume Hauled )

Total Estimated Ash and Contaminated Soil Removed/Hauled Moist Wt:
Total Estimated Ash and Contaminated Soil Placed in Landfill Volume:

Estimate Notes:
1. This estimate is represented as Rough Order of Magnitude (ROM).

6,168,774 Tons (bsed on 1.2 Tons/CY Moist Unit Wt)

392,562 Tons (based on 1.5 Tons/CY Moist Unit Wt)
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Roxboro Closure Options Evaluation

Duke Energy

Amec Foster Wheeler Project No. 7810150347
ATTACHMENTS
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Roxboro Ash Basin Closure Project (@)
Schedule Duration Estimate Worksheet Z
Roxboro West Ash Basin C:;
Prepared By: Scott Auger P
Draft Rev. 0 (1-8-16) <
il
WAB Closure Options - Project Schedule Summary I'IFI
O
Est Time to 1
Esti me}ted Estimated Start Ash 8
Duration Duration Removal e
Option Description (Months) (Years) (Months) ©
WAB Option 1 Closure by Removal (with On-site Landfill) 142 11.8 52 QZ)
WAB Option 2 Closure by Removal (with Off-site Landfill) 228 19.0 75 8
WAB Option 3 Closure by Removal (with EAB Phases 7-9 Landfill) 142 11.8 52 i
WAB Option 4 Close in Place Hybrid Option (CAP Concept) 92 7.7 21 13
WAB Option 5 Close in Place Hybrid Option (Minimum Excavation) 98 8.1 21 ()
WAB Option 6 Close in Place Hybrid Option (Combination of Close in Place and Landfill) 105 8.7 40 %
<
1
WAB Closure Option 1 - Closure by Removal (with On-Site Landfill) %
Est Activity Cum Cum T
Duration Duration Duration ()]
Activity Activity Description (Months) (Months) (Years) @)
1.0 Landfil o
1.1|Preliminary Engineering 8 8 0.7 (@)
1.2|Property Acquisition 8 0.7 %
1.3|Field Investigation - Finish concurrent with Activity 1.1 3 0.7 -
1.4|Permitting 12 20 1.7 t
1.5|Construction Documents - Finish concurrent with Activity 1.4 20 1.7 S’
1.6|Bidding - Start after Activity 1.5 23 1.9 @
1.7|Landfill Construction (86 acres) - Start after Activity 1.4 29 49 4.1|Estimate 3 acres/month Cﬁ
1.8|Landfill PTO 3 52 4.3 @
2.0 Closure Implementation (assumed critical path) m
2.1|Ash and Contaminated Soil Excavation/Hauling 66 118 9.8 !
2.2|Site Restoration 24 142 11.8 g-nU
Estimated Project Duration 142 11.8 cc%
&
(@)
WAB Closure Option 2 - Closure by Removal (with Off-Site Landfill) :
Est Activity Cum Cum ()
Duration Duration Duration N
Activity Activity Description (Months) (Months) (Years)
1.0 Landfill
1.1{Preliminary Engineering 8 8 0.7
1.2|Property Acquisition 12 20 1.7
1.3|Field Investigation 3 23 1.9
1.4|Permitting 12 35 2.9
1.5|Construction Documents - Finish concurrent with Activity 1.4 6 35 2.9
1.6|Bidding 3 38 3.2
1.7|Landfill Construction (103 acres) 34 72 6.0|Estimate 3 acres/month
1.8|Landfill PTO 3 75 6.3
2.0 Closure Implementation (assumed critical path)
Ash and Contaminated Soil Excavation/Hauling (assuming maximum haul
2.1|rate of around 1 million cy/year per Duke direction) 128 204 17.0
2.2|Site Restoration 24 228 19.0
Estimated Project Duration 228 19.0
WAB Closure Option 3 - Closure by Removal (with EAB Landfill Phases 7-9)
Est Activity Cum Cum
Duration Duration Duration
Activity Activity Description (Months) (Months) (Years)
1.0 Landfill
1.1|Preliminary Engineering 8 0.7
1.2|Property Acquisition 0 8 0.7
1.3|Field Investigation - Finish concurrent with Activity 1.1 3 8 0.7
1.4|Permitting 12 20 1.7
1.5|Construction Documents - Finish concurrent with Activity 1.4 6 20 1.7
1.6|Bidding - Start after Activity 1.5 3 23 1.9
1.7|Landfill Construction (86 acres) - Start after Activity 1.4 29 49 4.1|Estimate 3 acres/month
1.8|Landfill PTO 3 52 4.3
2.0 Closure Implementation (assumed critical path)
2.1[{Ash and Contaminated Soil Excavation/Hauling 66 118 9.8
2.2|Site Restoration 24 142 11.8
Estimated Project Duration 142 11.8
WAB Closure Option 4 - Close in Place Hybrid (CAP Concept)
Est Activity Cum Cum
Duration Duration Duration
Activity Activity Description (Months) (Months) (Years)
1.0 Landfill
1.1|Planning/Preliminary Engineering 0 0 0.0
1.2|Property Acquisition 0 0 0.0
1.3|Field Investigation 0 0 0.0
1.4|Permitting 0 0 0.0
1.5|Construction Documents 0 0 0.0
1.6|Bidding 0 0 0.0
1.7|Landfill Construction 0 0 0.0
1.8|Landfill PTO 0 0 0.0
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2.0 Closure Implementation (assumed critical path)
2.1|Permitting 12 12 1.0
2.2|Construction Documents - Finish concurrent with Activity 2.1 6 12 1.0
2.3|Bidding - Start after Activity 2.2 3 15 1.3
2.4|Construction Dewatering and Site Preparation 6 21 1.8
2.5|Ash and Contaminated Soil Excavation/Hauling 33 48 4.0
2.6|Engineered Cover Construction (77 acres) 26 74 6.2|Estimate 3 acres/month
2.7|Site Restoration 18 92 7.7
Estimated Project Duration 92 7.7

WAB Closure Option 5 - Close in Place Hybrid (Minimum Excavation)
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Est Activity Cum Cum
Duration Duration Duration
Activity Activity Description (Months) (Months) (Years)
1.0 Landfill
1.1|Preliminary Engineering 0 0 0.0
1.2|Property Acquisition 0 0 0.0
1.3|Field Investigation 0 0 0.0
1.4|Permitting 0 0 0.0
1.5|Construction Documents 0 0 0.0
1.6|Bidding 0 0 0.0
1.7|Landfill Construction 0 0 0.0
1.8|Landfill PTO 0 0 0.0
2.0 Closure Implementation (assumed critical path)
2.1|Permitting 12 12 1.0
2.2|Construction Documents - Finish concurrent with Activity 2.1 6 12 1.0
2.3|Bidding - Start after Activity 2.2 3 15 1.3
2.4|Construction Dewatering and Site Preparation 6 21 1.8
2.4]Ash and Contaminated Soil Excavation/Hauling/Site Grading 9 24 2.0
2.5|Engineered Cover Construction (186 acres) 62 86 7.1|Estimate 3 acres/month
2.6|Site Restoration 12 98 8.1
Estimated Project Duration 98 8.1
WAB Closure Option 6 - Close in Place Hybrid (Combination Close in Place/Landfill)
Est Activity Cum Cum
Duration Duration Duration
Activity Activity Description (Months) (Months) (Years)
1.0 Landfill
1.1)|Preliminary Engineering 8 8 0.7
1.2|Property Acquisition 0 8 0.7
1.3|Field Investigation - Finish concurrent with Activity 1.1 8 8 0.7
1.4|Permitting 12 20 1.7
1.5|Construction Documents - Finish concurrent with Activity 1.4 6 20 1.7
1.6|Bidding 3 23 1.9
1.7|Landfill Construction (41 acres) 14 37 3.1|Estimate 3 acres/month
1.8|Landfill PTO 3 40 3.3
2.0 Closure Implementation (assumed critical path)
2.1|Ash and Contaminated Soil Excavation/Hauling 33 73 6.1
2.2|Engineered Cover Construction (77 acres) 26 99 8.2|Estimate 3 acres/month
2.3|Site Restoration 6 105 8.7
Estimated Project Duration 105 8.7




Roxboro Ash Basin Closure Project
Excavation and Hauling Estimate Work Sheet
Roxboro West Ash Basin

Prepared By: Scott Auger

1/8/2016

WAB Closure Option 1 - Closure by Removal (with On-Site Landfill)

Key Assumptions Used for Analysis

Est Quantity Units

17 cyltruck load (assumed average capacity)
17 cyltruck load (assumed average capacity)

Description
Hauling capacity for on-site disposal:
Hauling capacity for off-site disposal:

Average time for truck loading/unloading operations: 20 minutes
Average speed for on site travel: 10 mph
Average speed for off site travel: 45 mph
Work shifts: 1 shifts
Shift Length 12 hours

Average Monthly Work Days

25 days/month

Summary of Estimated Quantities

Description Est Quantit Units
Estimated On-Site Travel Distance (1 way): 1.0 Miles
Estimated Off-Site Travel Distance (1 way): 0.0 Miles
Total Estimated Travel Distance (1 way): 1.0 Miles
Total Estimated Travel Distance (RT): 2.0 Miles
Estimated Landfill Property Area: 0 Acres
Estimated Landfill Development Area (including buffer and borrow area): 213 Acres
Estimated Lined Landfill Area: 86 Acres
Estimated West Ash Basin Closure Area: 186 Acres
Estimated WAB Restoration Area (after ash removal): 186 Acres

Estimated Ash Material Removed/Hauled Volume:

Estimated Ash Material Removed/Hauled Moist Wt:

Estimated Contaminated Soil Removed/Hauled Volume (WAB):
Estimated Contaminated Soil Removed/Hauled Volume (Disch Channel):
Estimated Contaminated Soil Removed/Hauled Moist Wit:

Total Estimated Ash and Contaminated Soil Removed/Hauled Volume:
Total Estimated Ash and Contaminated Soil Removed/Hauled Moist Wt:
Total Estimated Ash and Contaminated Soil Placed in Landfill Volume:

10,382,000 CY

300,080 CY
85,855 CY

10,767,935 CY
13,037,303 Tons (based on Moist Unit Wt )
8,614,348 Tons (based on 0.8 x Volume Hauled )

Calculation Summary

Description Quantity Units
Est On Site Haul Travel Distance (1 way) 1 Miles
On Site Haul RT Distance 2 Miles
Assumed Avg Speed (on site) 10 mph
Assumed On Site Travel Time 0.20 hr
Est Off Site Haul Distance 0 Miles
Off Site Haul RT Distance 0 Miles
Assumed Avg Speed (off site) 45 mph
Assumed Off Site Travel Time 0.00 hr
Assumed loading/unloading time 0.33 hr
Total Est Time Each Loading/Hauling/Unloading Operation 0.53 hr
Est Haul Truck Fleet Size: 17 trucks
Est separation time between vehicles: 2.0 minutes
Assumed daily hours hauled 12 hr
Assumed monthly days worked 25 days/mo

300 hrs/truck-month
563 trips/truck-month
17 cy
9,563 cy/truck month
162,563 cy/month
1,950,750 cy/year
10,767,935 cy
66 months
5.5 years
633,408 trips
1,266,816 Miles
1,266,816 Miles
0 Miles
253,363 gallons

Est monthly hours hauling

Est monthly trips per truck

Assumed volume per truck

Est volume hauled per truck month

Est volume hauled per month (fleet)

Est volume hauled per year (fleet)

Est volume hauled

Est time required for ash removal (months)
Est time required for ash removal (years)
Est Total Trips

Total Est Miles Driven

Est Miles Driven On Site

Est Miles Driven Off Site

Estimate Fuel Consumed (assumed at 5 mpg)

12,458,400 Tons (bsed on 1.2 Tons/CY Moist Unit Wt)

578,903 Tons (based on 1.5 Tons/CY Moist Unit Wt)
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Notes/Comments

Notes/Comments
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Notes/Comments
See estimated quantities
Travel Distance x 2
See assumptions
RT Distance/Avg Speed
See estimated quantities
Travel Distance x 2
See assumptions
RT Distance/Avg Speed
See assumptions
Loading Time + Travel time
Adjust # vehicles here as needed for travel separation time.
Total Travel Time x 60/(# Trucks - 1) - 2 minutes min suggested
by Tom Maier for traffic safety
See assumptions
See assumptions
Hours Hauled/day x Days Worked/month
Hrs/Truck-month/ Total Haul Time
See assumptions
Load Capacity x Trips/Truck-month
cy/Truck-month x # Trucks
cy/month x 12 months
See assumptions
Volume Hauled/ (cy/month)
Months/12
Months x (trips/truck-month) x #Trucks
Est Trips x Total RT Travel Distance
Total Miles x (On-site Distance/Total Distance)
Total Miles x (Off-site Distance/Total Distance)
Total Miles/assumed fuel consumption MPG



Roxboro Ash Basin Closure Project
Excavation and Hauling Estimate Work Sheet
Roxboro West Ash Basin

Prepared By: Scott Auger

WAB Closure Option 2 - Closure by Removal (with Off-Site Landfill)

Key Assumptions Used for Analysis
Description
Hauling capacity for on-site disposal:
Hauling capacity for off-site disposal:
Average time for truck loading/unloading operations:
Average speed for on site travel:
Average speed for off site travel:
Work shifts:
Shift Length
Average Monthly Work Days

Summary of Estimated Quantities
Description
Estimated On-Site Travel Distance (1 way):
Estimated Off-Site Travel Distance (1 way):
Total Estimated Travel Distance (1 way):
Total Estimated Travel Distance (RT):
Estimated Landfill Property Area:

Estimated Landfill Development Area (including buffer and borrow area):

Estimated Lined Landfill Area:

Estimated West Ash Basin Closure Area:

Estimated WAB Restoration Area (after ash removal):
Estimated Ash Material Removed/Hauled Volume:

Estimated Ash Material Removed/Hauled Moist Wit:

Estimated Contaminated Soil Removed/Hauled Volume (WAB):

Estimated Contaminated Soil Removed/Hauled Volume (Disch Channel):

Estimated Contaminated Soil Removed/Hauled Moist Wt:

Total Estimated Ash and Contaminated Soil Removed/Hauled Volume:
Total Estimated Ash and Contaminated Soil Removed/Hauled Moist Wt:
Total Estimated Ash and Contaminated Soil Placed in Landfill Volume:

Calculation Summary
Description
Est On Site Haul Travel Distance (1 way)
On Site Haul RT Distance
Assumed Avg Speed (on site)
Assumed On Site Travel Time
Est Off Site Haul Distance
Off Site Haul RT Distance
Assumed Avg Speed (off site)
Assumed Off Site Travel Time
Assumed loading/unloading time
Total Est Time Each Loading/Hauling/Unloading Operation

Est Haul Truck Fleet Size:

Est separation time between vehicles:
Assumed daily hours hauled

Assumed monthly days worked

Est monthly hours hauling

Est monthly trips per truck

Assumed volume per truck

Est volume hauled per truck month

Est volume hauled per month (fleet)

Est volume hauled per year (fleet)

Est volume hauled

Est time required for ash removal (months)
Est time required for ash removal (years)
Est Total Trips

Total Est Miles Driven

Est Miles Driven On Site

Est Miles Driven Off Site

Estimate Fuel Consumed (assumed at 5 mpg)
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Est Quanti Units
17 cyltruck load (assumed average capacity)
17 cyltruck load (assumed average capacity)

Notes/Comments

20 minutes
10 mph
45 mph
1 shifts
12 hours
25 days/month

Est Quantity
1.0 Miles
14.0 Miles
15.0 Miles
30.0 Miles
400 Acres
250 Acres
103 Acres
186 Acres
186 Acres
10,382,000 CY

12,458,400 Tons (bsed on 1.2 Tons/CY Moist Unit Wt)

300,080 CY
85,855 CY

578,903 Tons (based on 1.5 Tons/CY Moist Unit Wt)

10,767,935 CY

13,037,303 Tons (based on Moist Unit Wt )
8,614,348 Tons (based on 0.8 x Volume Hauled )

Quantity
1 Miles
2 Miles
10 mph
0.20 hr
14 Miles
28 Miles
45 mph
0.62 hr
0.33 hr
1.16 hr

19 trucks

3.9 minutes
12 hr
25 days/mo
300 hrs/truck-month
260 trips/truck-month
17 cy
4,413 cy/truck month
83,856 cy/month
1,006,269 cy/year
10,767,935 cy
128 months
10.7 years
633,408 trips
19,002,238 Miles
1,266,816 Miles
17,735,422 Miles
3,800,448 gallons

Notes/Comments

Notes/Comments
See estimated quantities
Travel Distance x 2
See assumptions
RT Distance/Avg Speed
See estimated quantities
Travel Distance x 2
See assumptions
RT Distance/Avg Speed
See assumptions
Loading Time + Travel time
Adjust # vehicles here as needed for travel separation time.
Also, Duke requested that off site hauling be limited to about 1
million cy/year.
Total Travel Time x 60/(# Trucks - 1) - 2 minutes min suggested
by Tom Maier for traffic safety
See assumptions
See assumptions
Hours Hauled/day x Days Worked/month
Hrs/Truck-month/ Total Haul Time
See assumptions
Load Capacity x Trips/Truck-month
cy/Truck-month x # Trucks
cy/month x 12 months
See assumptions
Volume Hauled/ (cy/month)
Months/12
Months x (trips/truck-month) x #Trucks
Est Trips x Total RT Travel Distance
Total Miles x (On-site Distance/Total Distance)
Total Miles x (Off-site Distance/Total Distance)
Total Miles/assumed fuel consumption MPG
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Roxboro Ash Basin Closure Project
Excavation and Hauling Estimate Work Sheet
Roxboro West Ash Basin

Prepared By: Scott Auger

1/8/2016

WAB Closure Option 3 - Closure by Removal (with EAB Landfill Phases 7-9)

Key Assumptions Used for Analysis
Description
Hauling capacity for on-site disposal:
Hauling capacity for off-site disposal:
Average time for truck loading/unloading operations:
Average speed for on site travel:
Average speed for off site travel:
Work shifts:
Shift Length
Average Monthly Work Days

Summary of Estimated Quantities
Description
Estimated On-Site Travel Distance (1 way):
Estimated Off-Site Travel Distance (1 way):
Total Estimated Travel Distance (1 way):
Total Estimated Travel Distance (RT):
Estimated Landfill Property Area:
Estimated Landfill Development Area (including buffer and borrow area):
Estimated Lined Landfill Area:
Estimated West Ash Basin Closure Area:
Estimated WAB Restoration Area (after ash removal):
Estimated Ash Material Removed/Hauled Volume:
Estimated Ash Material Removed/Hauled Moist Wt:
Estimated Contaminated Soil Removed/Hauled Volume (WAB):

Estimated Contaminated Soil Removed/Hauled Volume (Disch Channel):

Estimated Contaminated Soil Removed/Hauled Moist Wit:

Total Estimated Ash and Contaminated Soil Removed/Hauled Volume:
Total Estimated Ash and Contaminated Soil Removed/Hauled Moist Wt:
Total Estimated Ash and Contaminated Soil Placed in Landfill Volume:

Calculation Summary
Description
Est On Site Haul Travel Distance (1 way)
On Site Haul RT Distance
Assumed Avg Speed (on site)
Assumed On Site Travel Time
Est Off Site Haul Distance
Off Site Haul RT Distance
Assumed Avg Speed (off site)
Assumed Off Site Travel Time
Assumed loading/unloading time
Total Est Time Each Loading/Hauling/Unloading Operation
Est Haul Truck Fleet Size:

Est separation time between vehicles:
Assumed daily hours hauled

Assumed monthly days worked

Est monthly hours hauling

Est monthly trips per truck

Assumed volume per truck

Est volume hauled per truck month

Est volume hauled per month (fleet)

Est volume hauled per year (fleet)

Est volume hauled

Est time required for ash removal (months)
Est time required for ash removal (years)
Est Total Trips

Total Est Miles Driven

Est Miles Driven On Site

Est Miles Driven Off Site

Estimate Fuel Consumed (assumed at 5 mpg)

Est Quantity Units

17 cyltruck load (assumed average capacity)
17 cyltruck load (assumed average capacity)
20 minutes
10 mph
45 mph
1 shifts
12 hours
25 days/month

Est Quantit
1.2 Miles
0.0 Miles
1.2 Miles
2.4 Miles
213 Acres
213 Acres
86 Acres
186 Acres
186 Acres
10,382,000 CY

Units

12,458,400 Tons (bsed on 1.2 Tons/CY Moist Unit Wt)

300,080 CY
85,855 CY

578,903 Tons (based on 1.5 Tons/CY Moist Unit Wt)

10,767,935 CY
13,037,303 Tons (based on Moist Unit Wt )
8,614,348 Tons (based on 0.8 x Volume Hauled )

Quantity
1 Miles

2 Miles
10 mph
0.20 hr
0 Miles
0 Miles
45 mph
0.00 hr
0.33 hr
0.53 hr
17 trucks

Units

2.0 minutes
12 hr
25 days/mo
300 hrs/truck-month
563 trips/truck-month
17 cy
9,563 cy/truck month
162,563 cy/month
1,950,750 cy/year
10,767,935 cy
66 months
5.5 years
633,408 trips
1,520,179 Miles
1,520,179 Miles
0 Miles
304,036 gallons
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Notes/Comments

Notes/Comments
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Notes/Comments
See estimated quantities
Travel Distance x 2
See assumptions
RT Distance/Avg Speed
See estimated quantities
Travel Distance x 2
See assumptions
RT Distance/Avg Speed
See assumptions
Loading Time + Travel time
Adjust # vehicles here as needed for travel separation time.
Total Travel Time x 60/(# Trucks - 1) - 2 minutes min suggested
by Tom Maier for traffic safety
See assumptions
See assumptions
Hours Hauled/day x Days Worked/month
Hrs/Truck-month/ Total Haul Time
See assumptions
Load Capacity x Trips/Truck-month
cy/Truck-month x # Trucks
cy/month x 12 months
See assumptions
Volume Hauled/ (cy/month)
Months/12
Months x (trips/truck-month) x #Trucks
Est Trips x Total RT Travel Distance
Total Miles x (On-site Distance/Total Distance)
Total Miles x (Off-site Distance/Total Distance)
Total Miles/assumed fuel consumption MPG



Roxboro Ash Basin Closure Project
Excavation and Hauling Estimate Work Sheet
Roxboro West Ash Basin

Prepared By: Scott Auger

1/8/2016

WAB Closure Option 4 - Close in Place Hybrid (CAP Concept)

Key Assumptions Used for Analysis

Description Est Quantity Units

Hauling capacity for on-site disposal:

Hauling capacity for off-site disposal:

Average time for truck loading/unloading operations:
Average speed for on site travel:

Average speed for off site travel:

Work shifts:

Shift Length

Average Monthly Work Days

17 cyltruck load (assumed average capacity)
17 cyltruck load (assumed average capacity)
20 minutes
10 mph
45 mph
1 shifts
12 hours
25 days/month

Summary of Estimated Quantities
Description Est Quantit Units

Estimated On-Site Travel Distance (1 way): 0.5 Miles
Estimated Off-Site Travel Distance (1 way): 0.0 Miles
Total Estimated Travel Distance (1 way): 0.5 Miles
Total Estimated Travel Distance (RT): 1.0 Miles
Estimated Landfill Property Area: 0 Acres
Estimated Landfill Development Area (including buffer and borrow area): 0 Acres
Estimated Lined Landfill Area: 0 Acres
Estimated West Ash Basin Closure Area: 186 Acres
Estimated WAB Restoration Area (after ash removal): 34 Acres
Estimated Ash Material Removed/Hauled Volume: 5,140,645 CY

Estimated Ash Material Removed/Hauled Moist Wt:

Estimated Contaminated Soil Removed/Hauled Volume (WAB):
Estimated Contaminated Soil Removed/Hauled Volume (Disch Channel):
Estimated Contaminated Soil Removed/Hauled Moist Wit:

Total Estimated Ash and Contaminated Soil Removed/Hauled Volume:
Total Estimated Ash and Contaminated Soil Removed/Hauled Moist Wt:
Total Estimated Ash and Contaminated Soil Placed in Landfill Volume:

175,853 CY
85,855 CY

5,402,353 CY
6,561,336 Tons (based on Moist Unit Wt)
4,321,882 Tons (based on 0.8 x Volume Hauled )

Calculation Summary

Description Quantity Units
Est On Site Haul Travel Distance (1 way) 1 Miles
On Site Haul RT Distance 2 Miles
Assumed Avg Speed (on site) 10 mph
Assumed On Site Travel Time 0.20 hr
Est Off Site Haul Distance 0 Miles
Off Site Haul RT Distance 0 Miles
Assumed Avg Speed (off site) 45 mph
Assumed Off Site Travel Time 0.00 hr
Assumed loading/unloading time 0.33 hr
Total Est Time Each Loading/Hauling/Unloading Operation 0.53 hr
Est Haul Truck Fleet Size: 17 trucks
Est separation time between vehicles: 2.0 minutes

Assumed daily hours hauled 12 hr

Assumed monthly days worked 25 days/mo

Est monthly hours hauling 300 hrs/truck-month
Est monthly trips per truck 563 trips/truck-month
Assumed volume per truck 17 cy

Est volume hauled per truck month 9,563 cy/truck month
Est volume hauled per month (fleet) 162,563 cy/month

Est volume hauled per year (fleet) 1,950,750 cy/year

Est volume hauled 5,402,353 cy

Est time required for ash removal (months) 33 months

Est time required for ash removal (years) 2.8 years

Est Total Trips 317,785 trips

Total Est Miles Driven 317,785 Miles

Est Miles Driven On Site 317,785 Miles

Est Miles Driven Off Site 0 Miles

Estimate Fuel Consumed (assumed at 5 mpg) 63,557 gallons

6,168,774 Tons (bsed on 1.2 Tons/CY Moist Unit Wt)

392,562 Tons (based on 1.5 Tons/CY Moist Unit Wt)

EXHIBIT DJW - 7.3
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Notes/Comments

Notes/Comments

Notes/Comments
See estimated quantities
Travel Distance x 2
See assumptions
RT Distance/Avg Speed
See estimated quantities
Travel Distance x 2
See assumptions
RT Distance/Avg Speed
See assumptions
Loading Time + Travel time
Adjust # vehicles here as needed for travel separation time.
Total Travel Time x 60/(# Trucks - 1) - 2 minutes min suggested
by Tom Maier for traffic safety
See assumptions
See assumptions
Hours Hauled/day x Days Worked/month
Hrs/Truck-month/ Total Haul Time
See assumptions
Load Capacity x Trips/Truck-month
cy/Truck-month x # Trucks
cy/month x 12 months
See assumptions
Volume Hauled/ (cy/month)
Months/12
Months x (trips/truck-month) x #Trucks
Est Trips x Total RT Travel Distance
Total Miles x (On-site Distance/Total Distance)
Total Miles x (Off-site Distance/Total Distance)
Total Miles/assumed fuel consumption MPG
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Roxboro Ash Basin Closure Project
Excavation and Hauling Estimate Work Sheet
Roxboro West Ash Basin
Prepared By: Scott Auger
1/8/2016

WAB Closure Option 5 - Close in Place Hybrid (Minimum Excavation)

Key Assumptions Used for Analysis
Description

Hauling capacity for on-site disposal:

Hauling capacity for off-site disposal:

Est Quantity Units

17 cyltruck load (assumed average capacity)
17 cyltruck load (assumed average capacity)

Average time for truck loading/unloading operations: 20 minutes
Average speed for on site travel: 10 mph
Average speed for off site travel: 45 mph
Work shifts: 1 shifts
Shift Length 12 hours

Average Monthly Work Days 25 days/month

Summary of Estimated Quantities
Description Est Quantit Units

Estimated On-Site Travel Distance (1 way): 0.7 Miles
Estimated Off-Site Travel Distance (1 way): 0.0 Miles
Total Estimated Travel Distance (1 way): 0.7 Miles
Total Estimated Travel Distance (RT): 1.4 Miles
Estimated Landfill Property Area: 0 Acres
Estimated Landfill Development Area (including buffer and borrow area): 0 Acres
Estimated Lined Landfill Area: 186 Acres
Estimated West Ash Basin Closure Area: 186 Acres
Estimated WAB Restoration Area (after ash removal): 0 Acres
Estimated Ash Material Removed/Hauled Volume: 1,314,364 CY

Estimated Ash Material Removed/Hauled Moist Wt:
Estimated Contaminated Soil Removed/Hauled Volume (WAB): 0 CY
Estimated Contaminated Soil Removed/Hauled Volume (Disch Channel): 85,855 CY
Estimated Contaminated Soil Removed/Hauled Moist Wit:

Total Estimated Ash and Contaminated Soil Removed/Hauled Volume:
Total Estimated Ash and Contaminated Soil Removed/Hauled Moist Wt:
Total Estimated Ash and Contaminated Soil Placed in Landfill Volume:

1,400,219 CY
1,706,019 Tons (based on Moist Unit Wt )
1,120,175 Tons (based on 0.8 x Volume Hauled )

1,577,237 Tons (bsed on 1.2 Tons/CY Moist Unit Wt)

128,783 Tons (based on 1.5 Tons/CY Moist Unit Wt)

Calculation Summary

Description Quantity Units
Est On Site Haul Travel Distance (1 way) 0.7 Miles
On Site Haul RT Distance 1.4 Miles
Assumed Avg Speed (on site) 10 mph
Assumed On Site Travel Time 0.14 hr
Est Off Site Haul Distance 0 Miles
Off Site Haul RT Distance 0 Miles
Assumed Avg Speed (off site) 45 mph
Assumed Off Site Travel Time 0.00 hr
Assumed loading/unloading time 0.33 hr
Total Est Time Each Loading/Hauling/Unloading Operation 0.47 hr
Est Haul Truck Fleet Size: 15 trucks
Est separation time between vehicles: 2.0 minutes
Assumed daily hours hauled 12 hr
Assumed monthly days worked 25 days/mo

Est monthly hours hauling

Est monthly trips per truck

Assumed volume per truck

Est volume hauled per truck month

Est volume hauled per month (fleet)

Est volume hauled per year (fleet)

Est volume hauled

Est time required for ash removal (months)
Est time required for ash removal (years)
Est Total Trips

Total Est Miles Driven

Est Miles Driven On Site

Est Miles Driven Off Site

Estimate Fuel Consumed (assumed at 5 mpg)

300 hrs/truck-month
634 trips/truck-month
17 cy
10,775 cy/truck month
161,620 cy/month
1,939,437 cy/year
1,400,219 cy
9 months
0.7 years
82,366 trips
115,312 Miles
115,312 Miles
0 Miles
23,062 gallons

EXHIBIT DJW - 7.3
Page 86 of 93

Notes/Comments

Notes/Comments

Notes/Comments
See estimated quantities
Travel Distance x 2
See assumptions
RT Distance/Avg Speed
See estimated quantities
Travel Distance x 2
See assumptions
RT Distance/Avg Speed
See assumptions
Loading Time + Travel time
Adjust # vehicles here as needed for travel separation time.
Total Travel Time x 60/(# Trucks - 1) - 2 minutes min suggested
by Tom Maier for traffic safety
See assumptions
See assumptions
Hours Hauled/day x Days Worked/month
Hrs/Truck-month/ Total Haul Time
See assumptions
Load Capacity x Trips/Truck-month
cy/Truck-month x # Trucks
cy/month x 12 months
See assumptions
Volume Hauled/ (cy/month)
Months/12
Months x (trips/truck-month) x #Trucks
Est Trips x Total RT Travel Distance
Total Miles x (On-site Distance/Total Distance)
Total Miles x (Off-site Distance/Total Distance)
Total Miles/assumed fuel consumption MPG
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Roxboro Ash Basin Closure Project
Excavation and Hauling Estimate Work Sheet
Roxboro West Ash Basin

Prepared By: Scott Auger

1/8/2016

WAB Closure Option 6 - Close in Place Hybrid (Combination Close in Place/Landfill)

Key Assumptions Used for Analysis
Description
Hauling capacity for on-site disposal:
Hauling capacity for off-site disposal:
Average time for truck loading/unloading operations:
Average speed for on site travel:
Average speed for off site travel:
Work shifts:
Shift Length
Average Monthly Work Days

Est Quantity Units

17 cyltruck load (assumed average capacity)
17 cyltruck load (assumed average capacity)
20 minutes
10 mph
45 mph
1 shifts
12 hours
25 days/month

Summary of Estimated Quantities
Description Est Quantit Units

Estimated On-Site Travel Distance (1 way): 1.1 Miles
Estimated Off-Site Travel Distance (1 way): 0.0 Miles
Total Estimated Travel Distance (1 way): 1.1 Miles
Total Estimated Travel Distance (RT): 2.2 Miles
Estimated Landfill Property Area: 0 Acres
Estimated Landfill Development Area (including buffer and borrow area): 102 Acres
Estimated Lined Landfill Area: 41 Acres
Estimated West Ash Basin Closure Area: 186 Acres
Estimated WAB Restoration Area (after ash removal): 77 Acres
Estimated Ash Material Removed/Hauled Volume: 5,140,645 CY

Estimated Ash Material Removed/Hauled Moist Wt:

Estimated Contaminated Soil Removed/Hauled Volume (WAB):
Estimated Contaminated Soil Removed/Hauled Volume (Disch Channel):
Estimated Contaminated Soil Removed/Hauled Moist Wit:

Total Estimated Ash and Contaminated Soil Removed/Hauled Volume:
Total Estimated Ash and Contaminated Soil Removed/Hauled Moist Wt:
Total Estimated Ash and Contaminated Soil Placed in Landfill Volume:

175,853 CY
85,855 CY

5,402,353 CY
6,561,336 Tons (based on Moist Unit Wt)
4,321,882 Tons (based on 0.8 x Volume Hauled )

Calculation Summary

Description Quantity Units
Est On Site Haul Travel Distance (1 way) 1 Miles
On Site Haul RT Distance 2 Miles
Assumed Avg Speed (on site) 10 mph
Assumed On Site Travel Time 0.20 hr
Est Off Site Haul Distance 0 Miles
Off Site Haul RT Distance 0 Miles
Assumed Avg Speed (off site) 45 mph
Assumed Off Site Travel Time 0.00 hr
Assumed loading/unloading time 0.33 hr
Total Est Time Each Loading/Hauling/Unloading Operation 0.53 hr
Est Haul Truck Fleet Size: 17 trucks
Est separation time between vehicles: 2.0 minutes

Assumed daily hours hauled 12 hr

Assumed monthly days worked 25 days/mo

Est monthly hours hauling 300 hrs/truck-month
Est monthly trips per truck 563 trips/truck-month
Assumed volume per truck 17 cy

Est volume hauled per truck month 9,563 cy/truck month
Est volume hauled per month (fleet) 162,563 cy/month

Est volume hauled per year (fleet) 1,950,750 cy/year

Est volume hauled 5,402,353 cy

Est time required for ash removal (months) 33 months

Est time required for ash removal (years) 2.8 years

Est Total Trips 317,785 trips

Total Est Miles Driven 699,128 Miles

Est Miles Driven On Site 699,128 Miles

Est Miles Driven Off Site 0 Miles

Estimate Fuel Consumed (assumed at 5 mpg) 139,826 gallons

6,168,774 Tons (bsed on 1.2 Tons/CY Moist Unit Wt)

392,562 Tons (based on 1.5 Tons/CY Moist Unit Wt)

EXHIBIT DJW - 7.3
Page 87 of 93

Notes/Comments

Notes/Comments
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Notes/Comments
See estimated quantities
Travel Distance x 2
See assumptions
RT Distance/Avg Speed
See estimated quantities
Travel Distance x 2
See assumptions
RT Distance/Avg Speed
See assumptions
Loading Time + Travel time
Adjust # vehicles here as needed for travel separation time.
Total Travel Time x 60/(# Trucks - 1) - 2 minutes min suggested
by Tom Maier for traffic safety
See assumptions
See assumptions
Hours Hauled/day x Days Worked/month
Hrs/Truck-month/ Total Haul Time
See assumptions
Load Capacity x Trips/Truck-month
cy/Truck-month x # Trucks
cy/month x 12 months
See assumptions
Volume Hauled/ (cy/month)
Months/12
Months x (trips/truck-month) x #Trucks
Est Trips x Total RT Travel Distance
Total Miles x (On-site Distance/Total Distance)
Total Miles x (Off-site Distance/Total Distance)
Total Miles/assumed fuel consumption MPG
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Roxboro Closure Options Evaluation

Duke Energy

Amec Foster Wheeler Project No. 7810150347
ATTACHMENTS
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e WAB Closure Options Evalaution Workbook
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Roxboro Closure Options Evaluation

Duke Energy

Amec Foster Wheeler Project No. 7810150347
ATTACHMENTS

2G| Jo 66 9bed - 3-81€-810Z # 19X90Q - DSOS - Wd 92:S ¥ UdoleN 6102 - A3 114 ATIVOINOY 10313

East Ash Basin (EAB) Attachments
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Roxboro Closure Options Evaluation

Duke Energy

Amec Foster Wheeler Project No. 7810150347
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e Table 1(EAB) — East Ash Basin Closure Options Summary (evaluation on hold)
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Amec Foster Wheeler
Table 1(EAB) — Closure Option Summary (Identification of Options)
Feasibility Analyses - Ash Basin Closure Conceptual Design
Roxboro Steam Station East Ash Basin (EAB)

Option Description

Close in Place This closure option will consist of consolidating and capping the ash deposits
Hybrid Option located outside the limits of the currently permitted/lined landfill area (Phases
(with Completion 1-6). For this option, it is assumed that the existing permitted/lined landfill
of Phases 1-6) area (Phases 1-6) will be completed as planned but Phases 7-9 would not be
developed. This option evaluates only the closure requirements for ash fill
areas outside the limits of Phases 1-6. The evaluation does not include the
requirements for completion of Phases 1-6 or development of another landfill
to support plant operations.

Close in Place This closure option assumes that the currently permitted and lined landfill
Hybrid Option (with Gk will be expanded to provide capacity for future ash storage based on the
preliminary Phases 7-9 plan. The remaining ash fill areas outside the limits of
the expanded landfill area would be closed by capping with an engineered
Phases 7-9) cover system. This option evaluates only the closure requirements outside
the limits of Phases 1-6 and Phases 7-9. The evaluation does not include the
requirements for completion of Phases 1-6 or development of Phases 7-9.

Completion of

A. Closure by The authorized scope of services for Amec Foster Wheeler is supposed to
Removal Option cover only the closure options associated with ash fill areas outside the limits

of the currently permitted and lined landfill area (assumed to be Phases 1-6).

During the November 12, 2015, Duke Energy confirmed that consideration of

NOT EVALUATED a Closure by Removal Option will not be required
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Executive Summary

The purpose of this Conceptual Closure Planning document is to present South Carolina
Department of Health and Environmental Control (SCDHEC) with an update of Duke Energy’s
progress to date on the Robinson Ash Basin Closure Investigation and describe future work
activities that will support development of a preferred ash basin closure plan.

Duke Energy conducted a geotechnical and environmental exploration program in and around
the H.B. Robinson Steam Electric Plant (Robinson Plant) Unit 1 ash basin and 1960 Fill Area
(collectively referred to as the ash management areas) between July and November 2014. The
program consisted of soil borings, groundwater monitoring well installation, testing of soil, ash,
groundwater and free water, and in-situ hydraulic conductivity testing. A summary of data and
information collected as part of the geotechnical and environmental exploration program, along
with a summary of results, is provided in this update report. A more detailed description of data
collected, methodologies used, and testing results is provided in the companion Robinson Ash
Basin Closure Investigation Data Report (HDR 2014).

The data derived from the field investigation program is being evaluated to achieve the following
project objectives:

e Determine the amount of coal ash residue in the ash basin and 1960 Fill Area

e Characterize subsurface material within the ash management areas, down-gradient of
the ash basin, and in background areas of the site

e Develop a Site Conceptual Model (SCM) to serve as the basis for understanding the
hydrogeologic characteristics of the site and ash basin (both existing and under the
preferred closure option)

e Use the SCM to develop a conceptual closure plan for the ash management areas that
is protective of human health and the environment and acceptable to SCDHEC Bureau
of Water

Three potential permanent ash basin closure options are being considered:

e Hybrid Cap-in-Place whereby coal ash residue from the 1960 Fill Area would be
excavated and placed into the ash basin, ash immediately behind the ash basin
embankment would be moved farther west within the basin to allow breaching or
removal of the embankment, and consolidated ash within the basin would be capped
with an engineered cover system. Potential areas of saturated ash within the basin post-
closure (based on SCM modeling) would be reduced or eliminated using appropriate
engineering measures (e.g., removal of ash from saturated areas, fixing ash in place via
soil mixing and/or injection of stabilizing materials, installation of infiltration cut-off walls
on the upstream side of the ash basin, etc.) to prevent or minimize leaching of coal ash
constituents to down-gradient areas.
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e On-Site Landfill whereby coal ash residue from the 1960 Fill Area and ash basin would
be excavated and moved to a lined landfill designed to contain coal ash residue. While
not thoroughly investigated at this time, an on-site landfill could potentially be located on
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the northwest side of Duke Energy’s H.B. Robinson/Darlington Electric Power Plant
(Darlington County Plant).

o Off-Site Landfill whereby coal ash residue from the 1960 Fill Area and ash basin would
be excavated and hauled to a lined landfill designed and permitted to receive coal ash
residue. This could either be an existing lined landfill with capacity and ability to accept
the coal ash residue or a newly constructed lined landfill permitted to accept coal ash
residue.

Based on data and information collected between July and November 2014, it appears that up
to 18 feet of ash is saturated in the deepest portion of the ash basin (between the transmission
line right-of-way and the ash basin embankment). Additional groundwater data collection and
completion of a post-closure groundwater model is necessary to precisely predict the post-
closure long-term groundwater level in the ash and whether additional mitigation measures are
necessary to protect groundwater. This post-closure model will serve to inform decision-making
on the three options described above. While the saturated depth of ash diminishes moving away
from this area, it is uncertain at this time if the Hybrid Cap-in-Place closure method will reduce
the amount of saturated ash in the basin to a point where this option becomes viable.

Further evaluation of data is on-going in support of the development of a preferred closure
option. To that end, Duke Energy intends to perform the following work:

e Conduct further analyses of the foundation soils at the ash basin and embankment, for
the Hybrid Cap-in-Place option, to determine susceptibility to liquefaction of in-situ soils
during seismic events. Such liquefaction could result in differential settlement of a liner
or cap and/or induced embankment failure. Analyses may consist of, but would not be
limited to, laboratory cyclic triaxial testing of remolded soil samples conducted in
conjunction with additional in-situ soil testing. These studies and follow-up finite element
analysis will help determine engineering remedies for mitigating potential liquefaction
induced differential settlements. The analyses will also be used to develop design
criteria for static and post-seismic embankment stability.

e Evaluate potential impacts to the ash basin embankment and ash basin resulting from a
postulated 100-year flood event and determine engineering remedies to mitigate for
potential impacts

e Evaluate laboratory results from in-basin, near-basin, and background sample locations
to determine site-specific coal ash residue constituents of concern
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e Develop calculations to evaluate the potential for leaching of coal ash residue
constituents of concern from ash into the groundwater

e Conduct three additional rounds of groundwater sampling between January and August
2015 to evaluate potential seasonal variations in groundwater quality data and
groundwater surface elevations

e Complete groundwater fate and transport modeling of site-specific coal ash residue
constituents of concern to evaluate mobility and concentration gradients over time and
evaluate post-closure groundwater elevations in the ash basin as it relates to potential
additional groundwater protection measures
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The above work activities will be used to evaluate Hybrid Cap-in-Place as a permanent ash
basin closure option. If Hybrid Cap-in-Place is not a suitable closure option, the On-Site and Off-
Site Landfill closure options will be further investigated to determine which of these options is
preferred.

Duke Energy intends to submit a detailed Supplemental Conceptual Closure Plan to SCDHEC
Bureau of Water by November 20, 2015. This supplement will provide the analysis for and
recommend a preferred permanent closure option for the Robinson Plant ash basin.

Sl 40 801 abed - 3-81€-810Z # 194900 - 9SdOS - Wd 92:S ¥ Ud2Ie|N 6102 - A3 114 ATIVOINOY L0313



EXHIBIT DJW - 7.2

Page 8 of 90

Duke Energy Progress | Robinson Plant Ash Basin Closure —
Conceptual Closure Planning Update I-)?
1.0 Introduction

1.0 Introduction

1.1 Project Overview

Duke Energy Progress (Duke Energy) owns and operates the H.B. Robinson Steam Electric
Plant (Robinson Plant) located near Hartsville in Darlington County, South Carolina (Figure 1).
The Robinson Plant coal ash management facilities include a former 177-megawatt coal-fired
unit (Unit 1), one ash basin located north of the Robinson Plant and west of Lake Robinson, and
an older ash storage area (1960 Fill Area) located west of Unit 1 (Figure 2). Coal ash residue
generated during the coal combustion process at Unit 1 was stored in the 1960 Fill Area from
1960 until the mid-1970s when the approximate 72-acre ash basin was constructed. The ash
basin continued to receive coal ash residue until October 2012 when Unit 1 was retired.

Duke Energy retained HDR to develop a Conceptual Closure Plan (Plan) for the Robinson Plant
ash basin. To do so, HDR implemented a geotechnical and environmental exploration program
between July and November 2014 that consisted of soil boring completion; monitoring well
installation; index property testing of soil and ash; constituent testing of soil, ash, groundwater,
and free water; and in-situ hydraulic conductivity testing. The data derived from the field
program is being evaluated to achieve the following project objectives:

e Determine the amount of coal ash residue in the ash basin and 1960 Fill Area

e Characterize subsurface materials within the ash management areas, down-gradient of
the ash basin, and in background areas of the site

e Develop a Site Conceptual Model (SCM) to serve as the basis for understanding the
hydrogeologic characteristics of the site and ash basin (both existing and under the
preferred closure option)

o Use the SCM to develop a conceptual plan for closure of the ash basin that is protective
of human health and the environment and acceptable to SCDHEC Bureau of Water per
their guidance Proper Closeout of Wastewater Treatment Facilities, Regulation 61-82,
dated April 11, 1980

The subsurface investigation included completion of 22 environmental soil borings; 11
geotechnical soil borings; installation of 30 groundwater monitoring wells; and subsequent soil,
ash, groundwater, and free water sample collection and testing. Soil boring and monitoring well
locations are shown on Figure 3. Specific details regarding the field exploration program are
provided in Section 3.0 of this report.
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Closure of the 1960 Fill Area will be regulated under a Consent Agreement between Duke
Energy and the SCDHEC Bureau of Solid Waste. However, the final disposition of ash within
the 1960 Fill Area will likely be incorporated into closure of the ash basin and is therefore
discussed herein.



1.2

The purpose of this Conceptual Closure Planning document is to present SCDHEC with an
update of Duke Energy’s progress to date on the Robinson Ash Basin Closure Investigation and
describe future work activities that will support development of a preferred ash basin closure
plan. A summary of data and information collected as part of the Robinson Ash Basin Closure
Investigation, along with a summary of results, is provided in this update report. A more detailed
description of data collected, methodologies used, and testing results is provided in the
companion Robinson Ash Basin Closure Investigation Data Report (HDR 2014).

1.3

The report is organized into the following sections:
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1.0 Introduction

Purpose

Report Organization

Site background, geology, and hydrogeology are provided in Section 2.0

A summary of the geotechnical and environmental exploration programs is provided in
Section 3.0

Results obtained from the exploration program are provided in Section 4.0

A review of work completed and pending work is provided in Section 5.0

Potential closure options are summarized in Section 6.0

A schedule for refinement of the Plan is provided in Section 7.0

References are provided in Section 8.0
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2.0 Site Background

2.1 Plant Description

The Robinson Plant is a former coal-fired electricity generating facility located approximately 4.5
miles north of Hartsville, Darlington County, South Carolina. The site is bounded by Icy Street to
the north, West Old Camden Road to the south, Lake Robinson to the east, and South Carolina
Highway 151/West Bobo Newsome Highway to the west.

Development of the Robinson Plant facility began in the late 1950s when Black Creek was
impounded to create Lake Robinson. Shortly thereafter, the coal-fired unit (Unit 1) began
commercial operation in 1960 until it was retired in October 2012. The 724-megawatt nuclear
unit (Unit 2) was brought online in 1971. Duke Energy also owns and operates the H.B.
Robinson/Darlington Electric Power Plant (Darlington County Plant) which is located just north
of the Robinson Plant and along the western shore of Lake Robinson. The 790-megawatt
Darlington County Plant consists of 13 combustion-turbine units fueled by natural gas and oil.

2.2 Ash Management Facilities

The Robinson Plant coal ash management facilities include the coal-fired unit (Unit 1), one ash
basin located north of the fossil and nuclear units, and the 1960 Fill Area located west of Units 1
and 2 (Figure 2).

The 1960 Fill Area was created in 1960 and received ash from Unit 1 until the ash basin was
constructed in the mid-1970s. Between May 2013 and August 2014, Duke Energy contracted
AMEC Environment & Infrastructure, Inc. (AMEC) to evaluate the extent and volume of ash
stored in this area. Based on data obtained during this assessment, ash was found to cover a
surficial area of approximately 25.0 acres with a maximum ash thickness of 16.3 feet. The
calculated volume of ash within the 1960 Fill Area is 275,800 cubic yards (cy) (AMEC 2014).

The 72-acre ash basin is comprised of a 49-acre basin and a 23-acre dry ash storage area near
the upstream (e.g., western) end of the ash basin. The basin was formed via construction of a
dam across an unnamed tributary to Black Creek. The basin began receiving sluiced ash from
Unit 1 in the mid-1970s, and continued to receive sluiced ash until Unit 1 was retired in October
2012. Based on data obtained during the current exploration program, ash thickness within the
basin ranges from 11 feet along the northern flank of the basin to 53 feet in the middle of the
basin. Ash thickness is expected to be greatest within the thalweg (i.e., deepest portion of the
channel) of the former tributary to Black Creek.
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There are no permitted National Pollutant Discharge Elimination System (NPDES) outfalls from
the basin to Lake Robinson. However, the ash basin does have a permitted NPDES outfall to
the discharge canal located northeast of the basin. In 2014, Duke Energy submitted an NPDES
permit application update to re-route stormwater to the discharge canal. The basin also receives
discharge from the Darlington County Plant oil/water separator. There is currently no standing
water in the 1960 Fill Area or the ash basin, except for the northeastern most corner of the basin
where the basin receives discharge from the Darlington County Plant.
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2.3 Regional Geology/Hydrogeology

South Carolina is divided into distinct regions by portions of three physiographic provinces: the
Atlantic Coastal Plain, Piedmont, and Blue Ridge (Fenneman 1938). The Coastal Plain is a
region of broad, relatively flat terraces of primarily unconsolidated sediments and carbonate
rocks. These materials, ranging in age from Cretaceous to Quaternary, were deposited in
shallow seas by rivers draining the Blue Ridge and Piedmont provinces.

Within the upper Coastal Plain and extending across the middle of South Carolina is a narrow,
irregular band of rolling hills known as the Carolina Sandhills. These rounded, gently sloping
hills range in elevation from 250 to 450 feet above sea level and are generally higher than either
the adjacent Piedmont or Coastal Plain regions. The Sandhills region varies in width from 5 to
30 miles, although it is absent along some large river systems such as the Congaree River near
Columbia, South Carolina, where it has cut completely through the Sandhills deposits to expose
the underlying Piedmont rocks.

The Robinson Plant is located within the Pee Dee area of South Carolina. According to the
“Preliminary Assessment of the Groundwater in Part of the Pee Dee Region, South Carolina”
(SCDHEC 2003), aquifer systems beneath the Pee Dee Region are primarily Late Cretaceous
in age and include the Black Creek, Middendorf, and Cape Fear systems. Groundwater is the
principal source of potable water in the Pee Dee region and the Middendorf and
Middendorf/Cape Fear systems together are the primary source of groundwater for Darlington
County, South Carolina. Groundwater is also obtainable from the unconfined surficial aquifer
that typically extends from land surface to a depth of approximately 30 to 50 feet below land
surface. Groundwater in the surficial aquifer is generally unconfined and recharged primarily
from precipitation, losing streams and rivers, and up-flow from underlying aquifers. The surficial
aquifer is underlain in the region by fine- to coarse-grained sands with discontinuous layers of
sandy clays, kaolins, and gravel. The base of the surficial aquifer typically displays an increase
in clay and kaolin and is considered to be the upper confining unit of the Middendorf aquifer.
The weathered nature of the sediments in addition to similar parent material makes the exact
transition between the surficial aquifer and underlying aquifers very difficult to identify.

The Middendorf aquifer overlies crystalline bedrock and extends from the Fall Line in the upper
coastal plain to the Atlantic coast. Sediment within the aquifer is described as sand to gravelly
sand with varying degrees of induration. Transmissivity values in the Middendorf aquifer are
relatively high with individual supply wells obtaining groundwater from the aquifer producing
yields of up to 2,000 gallons per minute. Groundwater in the Middendorf aquifer is under
artesian conditions with primary recharge along the outcrop of the aquifer along the Fall Line
and minor recharge controlled by differences in hydraulic head with neighboring aquifers. The
Middendorf aquifer has reportedly experienced a potentiometric head loss of greater than 195
feet since "predevelopment" in 1927 to current levels. The primary reason for this substantial
head loss has been attributed to an increase in groundwater demand in the region (Catlin 2008).
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2.4 Site Geology/Hydrogeology

2.4.1 Site Geology

Based on HDR'’s review of soil boring and monitoring well installation logs provided by Duke
Energy for previous work completed on site as well as our observations made during the current
subsurface investigation, stratigraphy in the vicinity of the ash basin consists of the following
material types: fill, ash, alluvium, Coastal Plain sediments, and bedrock. In general, fill was
restricted to borings advanced through the ash basin dam while ash is restricted to the confines
of the basin. Alluvium was present beneath ash in several borings advanced into the historic
drainage feature that was dammed to create the ash basin. Coastal Plain sediments consisting
predominantly of sand with some silt and clay were encountered across the site. Bedrock was
reportedly encountered at 398 feet below ground surface during installation of supply Well D in
December 2004. Well D is located adjacent to the Unit 2 facility, approximately 4,900 feet south
of the ash basin. The general stratigraphic units, in sequence from the ground surface down to
boring termination, are defined as follows:

¢ Fill — Fill material generally consisted of re-worked sand and silt that were borrowed
from one area of the site and re-distributed to other areas. Based on a 1956 Earth Dam
and Spillway drawing provided by Duke Energy, fill was placed around a 12-foot-wide
compacted impervious core during construction of the ash basin embankment.

e Ash — Ash is present within the ash basin and 1960 Fill Area. Ash has been
characterized in the field as gray to dark gray fine- to coarse-grained material.

e Alluvium — Alluvium is unconsolidated soil and sediment that has been eroded and
re-deposited by streams and rivers. Alluvium may consist of a variety of materials
ranging from silts and clays to sands and gravels. Alluvium was present beneath ash in
several borings advanced into the historic drainage feature that was dammed to create
the ash basin.

e Coastal Plain Sediments — Coastal Plain sediments representing fluvial or upper delta-
plain depositional environments are found across the site. Based on boring logs
reviewed, sediments were characterized as yellow, reddish yellow, pink, pale brown, or
brown coarse- to fine-grained sand with gray to white to pink clay lenses and extend to
an average depth of greater than 300 feet below ground surface (bgs).

e Bedrock — Bedrock was encountered in several historic well borings in the vicinity of the
Unit 2 facility. Bedrock was described as “greenish rock” and presumed to represent
glauconitic basement rock of the Piedmont. Bedrock was not encountered during the
current conceptual closure assessment activities.
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Based on the presence of alluvium and unconsolidated sediments beneath the ash basin
embankment, Duke Energy will conduct liquefaction analyses during the next phase of work to
determine susceptibility to differential settlement resulting from seismic events and determine
engineering remedies to mitigate for potential differential settlement.

Boring logs and laboratory reports providing detailed geologic information are provided in the
Data Report (HDR 2014). Based on the results of exploration activities as well as review of
historical borings, well data, and drawings provided by Duke Energy, HDR developed four
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cross-sections (A-A’ through D-D’) to illustrate our interpretation of the hydrostratigraphy of the
site. General section descriptions are:

e Section A-A’ extends approximately west to east (i.e., longitudinally) through the ash
basin

e Section B-B’ extends north to south across the ash basin and dry stack area in the
western extent of the basin

e Section C-C’ extends north to south across the central part of the ash basin

e Section D-D’ extends north to south across the eastern extent of the ash basin

The locations of cross-section lines are shown on Figure 3. Cross-sections A-A’ and B-B’ are
shown on Figure 4. Cross-sections C-C’ and D-D’ are shown on Figure 5. Note that
cross-sections are interpretations and that conditions between borings are estimated and/or
inferred and were developed in part from historic drawings.

2.4.2 Site Hydrogeology

Groundwater occurrence within and around the ash basin was relatively uniform and generally
follows topography across the site. Hydrogeologically, groundwater was encountered under
unconfined conditions in the surficial aquifer at depths ranging from 28.44 to 44.69 feet below
the top of well casings in shallow wells in the vicinity of the ash basin (excluding well MW-108S
as it is located on top of the dry ash stack). The exploration program was developed to include
installation of paired monitoring wells in many locations to evaluate groundwater characteristics
in the upper and lower portions of the unconfined aquifer. Note that groundwater elevations
between paired wells seldom varied by more than 1 foot confirming that the portion of the
unconfined aquifer that was the subject of this investigation (shallower than 100 feet) is
composed of relatively homogenous material with little or no significant confining layers present.

Subsequent to completion of the well installation program, groundwater elevations in the
monitoring wells were measured during a comprehensive gauging event on November 17,
2014. Additional gauging and sampling events are proposed in Section 7.0 of this report to allow
for evaluation of groundwater position relative to seasonal variations.

Groundwater elevations measured in shallow monitoring wells installed within the ash basin
footprint ranged from 227.82 feet in well MW-110S to 235.53 feet in well MW-108S.
Corresponding ground surface elevations at wells MW-110S and MW-108S are 270.17 and
283.97 feet, respectively. Groundwater elevations measured in wells located beyond the ash
basin waste boundary ranged from 222.67 in well MW-112S to 236.44 in well MW-107S.
Groundwater elevations measured in shallow wells installed within the 1960 Fill Area ranged
from 226.30 feet in well MW-118S to 229.25 feet in well MW-117S.
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Based on groundwater elevation data collected on November 17, 2014, approximately 18 feet of
ash was located below the groundwater table in the vicinity of well pair MW-109S/D. Additional
groundwater data collection and post-closure groundwater modeling is necessary to precisely
predict the post-closure long term groundwater level in the ash and whether additional mitigation
measures are necessary to protect groundwater. Groundwater elevations for monitoring wells
installed during the current investigation are presented in Table 1. Potentiometric surface maps
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for shallow and deeper wells, based on groundwater elevations obtained on November 17,
2014, are shown on Figures 7 and 8. Groundwater table position is shown in each of the four
previously referenced cross-sections.

2.5 Surface Water

The Robinson Plant site is located along the western extent of Lake Robinson. The ash basin
was formed via construction of a dam across an unnamed tributary to Black Creek in the mid-
1970s. Modifications to the ash basin and ash basin riser barrel in the early 1980s and early
2000s are shown on Carolina Power and Light Drawing D-1777 (May 1982) and Law
Engineering and Environmental Services, Stormwater Drainage Improvements, Modifications to
Ash Pond (December 2002). The inlet elevation for the upstream riser barrel (Skimmer-005) is
263.87 feet. The 36-inch reinforced concrete pipe (RCP) exiting the riser barrel and embedded
in the ash basin embankment enters Catch Basin No. 2, having an inlet elevation of 256.04 feet.
The outlet from Catch Basin No. 2 enters new Catch Basin A with an inlet elevation of 243.5
feet. The outlet pipe (36-inch HDPE) from Catch Basin A exits into the discharge canal with an
invert elevation of 234.12 feet.

Based on our review of the Site Information drawing prepared by AMEC including the 100-year
flood boundary (Federal Emergency Management Agency, Flood Insurance Study, Darlington
County, South Carolina, effective February 6, 2013), the ash basin is located within the
100-year flood zone. The 100-year flood level for Lake Robinson adjacent to the ash
embankment is shown as 220.96 feet. The crest of the ash basin embankment is 270 feet,
which is 49.04 feet higher than the flood level. In addition, the inlet elevation for Catch Basin A
located at the downstream toe of the ash pond embankment is 22.54 feet higher than the
100-year flood plain elevation. The historic design drawings provided by Duke Energy (D-1777
and LAW (2002) indicate the ash pond will not flood due to stated riser barrel and catch basin
inlet elevations. It appears that the AMEC Site Information drawing shows the intrusion of Lake
Robinson’s 100-year flood boundary into the ash basin. It is our opinion that the floodplain
mapping did not consider the presence of the riser barrel and catch basin configuration, and as
such, the ash basin should not be considered to lie within the 100-year floodplain of Lake
Robinson. That said, the preferred ash basin closure option will evaluate and mitigate for any
potential impacts resulting from the 100-year flood level (i.e., 220.96 feet).
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3.0 Field Exploration

The field exploration program was implemented between July and November 2014 to
characterize the geotechnical and environmental conditions of the ash basin and 1960 Fill Area.
The subsurface investigation included completion of 22 environmental soil borings; 11
geotechnical soil borings; installation of 30 groundwater monitoring wells; and subsequent soil,
ash, groundwater, and free water sample collection and testing.

Drilling was conducted by SAEDACCO under the full-time oversight of HDR personnel. Data
obtained from the subsurface investigation included boring logs, monitoring well logs, and well
construction records. Boring and well survey information are included in the Data Report (HDR
2014). As-built boring and well locations are shown on Figure 3.

Field exploration also included a natural resources survey of the site to identify wetlands and the
potential for threatened/endangered species whose presence may affect closure of the ash
management facilities. A summary of field exploration methods is presented in the following
sections.

3.1 Subsurface Exploration

Exploration was conducted by various methods selected for their ability to measure and collect
the required data in the field. In general, the geotechnical and environmental exploration
programs were implemented independent of one another, although the data collected from
those investigations is frequently cross-referenced during evaluation.

3.1.1 Soil Borings

The subsurface investigation consisted of the completion of 22 environmental soil borings and
11 geotechnical soil borings. Of these borings, 10 were completed within the ash basin, 3 were
completed within the 1960 Fill Area ash boundary, 4 were completed through the ash basin
dike, 11 were completed down- or cross-gradient of the ash management areas, and 5 were
completed in background locations as shown in the table below.
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Boring Location Geotechnical Environmental
9 Quantity Boring IDs Quantity Boring IDs
. AP-2, AP-5, AP-2, AP-5, AP-6,
S B S AP-9, AP-10 g AP-7, AP-9, AP-10
Ash Basin Dike 2 PD-1 and 2 DD-1 and DD-2
Cross- or Down-Gradient of 4 AP-1, AP-3, 2 A:;SA;S?;I‘
Ash Basin AP-4, AP-8 ’

through CB-3

. LOL-2 through
1960 Fill Area 0 NA LOL-4

Background 1 AP-11 4 BG-1 through BG-4
Note: NA = Not applicable.

In general, geotechnical soil test borings were completed via hollow stem auger (HSA), cased
hole, tricone, and mud rotary drilling techniques using a Diedrich D-50 track rig. Environmental
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soil borings were completed via HSA using a Diedrich D-50 track rig or via continuous coring
using a Geoprobe™ Direct Push Technology (DPT) track rig.

Split-spoon (SPT) and disturbed sampling were performed using a split-spoon sampler driven
18 inches into the ground with an automatic 140-pound hammer. SPT was conducted at 5-foot
intervals (3 feet between samples) for ash fill materials and the underlying in-situ soils (e.g., 4—
6, 9-11, 14-16, 19-21 feet, etc.) for dual purpose environmental/geotechnical borings.

For borings advanced for geotechnical testing only, SPT was conducted at 2.5-foot intervals

(1 foot between samples) to a depth of 20 feet and was then conducted at 5-foot intervals to the
boring termination depth. Undisturbed Shelby tube samples were pushed with the hydraulic drill
rig 24 inches into the ground to obtain samples at the desired interval. Piston sampler tubes
were also taken in selected borings.

For environmental soil borings completed with the DPT rig, continuous soil cores were collected
using a macro-core sampler with new polyvinyl chloride (PVC) sample liners.

After collection, the sampler was opened and recovered material was described in the field in
accordance with the Unified Soil Classification System (USCS). For geotechnical borings, a
selected portion of the sample was transferred into a container, sealed, and transported to the
on-site storage area to await laboratory testing assignment. For environmental borings, select
samples were transferred to containers provided by a third-party analytical testing laboratory
(Pace Analytical Services, Inc.), stored on ice in a laboratory-provided cooler, and shipped to
the laboratory under chain-of-custody protocol. Soil samples were obtained from each boring
and submitted to independent laboratories for geotechnical and environmental property testing
as discussed in Section 4.2.1.

Upon completion, all borings were backfilled with bentonite or grout unless a monitoring well
was installed.

3.1.2 Monitoring Well Construction

The subsurface investigation also included installation of 30 groundwater monitoring wells. In
general, wells were installed as paired “shallow” and “deep” wells with shallow wells screened
across the water table surface and deep wells installed as cased wells screened at depth to
evaluate vertical variations in water quality conditions. Of the 30 wells, 17 were installed within
and around the ash basin, 8 were installed within and around the 1960 Fill Area, and 5 were
installed in background locations up-gradient of the ash basin and 1960 Fill Area as shown in
the table below.
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Well Location Quantity Well IDs

Ash Basin 6 MW-108S, MW-108D, MW-109S, MW-109D, MW-110S, MW-110D
Toe of Ash Basin Dam 2 MW-102D and MW-7D

Cross- or Down- 9 MW-107S, MW-107D, MW-111S, MW-111D, MW-112S, MW-113S,
Gradient of Ash Basin MW-113D, MW-114S, MW-114D

1960 Fill Area 4 MW-105S, MW-105D, MW-106S, MW-106D

Cross- or Down-

Gradient of 1960 Fill 4 MW-117S, MW-117D, MW-118S, MW-118D

Area

Background 5 MW-101D, MW-115S, MW-115D, MW-116S, MW-116D
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In general, shallow wells (designated by an “S” qualifier) were installed as Type Ill wells with
2-inch-diameter Schedule 40 PVC casing and 10-foot well screens set to bracket the water table
at the time of installation using HSA drilling techniques. Due to the presence of flowing sands
encountered at depth, deep wells were installed using mud rotary drilling techniques. Deeper
wells (designated by a “D” qualifier) were completed as cased Type Il wells with a 6-inch-
diameter Schedule 40 PVC outer casing generally set at least 15 feet below the bottom of the
adjacent shallow well screen, and completed with a 2-inch-diameter Schedule 40 PVC casing
and 5-foot well screen placed at least 10 feet below the bottom of the outer casing.

Subsequent to completion, all newly installed monitoring wells were developed to create an
effective filter pack around the well screen and to remove fine particles within the well. Specific
details regarding well development procedures and benchmarks were provided in the Data
Report (HDR 2014).

3.1.3 Topographic and As-Built Well Surveys

Between July and November 2014, WSP USA Corp (WSP) completed topographic mapping of
an approximate 800-acre area of the site and portions of adjacent properties via aerial and
conventional ground run surveying methods. Horizontal and vertical control was tied to existing
South Carolina Geodetic Survey NAD83 (2011) and NAVD88 datum. Topography was compiled
at a 2-foot contour interval for areas within and adjacent to the ash basin and 1960 Fill Area and
at a 4-foot interval for all other areas included in the mapping area.

Subsequent to well completion, WSP also surveyed the locations, ground elevations, and top of
casing elevations of the 30 newly installed monitoring wells at an accuracy of less than 0.1 foot.

The topographic and well surveys were conducted to provide a basis for calculating ash
volumes, landfill design, and groundwater position as it pertains to the conceptual closure plan
proposed herein. Copies of the preliminary surveys prepared by WSP are included as
Appendix A.

3.1.4 Water Sampling

Monitoring well sampling was performed by Pace Analytical Services, Inc. (Pace) personnel in
August and November 2014. Groundwater samples were collected from 20 newly installed
monitoring wells located within and near the ash basin and from 10 newly installed monitoring
wells located within and near the 1960 Fill Area to assess groundwater quality. Samples were
collected using low-flow sampling techniques in general accordance with USEPA Region 1 Low
Stress (low flow) Purging and Sampling Procedure for the Collection of Groundwater Samples
from Monitoring Wells (revised January 19, 2010).
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Free water sampling was performed by Pace personnel in August 2014. One free water sample
was collected from the discharge canal using a telescoping cup sampler to assess water quality
down-gradient of the ash basin.

3.1.5 Hydraulic Conductivity Testing

Following groundwater sampling, in-situ hydraulic conductivity tests (slug tests) were performed
in each of the newly installed monitoring wells. In the absence of specific SCDHEC slug testing
guidance, the slug tests were performed to meet the requirements of the North Carolina

10
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Department of Environment and Natural Resources memorandum titled Performance and
Analysis of Aquifer Slug Tests and Pumping Tests Policy dated May 31, 2007. Slug testing was
conducted to evaluate the horizontal hydraulic conductivity (K) of aquifer materials relative to
monitoring well screen position. Hydraulic conductivity is an important parameter needed to
understand groundwater movement and how it impacts closure options and design.

3.2 Natural Resources Surveys

On November 13, 2014, HDR biologists conducted an on-site investigation consisting of a
delineation of jurisdictional waters of the United States and habitat and individual species
surveys for federally protected species within an approximately 660-acre study area on property
owned by Duke Energy (Figure 7). The purpose of the Natural Resources Survey was to
evaluate whether the presence of such features/habits would potentially constrain the preferred
closure option. The following sections provide a summary of HDR’s methods employed during
natural resources survey. Findings of the survey are presented in Section 4.3.

3.2.1 Data Review

HDR conducted a desktop survey of publically available data from federal and state agencies
prior to engaging in field reconnaissance surveys. The following sources were reviewed as part
of this analysis:

e ESRI ArcGIS online aerial imagery, streets, and basemap information

¢ National Hydrography Dataset (NHD), U.S. Geological Survey (USGS)
(http://nhd.usgs.gov/)

¢ National Wetland Inventory (NWI), U.S. Fish and Wildlife Service (USFWS)
(http://www.fws.gov/wetlands/)

e South Carolina List of At-Risk, Candidate, Endangered, and Threatened Species —
Darlington County, USWFS
(http://www.fws.gov/charleston/EndangeredSpecies County.html )

e South Carolina Rare, Threatened and Endangered Species Inventory Quadrangle
Search, South Carolina Department of Natural Resources (SCDNR) Heritage Trust
Program
(https://www.dnr.sc.gov/pls/heritage/species.select quad map?pcounty=darlington )

e Soil Survey for Darlington County, Natural Resources Conservation Service (NRCS)
(http://www.nrcs.usda.gov/Internet/FSE_ MANUSCRIPTS/south _carolina/SC031/0/Darlin

gton.pdf )
e USGS Lake Robinson 24K Quadrangle (Figure 9)

3.2.2 Jurisdictional Waters of the U.S.

HDR surveyed the defined study area for jurisdictional waters of the U.S. under Section 404 of
the Clean Water Act. The study area was examined according to the methodology described in
the U.S. Army Corps of Engineers (USACE) 1987 Wetland Delineation Manual, USACE Post-
Rapanos guidance, and the USACE Atlantic and Gulf Coastal Plain Regional Supplement. The
North Carolina Division of Water Resource’s Methodology for Identification of Intermittent and
Perennial Streams and Their Origins (Version 4.11) was used to determine the

11
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presence/absence of jurisdictional streams since no stream identification protocol has been
established by SCDHEC. Jurisdictional waters were classified in accordance with the
Classification of Wetlands and Deepwater Habitats of the United States (Cowardin et al. 1979).

3.2.3 Vegetative Communities

Vegetation community types were documented and categorized based on the Natural
Communities of South Carolina Initial Classification and Description developed by Nelson
(1986). Dominant species in the canopy, shrub/subcanopy, herbaceous, and vine strata were
identified and documented to the lowest taxonomic level based in Radford et al. 1960.

3.2.4 Federally Protected Species

HDR obtained and reviewed a list of federally protected species for Darlington County from the
USFWS website which was last updated on October 23, 2013. A summary of these species is
provided on the following table.

Common Name Scientific Name Federal Habitat
Status Present
Bird
Bald eagle Haliaeetus leucocephalus BGPA Yes
Red-Cockaded woodpecker Picoides borealis E Yes
Fish
Atlantic Sturgeon Acipenser oxyrinchus E No
Shortnose sturgeon Acipenser brevirostrum E No
Plant
Rough-leaved loosestrife Lysimachia asperulaefolia E No

BGPA - Federally protected under the Bald and Golden Eagle Protection Act
E — Federally Endangered

HDR also reviewed the SCDNR Heritage Trust Program’s Rare, Threatened, and Endangered
Species Inventory Quadrangle Search for protected species distribution and proximity to the
study area.
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4.0 Exploration Results

The laboratory testing program was designed to obtain geotechnical and environmental data
that can be used to develop an SCM. In turn, the SCM will be used to support the preferred ash
pond closure option.

4.1 Geotechnical Testing

Geotechnical laboratory determination of soil index properties included particle size analysis by
#200 wash only or #200 wash with hydrometer analysis, Atterberg limit determination, and
specific gravity determination. Testing was performed on representative soil and ash samples.
Material for testing was obtained from either split-spoon samples, relatively undisturbed Shelby
tube samples, or bulk samples obtained at the surface. Additional geotechnical laboratory
testing included soil strength determination such as consolidated undrained with pore pressure
measurements (CU) testing. Additionally, the hydraulic conductivity of selected samples was
also determined. All testing was performed in accordance with the most recently updated
American Society for Testing Materials (ASTM) testing standards.

The subsurface exploration has indicated that the majority of on-site soil consists of
unconsolidated, loose to medium dense sand with varying degrees of silt and/or clay. Such
soils, especially when saturated, may liquefy during a seismic event. Laboratory testing
revealed that some of these soils are non-plastic or have a plasticity index < 7, which indicates
these soils are susceptible to liquefaction. Since the sandy soils were observed to have varying
relative densities at depths within the subsurface horizon, it is reasonable to expect that
liquefaction of looser more saturated sand layers could lead to differential settlement of any
structures founded above them, such as embankments, liners, and/or caps. Further analyses
and modeling will be required to further identify the liquefaction potential of subsurface soils and
to develop design criteria for embankments, and impoundment liners, and/or caps.

A summary of the geotechnical laboratory testing program is presented in the table below.
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. No. of No. of
. Depth Depth  Depth Depth.of No. of SO'zl Disturbed Soil Undisturbed
Boring of . Unconsolidated Samples )
. of Fill  of Ash ; Samples Soil Samples
Boring Sediments Collected
Tested Tested
AP-1 50.0 - - 50 D=12 1 0
AP-2 100.0 - 56 44 D=8: U=2 2 0
AP-3 50.0 = = 50 D=12 1 0
AP-4 50.0 - - 50 D=12 4 0
AP-5 88.8 - 59.5 29.3 D=6; U=1 2 0
AP-8 50.0 - - 50 D=12 1 0
AP-9 50.0 - 35.5 14.5 D=9 1 0
AP-10 50.0 - 16.5 33.5 D=4; U=1 0 3
AP-11* 50.0 - - 50 D=12; U=2 2 1
DD-1 65.0 22.5 - 42.5 D=15 2 0
DD-2 71.5 41 - 30.5 D=13; U=4 2 2

Notes:

1. Includes Boring AP-11A that was advanced at same location to collect undisturbed samples
2. 2. D = Disturbed Samples

3. 3. U= Undisturbed Samples
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The data obtained during implementation of the geotechnical exploration program will be used
to support the preferred ash basin closure option as feasibility of the option is further refined.
Laboratory results of geotechnical testing are summarized in Tables 2A and 2B.

4.2 Environmental Testing

Environmental laboratory testing was performed on soil, ash, ash pore water, groundwater, and
free water samples collected from borings, monitoring wells, and the ash basin discharge canal.
Samples were analyzed by Pace or their subcontract laboratories in accordance with United
States Environmental Protection Agency (USEPA) methods or other applicable standards.

4.2.1 Soil and Ash

A total of 53 soil and ash samples were collected from borings completed within the ash basin,
outside of the ash basin, in the 1960 Fill Area, and in background locations. Of the 53 samples,
12 were collected in ash within the ash basin and 4 were collected in ash within the 1960 Fill
Area. The remaining samples were collected in soil either beneath ash or outside of ash
management areas as presented in the table below.

Type and Quantity of Analyses
Soil Ash Ash - SPLP
AP-2 -
AP-5
AP-6
AP-7
AP-9
AP-10
BG-1
Background Ash Basin BG-2
BG-3
AP-1
AP-3
AP-4
AP-8
DD-1
DD-2
Down-gradient of Ash Basin CB-1
CB-2
CB-3
LOL-2
Within 1960 Fill Area LOL-3
LOL-4
Background1960 Fill Area BG-4

Note:
1. SPLP = Synthetic Precipitation Leaching Procedure

Soil Boring Location Soil Boring ID

Within Ash Basin

NNNDNDNDDN
N FP NN

Cross-gradient of Ash Basin
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The 53 samples were submitted to Pace for analysis of total antimony, arsenic, barium,
beryllium, boron, cadmium, chromium, cobalt, copper, iron, lead, manganese, molybdenum,
nickel, selenium, thallium, and zinc using EPA Method 6010; chloride using EPA Method 9056;
mercury using EPA Method 7471; and pH using EPA Method 9045. Eleven ash samples were

14
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also analyzed for leaching potential of inorganic constituents using the Synthetic Precipitation
Leaching Procedure (SPLP) by USEPA Method 6020/1312.

Ash and soil samples collected from within the ash basin were also analyzed for cesium-137
using Method DOE HASL 300, 4.5.2.3/Ga-01-R, and cobalt-60 using Method DOE HASL 300,
4.5.2.3/Ga-01-R, due to the 1998 approved discharge of low-level radioactive boiler cleaning
wastewater to the ash basin. This disposal involved boiler chemical metal cleaning wastes that
were contaminated at very low levels with Cobalt-60 (CP&L 1998).

The analytical results of the total concentration analyses were compared to Maximum
Contaminant Level-based (MCL-based) USEPA Protection of Groundwater Soil Screening
Levels (SSLs) and USEPA Industrial SSLs. The site is used for industrial purposes and is not
anticipated to be rezoned to residential. Constituents that exceeded the USEPA Protection of
Groundwater SSLs in the ash samples collected from within the ash basin and the 1960 Fill
Area included antimony, arsenic, barium, beryllium, cadmium, copper, lead, mercury, and
selenium. Arsenic was also reported above the USEPA Industrial SSL in the ash samples
collected from within the ash basin and the 1960 Fill Area. Constituents that exceeded USEPA
Protection of Groundwater SSLs in the soil samples include arsenic and selenium. Arsenic also
exceeded the EPA Industrial SSL in one soil sample. Radiological parameters were not
detected above the laboratory method detection limit (10.0 pCi/L) in ash or soil samples
collected within the ash basin. Laboratory results of soil and ash samples are presented in
Tables 3A, 3B, 3C, and 3D.

Laboratory results of SPLP analyses were compared to the SCDHEC Primary and Secondary
MCLs for drinking water last amended on August 28, 2009. Arsenic was detected at
concentrations greater than the Primary and Secondary MCLs in ash samples collected from
within the ash basin. Iron and manganese were measured at concentrations greater than the
Primary and Secondary MCLs in ash samples collected from within the 1960 Fill Area. Leaching
results of select samples of ash are presented in Table 4.

The results of environmental soil and ash analyses will be evaluated to derive a list of site-
specific constituents of concern (CoC) and to evaluate the leaching potential of those CoC from
ash into underlying soils and/or groundwater.

4.2.2 Groundwater

Between August and November 2014, groundwater samples were collected from 20 newly
installed monitoring wells located within and near the ash basin and from 10 newly installed
monitoring wells located within and near the 1960 Fill Area to assess groundwater water quality.
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Samples were collected for both total and dissolved concentration analyses. The samples
collected for dissolved concentration analyses were filtered by Pace in a laboratory controlled
environment. The samples were submitted to Pace for analysis as follows:

e Antimony, arsenic, barium, beryllium, boron, cadmium, calcium, chromium, cobalt,
copper, iron, lead, magnesium, manganese, molybdenum, nickel, potassium, selenium,
sodium, and zinc using USEPA Method 200.7 (total and dissolved concentrations)
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e Mercury using USEPA Method 245.1 (total and dissolved concentrations)
e Thallium using USEPA Method 200.8 (total and dissolved concentrations)
e Alkalinity using SM 2320B

e Bromide, chloride, and sulfate using USEPA Method 300.0

e Ferrous iron using SM 3500-Fe B

e Methane using RSK 175

¢ Nitrate as nitrogen using USEPA Method 353.2

e Sulfide using SM 4500-S2D

e Total dissolved solids using SM 2540C

Ash pore water and groundwater samples collected from within the ash basin were also
analyzed for cesium-137 using Method DOE HASL 300, 4.5.2.3/Ga-01-R, and cobalt-60 using
Method DOE HASL 300, 4.5.2.3/Ga-01-R, to evaluate potential impacts from the 1998 approved
discharge of low-level radioactive boiler cleaning wastewater to the ash basin.

Constituents detected at concentrations that meet or exceed the Primary and Secondary MCLs
in the ash pore water samples include arsenic (samples MW-108S and MW-109S), iron (sample
MW-108S), manganese (samples MW-108S and MW-109S), and pH (sample MW-108S).
Constituents detected at concentrations that meet or exceed the Primary and Secondary MCLs
in the groundwater samples include arsenic (sample MW-7), iron (11 samples), manganese (17
samples), and pH (22 samples). Radiological parameters were not detected above the
laboratory reporting limit (10.0 pCi/L) in wells screened within or below ash in the ash basin.
Laboratory results of groundwater samples are summarized in Table 5A (total inorganics),
Table 5B (major anions and cations), Table 5C (dissolved inorganics), and Table 5D
(radiological isotopes).

4.2.3 Free Water

One free water sample was collected by Pace personnel in August 2014 from the discharge
canal to assess water quality down-gradient from the ash basin. The free water sample was
analyzed for total and dissolved concentrations of the same suite of constituents/parameters as
the groundwater samples with the exception of radiological parameters. Total and dissolved
concentrations of barium, iron, and manganese were detected above their respective laboratory
reporting limits in the free water sample. No other constituents were detected above their
reporting limits. Laboratory results of the free water sample are summarized in Table 6.
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The results of water analyses will be evaluated to derive a list of site-specific CoC, to evaluate
whether leaching of those CoC from ash into groundwater has occurred, to evaluate the position
of groundwater relative to ash, and to evaluate the potential for off-site migration of CoC at
concentrations that exceed applicable water standards in support of the of the preferred ash
basin closure option as feasibility of the option is further refined.

4.3 Natural Resources Survey

The following sections summatrize the findings of the Natural Resources Survey conducted at
the Robinson Plant site on November 13, 2014, as described in Section 3.2 of this report.
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4.3.1 Jurisdictional Waters of the U.S.

Based on the Classification System of Wetlands and Deepwater Habitats of the United States
(Cowardin et al. 1979), identified waters can be described as: deep water Lacustrine; Limnetic;
Unconsolidated Bottom; Permanently Flooded; Diked/Impounded (L1UBHh) with adjacent fringe
Palustrine; Emergent; Seasonally Flooded; Diked/Impounded (PEMCh) and Palustrine; Scrub-
Shrub; Broad-Leaved Deciduous; Seasonally Flooded; and Diked/Impounded (PSS1Ch). No
jurisdictional streams were located within the study area.

Jurisdictional waters identified are shown on Figure 10. USACE Wetland Determination Data
forms are provided in Appendix B. A summary of the delineated feature is provided in the table
below.

. . Estimated Amount of :
Site Number or Latitude Longitude Cowardin Aquatic Resources in Class of Aquatic

Name Classification Study Area Resources
Open Water 34.41778  -80.15945 L1UBHh 2.81 S D=
Non-Tidal

4.3.2 Vegetative Communities

Disturbed/Maintained

Maintained/disturbed areas are scattered throughout the study area and include land north of
Icy Street, maintained right-of-ways (ROW), and the 1960 Fill Area. These areas are dominated
by immature pines (Pinus sp.), asters (Aster sp.), black cherry (Prunus serotina), blackberry
(Rubus sp.), big bluestem (Andropogon gerardii), Chinese privet (Ligustrum sinense), dogfennel
(Eupatorium capillifolium), fescue (Fescue sp.), goldenrods (Solidago sp.), Japanese
honeysuckle (Lonicera japonica), Johnson grass (Sorghum halepense), sumac (Rhus sp.), and
other early successional species.

Pine-Scrub Oak Sandhill

The pine-scrub oak sandhills are located primarily in the western portion of the study area. The
canopy is dominated by longleaf pine (Pinus palustris) and understory species consist of a high
percentage of scrub oaks including bluejack oak (Quercus incana), blackjack oak (Quercus
marilandica), and turkey oak (Quercus laevis). Additional understory and shrub species include
black cherry, dwarf huckleberry (Gaylussacia dumosa), flowering dogwood (Cornus florida),
highbush blueberry (Vaccinium stamineum), mockernut hickory (Carya tomentosa), sassafras
(Sassafras albidum), and sweetgum (Liquidambar styraciflua). Herbaceous species included
bluestem (Andropogon sp.) and bracken fern (Pteridium aquilinum).

Mixed Pine/Hardwood Forest

The community located north of the backwater cove below the ash basin does not fall into a
distinct natural community type as described by Nelson. The canopy is dominated by loblolly
pine (Pinus taeda), hickories (Carya sp.), and sweetgum. Understory and shrub species consist
of American holly (llex opaca), black cherry, flowering dogwood, highbush blueberry, and wax
myrtle. Vine species include Japanese honeysuckle, poison ivy (Rhus radicans), and yellow
jasmine (Gelsemium sempervirens).
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4.3.3 Federally Protected Species
The Lake Robinson Quadrangle search revealed several known occurrences of red-cockaded
woodpecker located in the Sandhills State Forest approximately 5 miles north of the study area.
The following is a summary of biological conclusions for species that are protected under
provisions of Section 7 and Section 9 of the Endangered Species Act of 1973 and the Bald and
Golden Eagle Protection Act (BGPA).

Bald Eagle (Haliaeetus leucocephalus)

The study area is located near open water (Lake Robinson). No known occurrences of bald
eagle have been documented nearby. No individuals or nests were noticed within the study area
during the on-site investigation. It is recommended that a follow-up survey be conducted should
any future on-site activities require Section 7 consultation with United States Fish and Wildlife
Service (USFWS).

Red-Cockaded Woodpecker (Picoides borealis)

Minimal areas of suitable habitat for the Red-Cockaded Woodpecker exist within the study area.
No mature nesting trees were noticed on site. There are a few stands of estimated 20-30 year
(estimate) longleaf pines within the study area suitable for foraging; however, the pine stands
are not fire maintained and have a thick understory consisting of scrub oaks and other
hardwoods which are a limiting factor. Potential foraging habitat for the Red-Cockaded
Woodpecker would be restricted to a few areas with mature pines, little or no understory, and
abundant herbaceous ground cover within the study area. No individuals or cavity trees were
noticed within the study area during the onsite-investigation. It is recommended that a follow-up
survey be conducted should any future onsite activities require Section 7 consultation with
USFWS.

Atlantic Sturgeon (Acipenser oxyrinchus)
No suitable habitats are located within the study area. No known occurrences or historic
populations of Atlantic Sturgeon have been recorded in Lake Robinson.

Shortnose Sturgeon (Acipenser brevirostrum)
No suitable habitats are located within the study area. No know occurrences or historic
populations of Shortnose Sturgeon have been recording in Lake Robinson.

Rough-Leaved Loosestrife (Lysimachia asperulaefolia)

The study area does not have suitable ecotone habitat between existing longleaf pine stands
and wetter areas that may include pocosins, wet pine savannas, or streamhead seeps. No
known occurrences have been documented nearby and this species in now considered to
extirpated in Darlington County (NatureServe 2014).
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4.3.4 Natural Resources Survey Conclusions

Based on the data reviewed and observations made during the natural resources survey of the
site on November 13, 2014, HDR did not identify Jurisdictional Waters of the U.S., wetlands,
vegetated communities, or threatened and endangered species in parts of the site that would
likely be impacted by closure of the ash basin or movement of ash from the 1960 Fill Area.
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5.0 Summary of Completed and On-Going Work

Between July and November 2014, Duke Energy has completed a field exploration program
consisting of the following:

e Completion of 22 environmental soil borings and 11 geotechnical soil borings

¢ Installation, development, and sampling of 30 shallow and deep groundwater monitoring
wells

e Hydraulic conductivity testing of 29 newly installed monitoring wells

e Laboratory testing of 18 disturbed and 6 undisturbed soil and ash samples for
geotechnical parameters

e Laboratory analysis of 53 soil and ash samples, 30 groundwater samples, and 1 free
water sample for potential CoC and natural attenuation indicator parameters

Evaluation of these data is on-going in support of a permanent ash basin closure option that is
protective of human health and the environment and acceptable to SCDHEC Bureau of Water
per their guidance Proper Closeout of Wastewater Treatment Facilities, Regulation 61-82, dated
April 11, 1980. Given the results obtained from the geotechnical and environmental exploration
and testing programs thus far, Duke Energy intends to evaluate three potential permanent ash
basin closure options (described in more detail in Section 6.0):

e Hybrid Cap-in-Place whereby coal ash residue from the 1960 Fill Area would be
excavated and placed into the ash basin, ash immediately behind the ash basin
embankment would be moved farther west within the basin to allow breaching or
removal of the dam, and consolidated ash within the basin would be capped with an
engineered cover system. Potential areas of saturated ash within the basin post-closure
(based on SCM modeling) would be reduced or eliminated using appropriate
engineering measures (e.g., removal of ash from saturated areas, fixing ash in place via
soil mixing and/or injection of stabilizing materials, installation of infiltration cut-off walls
on the upstream side of the ash basin, etc.) to prevent or minimize leaching of coal ash
constituents to down-gradient areas.

e On-Site Landfill whereby coal ash residue from the 1960 Fill Area and ash basin would
be excavated and moved to a lined landfill designed to contain coal ash residue. While
not thoroughly investigated at this time, an on-site landfill could potentially be located on
the northwest side of the Darlington County Plant.
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o Off-Site Landfill whereby coal ash residue from the 1960 Fill Area and ash basin would
be excavated and hauled to a lined landfill designed and permitted to receive coal ash
residue. This could either be an existing lined landfill with capacity and ability to accept
the coal ash residue or a newly constructed lined landfill permitted to accept coal ash
residue.
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Based on preliminary data analyses, it appears that up to 18 feet of ash is saturated in the
deepest portion of the ash basin (between the transmission line right-of-way and the ash basin
embankment). Additional groundwater data collection and post-closure groundwater modeling is
necessary to precisely predict the post-closure long-term groundwater level in the ash. While
the saturated depth of ash diminishes moving away from this area, it is uncertain at this time if
the Hybrid Cap-in-Place closure method will reduce the amount of saturated ash in the basin to
a point where this option becomes viable. Further evaluation of data is on-going in support of
the preferred closure option. To that end, Duke Energy intends to perform the following work:

e Conduct further analyses of the foundation soils at the ash basin and embankments, for
the Hybrid Cap-in-Place option, to determine susceptibility to liquefaction of in-situ soils
during seismic events. Such liquefaction could result in differential settlement of a liner
or cap and/or induced embankment failure. Analyses may consist of, but would not be
limited to, laboratory cyclic triaxial testing of remolded soil samples conducted in
conjunction with additional in-situ soil testing. These studies and follow-up finite element
analysis will help determine engineering remedies for mitigating potential liquefaction
induced differential settlements. The analyses will also be used to develop design
criteria for static and post-seismic embankment stability.

e Evaluate potential impacts to the ash basin embankment and ash basin resulting from a
postulated 100-year flood event; and determine engineering remedies to mitigate for
potential impacts

e Evaluate laboratory results from in-basin, near-basin, and background sample locations
to determine site-specific coal ash residue CoC and eliminate naturally occurring
compounds from future consideration as CoC

e Develop calculations of ash sample SPLP results to evaluate the potential for leaching of
coal ash residue CoC from ash into the groundwater

e Conduct three additional rounds of groundwater sampling between January and August
2015 to evaluate potential seasonal variations in groundwater quality data and
groundwater surface elevations

e Complete groundwater fate and transport modeling (i.e., SCM) of site-specific coal ash
residue CoC to evaluate mobility and concentration gradients over time, and evaluate
post-closure groundwater elevations in the ash basin as it relates to potential additional
groundwater protection measures
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The above work activities will be used to evaluate Hybrid Cap-in-Place as a permanent ash
basin closure option. If Hybrid Cap-in-Place is not a suitable closure option, the On-Site and Off-
Site Landfill closure options will be further investigated to determine which of these options is
preferred.
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Duke Energy intends to submit a detailed Supplemental Conceptual Closure Plan to SCDHEC
Bureau of Water by November 20, 2015. This supplement will provide the analysis for and
recommend a preferred permanent closure option for the Robinson Plant ash basin.
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6.0 Potential Ash Basin Closure Options

As described in Section 5.0, Duke Energy intends to evaluate three permanent ash basin
closure options for the ash management areas (i.e., ash basin and 1960 Fill Area) at the
Robinson Plant site:

e Hybrid Cap-in-Place
¢ On-Site Landfill
o Off-Site Landfill

Physical and environmental closure approaches for each closure option are discussed in the
sections below. Note that the scope of long-term groundwater quality management will be
dependent on the results of additional groundwater sampling and subsequent groundwater
modeling. Groundwater protection measures will be addressed in the forthcoming Supplemental
Conceptual Closure Plan.

6.1 Ash and Earthwork Quantities

The quantities of ash and impacted soil to be consolidated within the ash basin and the quantity
of clean cover soil required for cap construction were estimated for the proposed Hybrid Cap-in-
Place ash basin closure option. The methods used to calculate the ash and earthwork guantities
associated with the various components of the ash basin closure follow. A summary of the
calculated quantities is provided in Table 7. Unless specifically noted, the quantities are in-place
(i.e., bank measure) quantities that do not include swell or shrinkage factors.

6.1.1 1960 Fill Area

Although closure of the 1960 Fill Area will be regulated by the SCDHEC Bureau of Solid Waste,
and not by the Bureau of Water, it is assumed that ash removal from the 1960 Fill Area will be
handled in conjunction with closure of the ash basin.

The quantity of ash currently within the 1960 Fill Area was previously estimated at
approximately 275,800 cy (AMEC 2014). The same reference estimated that approximately
19,600 cy of cover soil had been placed over the ash in the 1960 Fill Area. Due to the relatively
thin layer of cover present (typically less than 1 foot) and the length of time the cover has been
in-place (since the 1970s), it is assumed that removal and reuse of the cover soil without
intermixing with ash will be impractical. In addition, it is assumed that an average of 2 feet of soil
has been impacted by the ash beneath the entire 25.0 acre 1960 Fill Area footprint, which is
equivalent to 80,800 cy of soil. As a result, the estimated total volume of ash and soil to be
removed from the 1960 Fill Area and consolidated within the ash basin is 376,200 cy. Drawing
C-01 shows the estimated post-ash excavation grades within the 1960 Fill Area.

6.1.2 Ash Basin Area

The total quantity of ash within the ash basin was estimated by digitizing pre-basin contours
obtained from a topographic map of the site (Carolina Power & Light Company, 1981) into CAD
format and comparing that surface to a surface generated from a recently developed

22

Sl Jo 0€l abed - 3-81€-810Z # 194900 - 9SdOS - Wd 92:S ¥ U2IelN 6102 - A3 114 ATIVOINOY L0313



EXHIBIT DJW - 7.2

Page 30 of 90

Duke Energy Progress | Robinson Plant Ash Basin Closure —
Conceptual Closure Planning Update I-D?
6.0 Potential Ash Basin Closure Options

topographic map of the Robinson site (WSP Transportation and Infrastructure 2014). The
guantity of ash within the ash basin area is estimated to be between 3.0 and 3.5 million cy which
includes the existing Dry Ash Storage Area located west of the transmission lines that extend
over the basin. This volume should be used with caution, however, since it is possible that the
ash basin area may have been altered (e.g., by borrow operations to build the ash basin dam or
other earthen structures) between the date of the pre-basin topography and when ash began
being placed within the basin. Borings conducted within the ash basin as part of the closure
investigation appear to support the premise that the grades within the basin were reworked prior
to ash disposal since ash was encountered below the aforementioned pre-basin contours. The
accuracy of the pre-basin topography is also questionable since information on the original
source of the topography is not available and the vertical and horizontal datum is not known.
Furthermore, the topographic contours outside of the basin limits deviate between the two
surveys. The limits of ash were also estimated based on topographic features and aerial
photographs but cannot be determined with a high degree of confidence without field
verification. Discrepancies within the limits of ash could also introduce inaccuracy with respect
to the total calculated ash volume.

6.1.3 Ash Basin Embankment

The ash basin embankment, located on the east side of the ash basin, was constructed out of
general fill materials surrounding a 12-foot-wide compacted impervious core. If the main dam is
lowered or removed as part of the overall ash basin closure process, the earthen material could
likely be reused as a source of cover soil. The quantity of soil within the dam was estimated by
comparing the digitized pre-basin contours to the recent topographic map of the Robinson site
as previously described. The upstream profile of the dam, currently overlaid with ash, was
estimated based on the original design sections (EBASCO Services Incorporated 1958). The
estimated quantity of soil comprising the main dam is 309,400 cy.

6.2 Hybrid Cap-in-Place Closure Option

Duke Energy has performed a preliminary evaluation of a Hybrid Cap-in-Place ash basin
closure option for the ash basin and 1960 Fill Area at the Robinson site. The Hybrid Cap-in-
Place closure option would consist of the following:

e Consolidate ash and impacted soils from the 1960 Fill Area into the existing ash basin to
reduce the closure footprint

e Move ash and impacted soils from immediately behind the ash basin embankment to
locations farther west within the basin to allow breaching or removal of the main dam
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e Cap-in-Place consolidated portions of ash and impacted soils with an engineered cover
system (soil-geosynthetic) designed to isolate and stabilize the ash while providing a
physical barrier to the environment

e Re-use embankment soils for closure construction

e Decommission the ash basin and dam embankment from the SCDHEC Dams and
Reservoirs Safety Program jurisdiction

e Evaluate monitored natural attenuation (MNA) for environmental closure provided
environmental investigation results facilitate MNA as a remedy
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e Maintain the current NPDES outfall location for stormwater discharge

Under this strategy, ash and impacted soil from the 1960 Fill Area would be re-located to the
footprint of the existing ash basin and closed in-place with an engineered cap system to reduce
infiltration through the ash and underlying materials thereby limiting potential for future migration
of CoC. Closure would require re-shaping of the basin area to shed stormwater and route to the
existing stormwater outfall.

6.2.1 Physical Closure

The closure approach would consider the SCDHEC Regulation 61-82 for Proper Closeout of
Wastewater Treatment Facilities, the forthcoming USEPA CCR Rule, and established municipal
solid waste landfill closure practices for engineered cover systems.

The Hybrid Cap-in-Place ash basin closure option has the benefits of reducing the closure
footprint by approximately 30.5 acres and provides the opportunity to beneficially reuse the soil
material in the main dam for engineered cover system construction. The Hybrid Cap-in-Place
closure option would require approximately 162,100 cy of soil to provide an 18-inch thick soll
cover as part of an engineered cover system. The amount of soil material in the main dam is
more than sufficient for this purpose and excess soil could be used to construct stormwater
berms and terraces required to promote surface runoff and/or to regrade the excavated 1960 Fill
Area. As a result, the engineered cover system would be designed to effectively eliminate the
vertical percolation of rainwater into the ash basin.

For the Hybrid Cap-in-Place closure option, approximately 1,128,400 cy of material would be
placed into the ash basin including ash and impacted soils from the 1960 Fill Area, ash and
impacted soils removed from the upstream face of the ash basin embankment (to allow dam
embankment decommissioning), and cover soil from the embankment. This estimated volume
assumes compacted ash placed within the basin has a shrinkage factor of approximately 20
percent (based on HDR'’s experience with coal ash and assuming a minimum dry density of 95
percent of the standard Proctor maximum dry density [ASTM D698]). A shrinkage factor of 12
percent was assumed for impacted soils compacted to a minimum dry density of 95 percent of
the standard Proctor maximum dry density. A more detailed breakdown of these quantities is
provided in Table 8.

The effectiveness of the physical closure would be dependent on the ability of the engineered
cover system to lower the groundwater potentiometric surface within the ash basin such that it is
below the ash. As shown on the cross sections (Figure 5 and Figure 6), the potentiometric
surface measured during the field exploration extends up to 18 feet into the ash. If the results of
groundwater modeling indicate the potentiometric surface will not be lowered sufficiently within a
reasonable length of time, then the effectiveness of the physical closure will be reduced.
Continued contact of groundwater with ash could result in a continuing source of release of
CoCs into the environment since there would not be a physical barrier to the downgradient flow
of impacted groundwater.
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Conceptual Closure Geometry

The conceptual closure grades based on the preliminary Hybrid Cap-in-Place design are shown
on Drawing C-02 (Appendix C).

As depicted in Drawing C-02, the ash basin will be divided into a West Dry Ash Storage Area
and East Dry Ash Storage Area for placement of material from the 1960 Fill Area and material
removed from the ash basin during closure construction (i.e., during perimeter channel
construction and removal of ash immediately upstream from the main dam). This division is
required to avoid interfering with the transmission lines that cross near the center of the ash
basin.

Proposed Engineered Cover System

An engineered cover system is proposed as a means of limiting the infiltration of stormwater into
the ash and impacted soils after consolidation of materials occurs at the site.

The proposed engineered cover system consists of (from bottom to top): a prepared basegrade
comprised of compacted ash and/or impacted soil, a 40-mil textured linear low density
polyethylene (LLDPE) geomembrane liner, a geocomposite drainage layer (GDL) consisting of a
polyethylene geonet sandwiched between two layers of non-woven geotextile, 18 inches of
cover soil (not impacted by ash), and 6 inches of topsoil capable of supporting vegetative
growth. This basic design has been used successfully for various closure projects involving coal
ash and municipal solid waste and has performed well for many years.

A textured LLDPE geomembrane liner is recommended over a high-density polyethylene liner
(HDPE) due to its superior ability to accommodate strain that may result due to differential
settlement that may occur due to variable ash and foundation soil properties. The
geomembrane should be textured on both sides for veneer stability considerations on the ash
basin sideslopes and for safety reasons during construction. The geomembrane provides a
virtually impermeable barrier to the vertical percolation of rainwater through the engineered
cover system into the ash and impacted soils. The LLDPE geomembrane provides superior
performance over a compacted clay liner since it is subject to natural variations in hydraulic
conductivity typical of clay deposits and is not subject to cracking over time due to differential
settlement or root penetration. A compacted clay liner would require a borrow source
classification study to identify a suitable clay source and extensive Construction Quality
Assurance (CQA) and Construction Quality Control (CQC) procedures to achieve a high degree
of confidence that the project specification requirements are met.
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6.2.2 Environmental Closure

The environmental closure is concerned with the short- and long-term soil, groundwater, and
surface water quality of the ash management areas. Environmental closure may take one of
several pathways depending on the nature, extent, and characteristics of the CoC. For the
Hybrid Cap-in-Place closure option, ash and impacted soil beneath ash would largely be left in
place. Therefore, the results of leaching analyses and groundwater modeling are critical to
understanding whether leaving these materials in place would impact groundwater. To date,
CoC have not been established for the ash basin or 1960 Fill Areas, and thus, the preferred

25



EXHIBIT DJW - 7.2

Page 33 of 90

Duke Energy Progress | Robinson Plant Ash Basin Closure —
Conceptual Closure Planning Update I-D?
6.0 Potential Ash Basin Closure Options

environmental closure option is uncertain. Leachability calculations and groundwater modeling
will be conducted and included in the Supplemental Conceptual Closure Plan.

6.3 On-Site Landfill Ash Basin Closure Option

Under this option, ash and impacted soil from the ash basin and the 1960 Fill Area would be
relocated to the on-site lined ash landfill and closed with an engineered cap system to reduce
infiltration through the ash and underlying materials, thereby limiting potential for future
migration of CoC. Regrading of the ash basin and 1960 Fill Area would be required after ash
and impacted soil removal to ensure that positive drainage is maintained to eliminate ponding
and to ensure the final surface can be maintained without excessive erosion. Soil from the
decommissioned dam embankment could be used for final grading. Topsoil would also be
placed over all regraded areas to encourage the growth of vegetation. Fast-growing vegetative
cover consisting of native grasses would initially be established to stabilize the excavated and
regraded areas against erosion. Eventually, trees and/or shrubs would be planted or allowed to
naturally populate these areas to reduce maintenance requirements.

A potential location for a lined on-site ash landfill for the disposal of ash and impacted soils from
the ash basin and the 1960 Fill Area is northwest of the basin as shown on Drawing G-01. The
natural resource surveys described in Section 3.2 indicate that this area would be suitable for
development as a landfill from an ecological standpoint. The suitability of this area from a
geotechnical and hydrogeological perspective, however, will need to be confirmed through a
subsurface exploration and geotechnical testing program. The on-site landfill ash basin closure
option would consist of the following:

e Construct a lined ash landfill with leachate collection system meeting the minimum
bottom liner and final cover requirements for a SCDHEC Class 3 landfill within the area
shown on Drawing G-01

e Consolidate ash and impacted soils from the ash basin and 1960 Fill Area into the on-
site landfill

e Construct an engineered cover system (soil-geosynthetic) over the landfill

¢ Re-use embankment soils from the ash basin dam for engineered cover system
construction, if feasible

e Establish a groundwater detection monitoring program for the ash landfill

e Decommission the ash basin and dam embankment from the SCDHEC Dams and
Reservoirs Safety Program jurisdiction
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e Establish vegetation within the post-closure ash basin area and 1960 Fill Area

e Evaluate monitored natural attenuation (MNA) for environmental closure of the post-
closure ash basin area and 1960 Fill Area provided environmental investigation results
facilitate MNA as a remedy

6.3.1 Physical Closure
Under this scenario, ash and impacted soils from the ash basin and the 1960 Fill Area would be
moved to the lined on-site ash landfill and capped with an engineered cover system designed to
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isolate and stabilize the ash within the landfill while providing a physical barrier to the
environment.

The quantities of ash and impacted soil to be moved to the proposed on-site ash landfill and the
guantity of clean cover soil required for cap construction were estimated and are provided in
Table 9. Estimates of cut and fill required for landfill construction cannot be provided until a
hydrogeological investigation is performed at the proposed ash landfill site. For cover soil
estimation purposes, the footprint of the on-site landfill was assumed to be 50 acres. Unless
specifically noted, the quantities are in-place (i.e., bank measure) quantities that do not include
swell or shrinkage factors.

6.3.2 Environmental Closure

In this option, ash and impacted soil beneath the ash will be moved to the lined on-site landfill.
As such, the environmental closure then becomes more focused on long-term groundwater
quality in the vicinity of the former ash basin. Once CoC are established for groundwater within
and beneath the ash basin, groundwater fate and transport modeling can be conducted to:

¢ Predict concentrations of CoC at the facility’s compliance boundary or other locations of
interest over time;

e Estimate the groundwater flow and loading to surface water discharge areas; and

e Support the development of a corrective action plan, if required.

6.4 Off-Site Landfill Ash Basin Closure Option

Under this option, ash and impacted soil from the ash basin and the 1960 Fill Area will be re-
located to the off-site lined ash landfill which would be closed with an engineered cap system to
reduce infiltration through the ash and underlying materials thereby limiting potential for future
migration of CoC. Regrading of the ash basin and 1960 Fill Area would be required after ash
and impacted soil removal to ensure that positive drainage is maintained to eliminate ponding
and to ensure the final surface can be maintained without excessive erosion. Soil from the
decommissioned dam embankment could be used for final grading. Topsoil would also be
placed over all regraded areas to encourage the growth of vegetation. Fast-growing vegetative
cover consisting of native grasses would initially be established to stabilize the excavated and
regraded areas against erosion. Eventually, trees and/or shrubs would be planted or allowed to
naturally populate these areas to reduce maintenance requirements.
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Removal of ash and impacted soils from the ash basin and 1960 Fill Area and placement within
an off-site lined ash landfill would be considered as a closure option if the hybrid close-in-place
and on-site ash landfill options discussed in Sections 6 and 7, respectively, are determined to
be unfeasible. Development of an off-site ash landfill could be pursued either directly by Duke
Energy or through an agreement with a private contractor.

The off-site landfill ash basin closure option would consist of the following:

¢ |dentify potential landfill sites within a reasonable haul distance from the Robinson Plant;
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¢ Rank potential landfill sites according to such factors as location, accessibility, cost and
ability to be permitted (e.g. presence of wetlands, threatened and endangered species,
historic or archeological sites);

e Purchase or obtain options for highest ranking property and perform site suitability study
including geotechnical and hydrogeological exploration;

e Complete permitting of site through SCDHEC;
e Construct a lined ash landfill with leachate collection system at site;

¢ Consolidate ash and impacted soils from the ash basin and 1960 Fill Area by
transporting material to the off-site ash landfill;

e Construct an engineered cover system (soil-geosynthetic) over the ash landfill;
e Establish a groundwater detection monitoring program for the ash landfill;

e Decommission the ash basin and dam embankment from the SCDHEC Dams and
Reservoirs Safety Program jurisdiction;

e Establish vegetation within the post-closure ash basin area and 1960 Fill Area; and,

e Evaluate monitored natural attenuation (MNA) for environmental closure of the post-
closure ash basin area and 1960 Fill Area provided environmental investigation results
facilitate MNA as a remedy.

An alternative to developing a new off-site ash landfill would be to identify an existing landfill
within a reasonable haul distance from the Robinson Plant that is permitted to accept coal ash
and impacted soil. Such a facility would streamline the permitting process and would probably
decrease the amount of time required to achieve physical closure of the ash basin and 1960 Fill
Area.

6.4.1 Physical Closure

Under this scenario, ash and impacted soils from the ash basin and the 1960 Fill Area would be
moved to an off-site ash landfill and capped with an engineered cover system designed to
isolate and stabilize the ash within the landfill while providing a physical barrier to the
environment.

The quantities of ash and impacted soil to be moved to the proposed off-site ash landfill and the
guantity of clean cover soil required for cap construction were estimated and are provided in
Table 9. Estimates of cut and fill required for landfill construction cannot be provided until a
hydrogeological investigation is performed at the proposed ash landfill site. For cover soil
estimation purposes, the footprint of the off-site landfill was assumed to be 50 acres. Unless
specifically noted, the quantities are in-place (i.e., bank measure) quantities that do not include
swell or shrinkage factors.
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6.4.2 Environmental Closure

Similar to the on-site landfill option, environmental closure for this option is focused on long-term
groundwater quality in the vicinity of the former ash basin. Once CoC are established for
groundwater within and beneath the ash basin, groundwater fate and transport modeling can be
conducted to:
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Predict concentrations of CoC at the facility’s compliance boundary or other locations of
interest over time;

Estimate the groundwater flow and loading to surface water discharge areas; and
Support the development of a corrective action plan, if required.
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7.0 Schedule

As noted in Section 5.0, collection and evaluation of additional data is necessary to fully
characterize subsurface conditions, refine the SCM, and predict groundwater flow and quality
conditions over time via groundwater modeling. Duke Energy proposes to collect and analyze
these data in accordance with the following schedule.

Task Estimated Duration Estimated Completion Date
Winter Seasonal Groundwater Sampling 14 days February 27, 2015
Spring Seasonal Groundwater Sampling 14 days May 29, 2015
Summer Seasonal Groundwater Sampling 14 days August 28, 2015
Groundwater Modeling ongoing September 25, 2015

Supplemental Conceptual Closure Plan

Submittal to SCDHEC 60 days November 20, 2015
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